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“Egypt has initiated the idea of reviving the Alexandria Library because it believes 
that not on bread alone does man live, but that culture is the food of thought, conscience 
and feelings, and this is of no less importance to man than his material needs.” 

H.E. Mohammed Hosni Mubarak,
President of the Arab Republic of Egypt

“We are here to build a library complex that would not only work to preserve 
civilization’s memory and humanity’s legacy for future generations, but also, to 
contribute to the expansion of our collective knowledge.” 

          H.E. Mrs. Suzanne Mubarak





Foreword
It is a pleasure to present this publication by Dr. Mohsen Zahran to the public.

Dr. Zahran has devoted a large part of his life to bringing the dream of building the New 
Library of Alexandria to reality. He was there at the initial call by Dr. El-Abbadi over three 
decades ago, and he was one of the most forceful advocates of implementing the project. 
In 1988, Dr. Zahran became the Director of the project after it became a national priority 
program with its own organization: the General Organization for Alexandria Library 
(GOAL). He was involved in preparing the detailed program for the project, in organizing 
the international competition with UNESCO and IUA, and he was a member of the Jury 
that selected the winning design. He was there at the Aswan meeting that launched the 
International Honorary Commission chaired by H.E. Mrs. Suzanne Mubarak, and the 
subsequent steps for the start-up of implementation.

Dr. Zahran, then oversaw the agreements with the consultants Snohetta/Hamza and 
the bidding process. He also built up a team to become the nucleus of implementation 
of the project. He was involved with every step and every aspect of the preparation and 
implementation of this award winning building. No detail was too small to escape his 
attention, and no challenge was too large to be taken on. He gave of himself without 
reservation. The magnificent building we now have is a legacy that he and all of us can be 
proud of. He retired as the building was inaugurated to the public in 2002. 

He joined us in celebrating the recognition of the Building by the Aga Khan Award for 
Architecture in 2004.

Dr. Zahran’s story is one that deserves to be told. It is the story of a vision and the 
dedicated pursuit of its translation into reality. It is a record of achievement and of 
challenges overcome, a record of a dedicated professional who gave of himself to realize a 
national dream. It is also a record of a particular and very important aspect of the birth of 
the New Library of Alexandria.

Thus, I was delighted when he accepted my invitation to record, for posterity, his 
experience, and this publication is the outcome. It is particularly appropriate that the 
publication should come out now, on the occasion of the Fifth Anniversary of the 
Bibliotheca Alexandrina.
I thank him for his efforts, and invite all the readers to enjoy the publication and the 
journey that it recounts.

                                                                                              Ismail Serageldin





Prologue

11

ProloguePrologue



The New Bibliotheca Alexandrina

12

This book has been prepared upon the kind request of the Director of the Bibliotheca Alexandrina,
Dr. Ismail Serageldin. It tells the story of the birth and implementation of the New Bibliotheca 

Alexandrina, during the past sixteen years of my personal association with the Project as Director of 
the General Organization of the Alexandria Library (GOAL) and Manager of the unique Bibliotheca 
Alexandrina Project.  

I have devoted the past few months to compile all relevant information, record my reflections, contact 
various personalities with whom I have worked and collaborated to achieve the Revival of the Library of 
Alexandria, a lighthouse of knowledge. This beacon of enlightenment targets the advancement of human 
civilization and the pursuit of excellence, which was the universally recognized achievement of its famous 
predecessor.  

This commemorative volume brings together the long process of the main phases of development, 
the statements, and speeches, involved with the Project, that had the full support of Egypt, UNESCO, 
UNDP, and nations from all the world.

Planetarium, Bridge and Plaza of Civilizations  
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The Ancient Library was truly international in its own time and was considered the eighth wonder 
of the ancient world. The New Library would need to call on extraordinary resources, both financial 
and technical, to achieve in a modern sense, what the ancient one had demonstrated. The mission of 
the Ancient Library as a university of unique scholarship and international dialogue, and the fruits of 
the works and ideas of its scholars, have become the basis of our present world civilization. This seed 
of ingenuity and excellence has become a continuum which inspired scholars everywhere, to become 
devoted to its revival, almost at the same site in Alexandria, to ensure the continuity of its mission as a 
forum of dialogue and cooperation among civilizations.

The hard ingenious work of design, construction and execution is highlighted in this book. 
Many facets and aspects of innovative technological breakthroughs and accomplishments have been 
realized through the unique collaboration and commitment of the institutions involved, locally and 
internationally, including the consultants and the contractors.

The New Bibliotheca Alexandrina will also inform future generations that we, irrespective of color, 
creed or national origin, are not only content to receive, preserve and foster the knowledge inherited 
from our forefathers, but that we have also followed their example by leaving them a valuable legacy of 
knowledge. Upon this knowledge they will build and initiate even greater achievements and triumphs 
of human mind and spirit. The message torch will continue its brilliance and advancement as before, 
for a better future for all mankind.

The book finally underscores the horizons, vistas, roles, frontiers, and impact of the rising sun of the 
New Bibliotheca Alexandrina, not only on the city of Alexandria, one of the oldest planned existing 
cities of the world, but also on the Middle East, Africa, the Mediterranean basin and the world at large.

The Egyptian authorities had a true sense of vision decades ago when they were beginning a 
comprehensive socio-economic development and the renewal of Egypt’s infrastructure and urbanization 
drive concomitantly with the conservation of cultural heritage. They included the Bibliotheca 
Alexandrina in their plans to institute needed cultural, intellectual and scientific development in 
parallel with physical development plans.

It was before the advent of the Internet that the New Library plans embodied the inclusive 
recommendations of technological revolutions, envisioning the current global cyberspace 
communication system. Furthermore, by placing the Library under the auspices of H.E. President 
Hosni Mubarak and H.E. Mrs. Suzanne Mubarak, the Project gained both national and international 
prominence and importance.

I am very proud to have been able, as the Executive Director and Project Manager, to play a 
challenging role in this extraordinary Project to bring knowledge, culture and the pursuit of peace to 
Egypt, the Mediterranean Region and beyond.

      Mohsen Zahran
      Former Executive Director of GOAL and Project Manager
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“Through the written word, the past becomes part of the 
present, and the present becomes history.”

UNESCO Promotion video, narrated by Omar Sherif



Chapter One

15

Chapter 1Chapter 1

The ancient Library 
of Alexandria 



The New Bibliotheca Alexandrina

16

In 1988, during the ceremony for laying the cornerstone, the Egyptian Government in cooperation 
with UNESCO announced plans to “revive the Ancient Bibliotheca Alexandrina by restating its 

universal legacy in modern terms”. The objective was not to assemble the original collections of works 
likely to have been contained in the Ptolemaic Library, since it is known that there are almost no original 
works remaining. The goal was the revival, not the recreation, of the ancient institution as a “temple 
of learning”. Its focus is mainly the pursuit of excellence in knowledge, in the history, geography and 
culture of the Mediterranean world and the Near East.

The achievements realized in this Project testify to the fact that Egypt, a developing country facing 
its more than usual burden of problems of socio-economic and cultural development, was dedicated to 

Interior of Library, Bookshelves
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rebuilding the New Bibliotheca Alexandrina. The basic objective was not only the direct benefit for its 
exploding population, but also for the welfare of people in the region and around the world. 

The Ancient Library of Alexandria opened its doors to every person who sought knowledge without 
any discrimination due to color, origin or religion. At this early juncture of human history, this was 
an expression of the equality of human beings in knowledge. Moreover, as the Egyptian President 
Mohamed Hosni Mubarak, declared in his Speech in Aswan, the Revival of the Library of Alexandria 
is a global cultural event, not exclusive to Egypt alone. He further asserted that “Egypt has initiated 
the idea of the Revival of the Bibliotheca Alexandrina, because it believes that not on bread alone does 
man live, but that culture is the food of thought, conscience and feelings....”

Egypt, as one of the world’s most ancient civilizations is aware of its cultural role and the duties 
imposed upon it by its geographic location, historical background and cultural heritage. “Egypt builds 
with one hand, and develops its civilization with the other”, pointed out President Mubarak in the 
International Meeting of Aswan.  

In Alexandria, where now nearly four million people live, lies buried the stones of the famous 
Library that flourished during Egypt’s Ptolemaic dynasty of Greek rulers, and nearly four centuries 
of Roman rulers. Over 2300 years ago, at the peak of his glory, Alexander the Great founded this 
city on the shores of Egypt. Greek influence was dominant, imposed mainly by the dynasty that 
descended from Lagus, who seized power upon Alexander's death in 323 BCE. He later crowned 
himself king and became Ptolemy I Soter, who reigned until 284 BCE. Most of the city’s population 
was Greek. Nevertheless, a strong Egyptian contingent grew there, and remained in the nearby village 
of Rakotis.

Ptolemy I Soter and his son Ptolemy II Philadelphus (285-246 BCE) were determined not only to 
make Egypt independent of the other parts of Alexander's empire but also to give it the splendor of 
Greek culture. The Ptolemies succeeded at this by importing Greek learning, and this cemented their 
Greek world together for centuries. 

The Ancient Library was a public research library, a national library. It was a combination of two 
cultures, the Greek culture, which was a culture of the spoken word “Greek Paideia”, and what Egypt 
represented, a culture of the “written word” that had already existed for centuries and was kept carefully 
in the priesthood associated with the temples.

Ancient Library of Alexandria

Satellite View of Delta and Egypt 
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Alexandria's rise to glory in antiquity was no doubt due to the vital role the city and its Library played 
in the development of science and ideas. However, the works in the Library were not solely in Greek; 
the writings of other civilizations were also represented. Legend has it that 70 learned men were given 
the task of translating the Old Testament into Greek, hence the name Septuagint or “translation by the 
seventy”. Babylonian and Buddhist writings are also said to have formed part of the collection.

With its universal character, the Library played a major part in the development of the Greco-Roman 
civilization, on which Western culture is based. 

The loss of the Ancient Library was one of the greatest disasters in the history of learning.  The Revival 
of the Library overcomes and transcends this historic loss only to make a lasting contribution in the 
continuum of the goals and manifestations of the Bibliotheca Alexandrina.

Coin: Ptolemy II and Wife

Exterior of Library, Statue of Ptolemy II 
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Rebuilding the Library at Alexandria

Rebuilding the Library at Alexandria

Rediscovering common ground

Reclaiming what was lost as found

Rejoicing with a heart felt sound

At Alexandria Al Iskandaria Al Iskandaria

Reminding the human race we share a common goal

Rekindling the love of learning that makes us whole

Remaining true to high ideals

Retaining what the past reveals

Responding to the broad appeals

Oh Alexandria al Iskandaria Al Iskandaria

Renewing scholastic ties that once were strong

Realizing a modern dream to right an ancient wrong

Returning to the golden ages

Rewriting history’s darker pages

Reviving respect for the sages

Of Alexandria al Iskandaria Al Iskandaria

A song dedicated to the Library of Alexandria, composed and sung

by Lewis Elbinger and Kinder (January 1990)
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“History teaches everything including the future.”
Lamartine
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Historical Dimensions: the 
Birth of the Revival Idea 
and National Support



The New Bibliotheca Alexandrina

22

Egypt went through many phases during the past two millennia that reflect its significant historical 

influence, on the cultural symbols of the world. The history of Egypt is not of course detached 

from the history of Alexandria, but is an integral part of it with all its glories and declines, successes and 

failures, ups and downs. 

Alexandria was the greatest and most lasting of Alexander the Great’s numerous foundations in the 

various parts of his empire.  Alexander chose the “Eastern Harbor” for his navy and planned his renowned 

city around its shores.  Alexandria was the major port on the Mediterranean, the center of trade and the 

intellectual radiance of culture, economy, and activities of urban vitality. To this day it remains the pride 

of the Mediterranean and the principal harbor of Egypt.

Twenty-three hundred years ago in Alexandria, the proclamation of the order by Ptolemy I Soter, King 

of Egypt, was the genesis of the Library of Alexandria. The Library was regarded as the eighth wonder 

Planetarium and Bridge overlooking the Eastern Harbor
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of the ancient world and the first of the great libraries in Western history. Evidence for its history and 
collections, and for its disappearance, is conjectural and controversial. 

Andrew G. Jameson ruminated upon the Ancient Library stating that the formation of libraries was 
an indication of civilized societies. He said that Egyptian temples were traditionally the main centers 
of learning and that Hecataeus of Abdera stated that priests taught children two kinds of writing, the 
“sacred” (hieroglyphic or hieratic) and the more “common” demotic script for general instruction. 
Temples were repositories of information and all or most temples had a library. The Ptolemies continued 
this practice, as did the Romans after them.  

To attract men of learning the Ptolemies set up a temple of the Muses (Museion) in the Royal 
Palace in Alexandria (Brucheion) for the practice of the arts. The Museion included an observatory, 
zoological and botanical gardens, debating rooms and a library.  Built by Ptolemy II Philadelphus 
on the model of the Aristotelian library, the Lyceum in Athens (where Aristotle, the teacher of 
Alexander and Ptolemy I Soter, had taught), the Museion grew rapidly thanks to the unremitting 
efforts of the kings of Egypt who gave it the status of a universal research institution.

Tradition has it that Ptolemy I Soter had acquired the library built up by Aristotle himself - one 
of the greatest collectors of antiquity. Demetrius of Phaleron, who was also a student of Aristotle, 
was invited by Ptolemy I Soter to advise him on cultural matters, especially the building of the New 
Library.  His policies of acquisition are well known, for example works like the Greek tragedies were 
borrowed from Athens for a cash deposit, and were brought to Alexandria so that copies could be 
made, often several at a time. All manuscripts found on ships anchored in the port were temporarily 
impounded for as long as was necessary for them to be copied.

There is no firm evidence on how many papyrus scrolls were in the collection of the Library. One 
estimate dating from the first century BCE gives a figure of two-hundred-thousand. Other authors 
writing in ancient times go as high as seven-hundred-thousand. 

Historians know that this was the first library whose contents were classified and listed in a catalog 
in accordance with the rules drawn up by Callimachus (305-240 BCE), the teacher of Eratosthenes 
and, via him, of Aristarchus. Both numbered among the early directors of the Library. Callimachus 
laid down the manner in which works should be described, often giving titles to those that had none, 
and indicating the number of lines in each. From this catalog he extracted a bibliography of all Greek 

Quote in praise of Demetrius of 
Phaleron:

Though from an humble stock, 
undoubtedly

was fashion’d too much honour 
from his cradle.

He was a scholar, and a ripe and 
good one; Exceeding wise, fair-

spoken and persuading:
Lofty and sour to them that loved 

him not,
But to those men that sought him, 

sweet a summer.
HY.VIII-4-2 Parsons

Alexander the Great

Demetrius of Phaleron
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works known at the time, adding a biographical note alongside the author’s name. The only knowledge 
we have of this catalog (Pinakes, i.e. tables or lists) is through quotations that appear in the classics. 
Of the Library’s catalog, nothing has remained. Four or five scrolls from the third century CE contain 
fragments of a catalog or lists of works, and it is thought that some of these may have a connection with 
the Library. What is clear is that the method applied for the epigram quotations is that of Callimachus.

The greatest savants of the Hellenistic period (300 BCE - 300 CE) lived in Alexandria, drawn to it 
by the patronage and generosity of Egypt’s rulers. Attached to the Museion or using the resources of the 
Library to back up their own discoveries, they created a powerful intellectual movement affecting every 
field of knowledge. Some of the most notable were Herophilos (circa 300 BCE) who drew up the rules of 
anatomy and physiology, Euclid (330-280 BCE) who invented geometry, Eratosthenes (284-192 BCE) 
who calculated the circumference of the Earth scientifically, Aristarchus (215-143 BCE) who believed 
that motions in the sky could be explained by the hypothesis that the Earth turns around its axis once 
every twenty-four hours besides many other discoveries; Dionysius of Thrace (170-90 BCE) who codified 
grammar, Hero (first century CE) who wrote several books on mechanics and automata and invented 
the dioptra; a surveying instrument later superseded by the theodolite and, finally, Claudius Ptolemy 
(90-168 CE), founder of the technique of map-making and author of a major work on astronomy. Thus, 
Alexandria “the Pride of the Mediterranean” has dazzled all who looked upon her. Two aspects gave the 
port of Alexandria such an imposing position.

•  The first factor was the construction of the “Pharos” lighthouse by Stratos the Engineer, in the year 
300 BCE on the orders of Ptolemy I Soter. The lighthouse was an imposing structure more than 
135 meters high and the Seventh Wonder of the Ancient World.

 •  The second factor is the role of Egypt’s capital and principal port during the Ptolemaic period.

“Walk on the path where the
carriages do not journey,

do not drive in the tracks of
others,

do not travel the broad way,
but on a road of your own,
even though it be a narrow

one.”
Callimachus, Aitia, l, I, 25-28 Trypanis; 

Palatine Anthology,
XII, 43,4

“Four are the graces now; and
all may see Another added to the former 

three, Yet wet with unguents,
and but lately born;

Fair Berenice blooming as the
morn,

So bright with charms, and
such her beauteous face, That
robb’d of her the Graces lose

their grace.”
Callimachus, Epigrams, LIV

Euclid Eratosthenes

Demetrius Aristarchus

Demetrius Archimedes
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Destruction of the Ancient Library

Alexandria, of all the Greek cities, was the most frequently racked by invasions and civil strife 

throughout history. It was inevitable that the Ancient Library would also suffer from these troubles.  

Who, when or what, was directly responsible for its ultimate destruction is still unknown, regardless 

of the many stories or accounts. 

There are many legends about the Library’s destruction. It is known that the Library was damaged 

by fire for the first time in 48 BCE during the siege of Alexandria by Julius Caesar, but whether this was 

a sabotage or an accident is not known. A few years later Antony had the Library of Pergamum (about 

two-hundred-thousand scrolls) transferred to Alexandria by way of compensation to Cleopatra. 

Undoubtedly the replacement of the papyrus scroll by the codex – a set of pages bound together 

under a cover of wood or leather (like those discovered at Nag-Hammadi in 1945) and far more 

convenient to store and consult – in a way accounts for the fate of the Library. However, several 

historians attribute the disappearance of what remained to fire. It was such a tragic fate that none of 

those contributions survived. 

•  Edward Gibbon in The Decline and Fall of the Roman Empire blamed the Christians based on the 

theory that bigotry led to the fall of the Roman Empire.

•  Professor Mostafa El-Abbadi, author of The Life and Fate of the Alexandria Library, blamed Julius 

Caesar for the fire in 48 CE in the Eastern Harbor.

•  The Italian scholar, Prof. Luciano Canfora, blamed the Arabs when they conquered Egypt.  However, it 

is important to mention that the Arabs were well known as lovers of books and knowledge throughout 

the centuries.  The Arab translations of the Greek manuscripts and their own contributions to the 

advancement of human knowledge were conveyed to Europe through Andalusia, and thus they 

were contributors to the continuity of the mission and role of the Ancient Library.

One of the main sources of our information on the ancient texts was from Galen (2nd century CE), 

who wrote a commentary on the Hippocratic corpus. All traces of the Ancient Library had vanished 

by 465 CE, when Hypatia (mathematician and philosopher) was murdered, and Alexandria retreated 

into oblivion.  

Age cannot wither her, nor custom stale 
Her infinite variety: other women cloy 
The appetites they feed, but she makes 
hungry Where most she satisfies: for 
vilest things Become themselves in her. 
Shakespeare, Antony and Cleopatra

Cleopatra

Hypatia
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The Emergence of the Revival Idea 

The concept of the Revival of the Library of Alexandria actually emerged when Egypt decided to build 
the University of Alexandria.  The University was initially named after the late King Farouk. In spite of 
the World War conditions; the building of the new University was a great achievement in Egypt’s history. 
Dr. Taha Hussein, one of the most famous Egyptian literary figures was appointed President of the 
University of Alexandria. He reiterated in his inauguration speech that the new University was a rebirth 
of the ancient temple of the Muses and that the Library would be a forum for the pursuit of knowledge 
and research. This was the first inkling of strong support on Egypt’s part to revive the Ancient Library, 
and to continue its great role, as a beacon of cultural knowledge. 

The University of Alexandria  continued to play an important role for the city and expanded to 
become the second largest in Egypt with 140,000 students, and 7,000 faculty staff members. It played 
a major part in the city’s 2005 comprehensive urban development plan, backed up by a unique and 
progressive management which complemented the thrust to be the leading cosmopolitan cultural, urban 
and economic center in Egypt, as well as the region.  

The University of Alexandria did not have a central library on campus to help students and faculty 
members do their studies and research work as all major universities in the USA and in Europe pride 
themselves for having, such as MIT, Princeton, Harvard, and Oxford, among others. I discussed this with 
Dr. Fouad Helmi, the Architecture Department Head, who supported the idea.  Egypt had just suffered 
the 1967 defeat and was preparing to fight back, there was no chance of securing the financing of the 
Project.  It was agreed that he would at least discuss our idea with the University President Dr. Mohamed 
Lotfi Dowidar, and at the same time conduct a research on the subject. A study on campus facilities 
planning was prepared in 1969, which was published by Beirut Arab University in 1972.  

The President of the University of Alexandria, agreed with Dr. Helmi’s proposal to add the Library to the 
University, and a committee was created to study the Library with Dr. El Sadr, University Vice-President, 
Dr. Helmi and Dr. Mostafa El-Abbadi (Faculty of Arts, Department of Greco-Roman Studies).

At the time, Dr. Helmi had good contacts in Cairo since his brother, Mustafa Kamal Helmi, was 
Under-Secretary of State to the Ministry of Education.  

In parallel, while I was busy in the design and supervision of the construction of apartment buildings,  
the contractor placed window frames made of steel, wood and brass to test the endurance of materials 

Coin: Inauguration of King Farouk I
University
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in the vacant site agreed upon (the actual site selected later for the Bibliotheca Alexandrina), which 
was the only remaining large tract owned by the University. This was at the Silsilah Peninsula, north 
of the Humanities campus. This site was available and due for construction before 1974. The whole 
tract was assigned by the Governorate of Alexandria to the University for academic use in 1954 with 
full ownership, and should be returned if not used before the lapse of twenty years. By the 1970s it 
was a matter of necessity that the University use the site. Since there was a threat of re-appropriation 
by the Governorate of Alexandria of the Chatby site, it was decided to build a complex of auditoriums 
at the vacant site that would also accommodate the increasing number of students, especially for the 
humanities faculties and educational facilities. The proposal was to build a main auditorium and three 
smaller auditoriums for lecture purposes by 1978.  

As one of the few expert University scholars on Greco-Roman civilizations, Dr. Mostafa El-Abbadi 
wrote a book about the Ancient Library of Alexandria in Arabic. Dr. Dowidar and Dr. El-Abbadi 
discussed the idea of reviving the Ancient Library with the support of the University. Consequently,
Dr. El-Abbadi gave a lecture to the Faculty Club in 1974 on the Ancient Library of Alexandria and 
alluded to the possibility of its revival and to the University Committee that was studying the proposal.

Over the next few years University Presidents changed frequently, but each one added his voice 
and effort to the ongoing work for the New Library. In 1976, a new President was appointed, Dr. Ali 
Reda El Henaidy. He was already involved in the Revival of the Alexandria Library, and established a 
new committee to study ways and means of its realization. Two committees were established, the first 
committee in 1977, consisting of nine members.

At the end of Dr. El Henaidy’s tenure, Dr. Mahmoud El Hadary was appointed, as the new University 
President. A new committee was established, to study ways for the Library implementation, and new 
members were added, in addition to new ideas, such as:

1.  Transforming the new auditorium into a conference center

2.  Building a Library to fit the site of the conference center

3. Adding a five-star hotel to the complex, was suggested to serve all requirements, such as        
    accommodations during international conferences that would take place there

4. Involving the Ministry of Tourism, to prepare feasibility studies to support the whole complex,  
    since tourist activities would take place
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5.  Acquiring International involvement of UNESCO to support the new facility, since limited    
    financial resources were available.

Studies by those committees were carried on during the late 1970s and early 1980s, however they did 
not yield concrete results.  

After Dr. Farid Mostafa was appointed as University President in 1984, I was assigned the task of 
acquiring the British Consulate building located at Ramleh Station area for the University. It was finally 
handed over to the University in 1988. I was at the time also in charge of the Alexandria Comprehensive 
Plan for the 2005 Project, a joint effort between the University and the Governorate, 1981 - 1984. This 
is when I met with Dr. Mostafa again to renew the plan of progress and implementation according to the 
contact between the University and the Governorate.

I authored several publications and prepared a study on the Library’s architectural program 
and functional components which were published by the University. I also initiated master plans, 
perspectives and programs, which were published in 1986.

Dr. Farid Mostafa reviewed the booklet and the design I had prepared on the New Bibliotheca 
Alexandrina and asked me to prepare the preliminary design for the Library as a consultant architect.
I declined, telling him that any architect would be proud to do that, but I would deny myself the honor, 
preferring to have a UNESCO supported international architectural competition to attract the best design 
from international professionals thereby inviting international support, financing and contributions. 

A new committee for the Project was established in March 1985 and 
Dr. Mostafa was appointed as the Honorary Chairman to review the 
Project development on 27 March 1985. The President of this Committee 
was Dr. Dowidar, with Dr. El-Abbadi, Dr. El-Sadr (University Vice-
President) and myself, as rapporteur of this committee. It was decided to 
broaden and strengthen the original Preparatory Committee, to enlist 
national support and involvement, by including national intellectuals, 
writers and academics.  

Dr. Farid Mostafa asked H.E. Fathallah El-Khatib, Egyptian 
Ambassador to the Permanent Delegation to UNESCO to look into 
the possibility of UNESCO’s support for the Project.  

Old British Consulate
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Dr. El-Hadary wrote to the Minister of Higher Education, Dr. Fathy Mohamed Ali, in 1982 asking 
to enlist UNESCO’S support. Later on, Dr. Mostafa invited Amadou-Mahtar M’Bow, UNESCO 
Director-General, to visit the University during the tenure of Dr. Fathi Mohamed Ali, the newly 
appointed Minister of Education. They met with the Preparatory Committee and visited the site 
agreed upon for the New Library in Chatby/Silsilah where the Conference Center was still undergoing 
construction in 1986/1987 due to lack of proper funding. Mr. M’Bow informed us that UNESCO did 
not support provincial Projects, but did sponsor national Projects approved by the central government.  
He suggested that the proposed library be renamed the “Revival of the Ancient Library of Alexandria”, 
rather than “the University of Alexandria  Library”, to enlist the support of the international community 
and various countries.  

The following University President, Dr. Abdel Aziz Abou Khadr, was appointed in 1987. He 
appointed me as principal consultant in charge of the Library and all contacts. He added new members 
to the committee, as had been previously recommended, by issuing a new decree to include prominent 
intellectuals such as Dr. Zaki Naguib Mahmoud, a famous professor and highly regarded thinker in 
Cairo, and Ahmed Bahaa Eldin, a prominent writer and columnist at Al Ahram Publishers in Cairo 
and Father George Kanawaty, the famous Christian theological intellectual, who also appointed me as 
his advisor on the Project.

In the same year, the Committee requested through the Minister of Higher Education, that 
President Mohamed Hosni Mubarak would honor the Project and would place it under his auspices. 
President Mubarak declared his acceptance of this arrangement in 1987.

Accordingly, in response to UNESCO’s procedures and to further the national role, it was important 
to enlarge the committee to include cabinet members, representing other ministries. A decree by 
the Prime Minister in 1988 was enacted, to include various concerned ministries to the National 
Preparatory Committee under the chairmanship of the Minister of Higher Education, Dr. Ahmed 
Fathi Sorour, who had already given his full support from the beginning of this Project. This fact 
should be duly recognized, acknowledged and appreciated.  Dr. Sorour was elected President of the 
Egyptian Parliament and ceased his direct contact with the Project in December 1990. Dr. Adel Ezz 
succeeded him to oversee the Project development for a few months until Dr. Hussein Kamel Bahaa 
Eldin, new Minister of Education, was appointed in May 1991.  

President Hosni Mubarak and Mohsen Zahran  

Mrs. Mubarak and Mohsen Zahran
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Meanwhile, a UNESCO sponsored Ad Hoc expert group meeting which I chaired held in March 1988, 
in Alexandria. It was agreed to hold the International Architectural Competition with the support of the 
International Union of Architects (IUA). A professional committee was created of international experts, 
including myself, to prepare the architectural brief based on my earlier proposal.. It met in Alexandria and 
in Paris with Francoise Lombard representing the IUA. Dr. Esmat Abdel Maguid, a devoted Alexandrian 
and Egyptian Minister of Foreign Affairs, whom I knew back in Paris in 1965, was contacted to enlist 
UNDP support to finance the competition and start the fund-raising tasks. He succeeded in getting the 
UNDP Director-General to allocate US$ 600,000, which was later raised to US$ 1,200,000 in January 
1988.  

Following that generous support, President Mubarak, in the presence of Mrs. Mubarak, Federico 
Mayor (Director-General of UNESCO), the representative of UNDP in Cairo, the Prime Minister and 
Minister of Education, laid the cornerstone of the New Library on 26 June 1988. I was delighted to show 
the President, Mrs. Mubarak and the VIPs the site plans and program of the Library that I had prepared 
earlier and printed in the 1986 booklet, published by the University of Alexandria.  

It was during this visit that I met Mrs. Suzanne Mubarak for the second time. I had the honor 
of meeting with here one year earlier during the opening of the Alexandria International Gardens, 
which I had planned and implemented. She became deeply interested in the Library Project from this 
occasion onwards and  this presented many possibilities for her future involvement, especially since 
she also became Chair of the International Executive Committee. The Library has continued to arouse 
the Government and the public towards greater commitment to eradicate illiteracy, promote greater 
education and comprehensive human development. 

UNESCO Expert Group Meeting 



Chapter Two

31

Perspective of Conference Center and Library as Conceived by M. Zahran with the Brief Published in 1986

First Publication on the BA by the University of Alexandria
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Eratosthenes of Cyrene
Librarian  245-204/1

300 BCE

Ptolemy II Philadelphus 
(308-246) and Arsinoe I / 
Arsinoe II

Ptolemy III Euergetes 
(299-221) and
Berenice II

Ptolemy IV 
Philopater(244-205) and 
Arsinoe III

Septuagint

Ptolemy II completes 
construction of Pharos, 
Mouseion, Serapium, 
Library

Ptolemy V Epiphaes 
(210-180) and 
Cleopatra I

Apollonius Edograph 
Librarian 189/6-175

Ptolemy VI Philometor 
(186-145) and 
Cleopatra II 

Ptolemy VII Neos 
Philopator (162-144)

Aristophanes Librarian 
204/1-189/6

Kydas (one of the 
Spearmen) Librarian 
145-116

Aristarchus Librarian 
175-145

Ptolemy VIII Euergetes 
II (182-166) and 
Cleopatra II/ Cleopatra 
III

Ptolemy IX Soter II 
(Lathyrus) (141-81) 
and Cleopatra IV/ 
Cleopatra Selene

Ptolemy IX Soter II 
(Lathyrus) (141-81) 
and Cleopatra IV/ 
Cleopatra Selene

Ptolemy X Alexander I 
(140-88) and Cleopatra 
Berenice

200 BCE

200 BCE

200 BCE

The Bibliotheca Alexandrina Time Progression
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Ptolemy XI Alexander 
II (100-80) and 
Cleopatra Berenice

100 BCE

Ptolemy XII Theos 
Philopator Neos Dionysus 
(Auletes) (116-51) and 
Cleopatra V

Ptolemy XIII (63-47) 
and Cleopatra VII

Ptolemy XIV (59-44) 
and Cleopatra VII

Ceasar’s Fire
Major Fire in the 
Library

Claudius Ptolemy 
(127-48 CE) – 
Geographer

Strabo (64 BCE-21 CE)
Plutarch (100 CE)

Destructive events in 
Alexandria continue

215 CE, Emperor Carcalla 
272 CE, Queen Zenobia of 
Palmyra
273 CE, Emperor Aurelian

297 CE, Rebellion 
Galen 

100 BCE

100 CE

Cleopatra VII (69-30)

200 CE

48 BCE
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391CE, Theodonius I

400 CE

Theodonius II
(408-450 CE)

St. Jerome 400 CE, writes 
of empty Royal Quarter

415 CE, 
Hypatia 
murdered

John Tzetzes writes 
in 12th Century

Farouk I University
(University of Alexandria) 
Inaugurated

Proposal for University 
of Alexandria Library

UNESCO DG 
visits University of 
Alexandria

GOAL established
by Presidential Decree 
No. 523/88

500 CE

1942

1986

400 CE

642 CE, 
Arab Conquest

600 CE 1940

1968 1974

Alexandria University 
initiates Revival Project

1985

University donates 
Chatby site to the 
Revival project

National Preparatory 
Committee appointed

1987

UNESCO Appeal

1988

1988 International 
Architectural 
Competition  

President Mubarak lays 
Foundation Stone with 
Federico Mayor
(UNESCO) 26 June1988

1989
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1989 Competition 
Award to Snohetta a.s.

1989

Executive Director of 
GOAL appointed

May, Third IEC 
meeting

1990

Preliminary Design 
Review

GOAL begins staff 
recruitment

First IC Meeting 
in Aswan
12 February 1990

Aswan 
Declaration 
signed 

Project Agreement 
signed

1990 1991

GOAL begins 
book acquisitions

1992

Executive Secretariat 
Headquarters 
established 

PM and DPM 
appointed, Staff 
recruited

1993

Design and 
Supervision Contract 
signed

Design work begins

1993

Seat Agreement 
Endorsed by 
the Egyptian 
Parliament

December, Second 
IEC Meeting

April,
First IEC Meeting in 
Alexandria

1994

Prequalification and 
Tender Action for 
Phase 1 

Phase 1 Contract to 
Rodio-Trevi-Arab 
Contractors Joint-
venture

BIBAl bibliographic 
format for the 
Information System 
developed by ES staff 

November, 1994 – First  
International Symposium 
on the Library’s 
Intellectual Contents  

1994

Cataloguing of Municipal 
Library’s manuscripts 
begins 

Norwegian contribution 
for the Front House 
Furniture

1995

Phase 1, foundations 
contract award to RTA
May, Construction works 
of Phase 1 begin
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Prequalification and 
Tender Action for 
Phase 2

1995

June 1998, Greek contribution 
of US$ 200,000 and copies of 
antiquities 

ES publishes 
Collection 
Development 
Policy

1996 1997

February, A/V 
Roundtable 

Spanish gift of the 
Arabic Escorial 
manuscripts
19 June 1997

1997

BNF books 
donated
15 November 1997

Microfilm Lab. 
Established at ES

Digital Lab. 
established at the ES

2nd Meeting of the 
International Friends in 
London 

1997

November,
 Forum for European 
Cooperation with the BA

Saur Verlag gift of books
4 November 1997

Second International 
Symposium on the 
Library’s Intellectual 
Content

Conservation and Restoration 
Laboratory through Italian 
contribution, established at 
executive Secretariat 

University of Colima 
(Mexico) contributes 53 
CD-ROMs

1996

April, BA goes on 
the Internet

May, First 
International 
Meeting for the 
Friends in Athens 

7 December 1996 Phase 2 
Contract signed with Balfour 
Beatty/Arab Contractors Joint-
venture and work commences

December,
Phase 1 construction 
completed

Cap Gemini 
begins study for 
the Information 
System

September,
Second International 
Meeting of the 
Friends in London 

1998

October, First 
International BA 
Symposium: the 
BA Continuum
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March, Cap Gemini 
delivery of Prototype 
of new Information 
System

1998

Ferdinand de Lesseps Association and Suez 
Canal Authority (Ismailia) contribution of Suez 
Canal documents 18 April 2000

Protocol with National 
Library of Quebec
7 March 1999

1999

Copy of Rosetta 
Stone donation 
by the British 
Museum

Spanish gift of the 
Cordoba manuscripts

Czech Republic Book 
donation
15 September 1999

Japanese Cultural 
Grant for A/V 
equipment
7 January 1999

May, BA Symposium 
in Paris

Norwegian furniture 
installed in library 
reading halls in August 

1999

AGFUND UNESCO/ 
ISESCO contribute to 
Library for the Blind 

UNESCO financial 
donation for expertise, 
training and equipment 

Symposium by 
GOAL/BPI
17-19 May 1998

September, Third International 
Meeting of the Friends

Protocol with Limoge 
Library
11 September 1998

November, Second 
International BA 
Symposium: the BA 
Continuum in Alexandria

April, Installation of Book 
Transportation System (gift 
from Germany)

H.E. Turkish President 
Demirell visits Library 
and donates books 

Protocol with IAW 
18 March 1999

1999

CNED Protocol
8 April 1999

Donation of 
Russian minature 
books
17 April 1999

1999

2000
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German “Travel-Ahead” 
exhibit at the CCA 
February 2000

2000

New Law 1/2001 
for BA

Library areas furniture 
installed 

2000

Equipment for 
Library for the 
Visually-impaired 
installed at ES

2001

German Friends 
donate financial 
support, equipment 
and books

Roundtable 
for Suez Canal 
archives
2 April 2001 

Protocol of 
Cooperation with 
Russian Academy of 
Sciences

Mrs. Mubarak 
announces completion 
on 3 May 2001

2001

Phase 2 Construction 
completed
(28 March-7 July 2001)

Soft opening (1 October)

Egyptian Government approves 
IS through French Agreement 
27 March 2000

Shanghai protocol and 
book donation
9 April 2000

History of Science 
Museum installed

Protocol with Center d’Etudes 
Alexandrines 6 June 2000

Protocol with French 
Center-Alexandria
6 June 2000 

Italian FIT 2 
approved by Italy and 
UNESCO
2 February 2001

Greek donation 
of Antiquities 
Museum showcases 
April 2001

VTLS donation

Protocol with ENSSIB 
December 2000

Protocol of International 
Cooperation with Spain

1st meeting
of the Board of Trustees
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4th and 5th meetings 
of the International 
Friends 

2002

INAUGURATION
16 October 2002

Opening of BA to the Public1st Council of 
Patrons Meeting 
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“The future is our most precious common good, and it is intact.  
We can share it, all our hands can help to write it.

The past? All we can do is underwrite it.”
Federico Mayor

UNESCO Director-General
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Chapter 3Chapter 3

International Community 
Involvement and National 
Commitment
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UNESCO Support

The Project of the Revival of the Ancient Library went to the very heart of UNESCO, as the 

Director-General of UNESCO once declared during the Inaugural Aswan Meeting of the 

International Honorary Commission, in 1990. UNESCO’s main mission was to transmit the cultural 

dimension into national development, through human knowledge.  UNESCO’s support had been crucial 

to the realization of the Project, whether in its first steps of feasibility studies or during the “Appeal” for 

the support of the International Community, during the Campaign fundraising, for the construction of 

the building, and the purchase of equipment, training of staff, and in supporting the idea to pave the way 

for the constitution of a global system of information and informatics networking level. 

After the participation in laying the cornerstone at the allocated site for the new building on 26 June 1988, 

UNESCO began its serious work towards the implementation of the Project. The agreement between 

Reading Hall
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Egypt and UNESCO covered the understanding of the tasks and responsibilities of each partner, and also 
the principle formation of three bodies which would be responsible for managing the Project over time. These 
bodies, the International Commission (IC) for moral and financial support of the Project; the International 
Executive Committee (IEC) to oversee the general management of the Project; and the Executive Secretariat 
(ES) to take care of the day-to-day running of the Project and oversee the staff in cooperation with the General 
Organization of the Alexandria Library “GOAL”, established in 1988.  

Following the Egyptian Government’s formal request of UNESCO’s support, the Executive Board 
and General Conference of UNESCO adopted on 22 October 1987 during its 124th session decisive 
resolutions in favor of the support of the new Bibliotheca Alexandrina. Fathallah El Khatib, Egyptian 
Ambassador to UNESCO, played a vital role in mustering support and in the adoption of these 
resolutions. Subsequently, UNESCO sent a delegation of its experts to Alexandria to collect information 
concerning the various ways and means of support.  

Amadou-Mahtar M’Bow, the UNESCO Director-General, issued the first universal “Appeal” 
on 26 October 1987, urging all Member States, whether governments, institutions, organizations, 
individuals to contribute to the Project, either financially or in kind. The appeal explicitly declares:  

I therefore call on the Governments of all states, international governmental and non-
governmental organizations, public and private and last but not least, the people of 
all countries to participate, by means of voluntary contribution in cash, equipment, 
or services, in the immense efforts undertaken by the Egyptian Government to 
reconstruct and equip the Library of Alexandria, constitute and preserve its collections 
and train the requested personnel. 

Upon the request of the Government of Egypt, UNESCO launched an international appeal for 
this unique and exceptional Project, to meet the cost of both the building and book collections. The 
Egyptian Government believed that such a valuable Project must be supported by the world, which 
could help translate the dream into reality. Consequently, UNESCO and Egypt cooperated to prepare 
the first donor conference in Aswan on 12 February 1990. The support of UNDP and UNESCO to 
promote the cultural, intellectual dimensions of this unique Project triggered international cultural 
cooperation. 

UNESCO Poster

First Appeal by M` Bow
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UNESCO consultants and experts were recruited from Germany, USA, UK, France and Japan, to 
carry out feasibility studies in four major areas:

• The architectural aspect included the components, functions, uses and activities of the new 
building based on field studies surveyed on available libraries of Alexandria in cooperation with 
a special report on existing shortages and problems.

• The second aspect concentrated on the intellectual content and the collection development 
acquisition policy of both traditional and electronic books within a well-planned time scale. 
The target was that the Library should have an optimum capacity of 4,000,00 volumes reaching 
8,000,000 ultimately with compact storage. It was decided that the Library should have on 
the shelves, a minimum of 2,000,000 volumes at the Opening, covering the specific fields and 
disciplines that have been well defined. 

• The third aspect dealt with automation. Our new electronic age has made available unprecedented 
development information, technology and communications revolution. The New Library of 
Alexandria should be a state-of-the-art, public research center, that would carry the mission of 
the research excellence and intellectual dialogue continuing the famed reputation of the Ancient 
Library of Alexandria, as a unique lighthouse of knowledge, to best serve Egypt, the region and 
the world beyond, through cyberspace networking with the world’s major modes of knowledge.

• The fourth aspect concentrated on the International School for Information Science (ISIS), which 
was an important key component of the New Library of Alexandria. ISIS was planned originally 
to be an important educational and intellectual Library facility, which would graduate students 
in library and information sciences, to become capable professionals in this field of expertise, 
which is needed in Egypt and the Arab world. Besides, it would provide visitships for scholars in 
residence to conduct leading research work to be published and disseminated worldwide.  

After his election as the new Director-General of UNESCO in 1987, Federico Mayor, reissued the same 
appeal in 1988. He also declared the Project to be an integral part of its “Cultural Decade” program 
(1988-1998). As the Project progressed, UNESCO also took responsibility to prepare a focal point on 
its website for the Bibliotheca Alexandrina Project. This provided greater credibility to the Project and 
made the international community more aware of what was going on, and kept them updated on the 
milestones in the execution work.Palestine Hotel Meeting
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UNESCO sponsored a visit in March and April 1987 by the two members of the University of 
Alexandria Preparatory Committee (Loutfy Dowidar and myself ) to acquire meaningful knowledge 
and experience from fifteen libraries in Europe, including those in England, Scotland, Germany, 
Switzerland and France.  The visit was followed by a strategy meeting at UNESCO Headquarters in 
Paris in April 1987, to prepare and coordinate steps to be undertaken for an action plan to muster 
resources. This included an important agreement to convene an Ad Hoc International Expert Group 
Meeting in Alexandria, to be sponsored by UNESCO, in March 1988.

The International Ad Hoc Expert Group Meeting was held in Alexandria, 21-24 March 1988. 
UNDP approved to provide a grant that was later raised to US$ 1.2 million (UNESCO Project 
EGY/88/003) to support the competition expenses, publications, equipment, consultancies and 
fundraising efforts, with UNESCO as the executive agency. The Project was officially launched when 
President Hosni Mubarak laid the cornerstone for the Library on 26 June 1988 in the presence of 
Mrs. Mubarak, Dr. Mayor, UNESCO Director-General, UNDP representatives, the Prime Minister, 
and other high government officials and international personalities. UNESCO was fully involved in 
the preparation of the documents; issuing announcements and carrying out all of the International 
Architectural Competition in Paris and receiving all the competition presentations.

The Egyptian Government and UNESCO did not waste time, and resolved the future of the Project 
together by signing a joint agreement on 26 October 1990 to achieve this objective. The Project 
Agreement was ratified by the Egyptian Parliament and was enacted by the Presidential Decree creating 
three bodies for the Project implementation. 

• The International Commission (IC) which held its first meeting in Aswan.

• The International Executive Committee (IEC), which includes representatives of the major 
countries, Egypt and UNESCO, to be chaired by Egypt’s Minister of Higher Education and 
the Chairman of GOAL. The IEC was responsible for approving the Project work plan and 
budget.  It was originally planned to meet annually, but actually the IEC could only meet three 
times during the lifespan of the Project.

• The Executive Secretariat (ES) to be headed by a UNESCO senior staff member as the Project 
Manager, and entrusted with the execution of all decisions and Project management and 
operations. The Project Agreement, signed on 26 October 1990, was followed by a second, and 

UNESCO Silk Road Tour at Alex Port

Ad Hoc Expert Group Meeting 

BNF Officials Visit to the Site 

Finnish Experts
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equally important, agreement for the functions, duties and operations and juridical standing of the 
Executive Secretariat, named the “Seat Agreement”. This agreement was signed on 1 November 1993, 
and was also approved by the Egyptian Parliament and enacted by Presidential Decree 

UNESCO collaborated in the creation of the International Honorary Commission (IC), chaired by 
Mrs. Suzanne Mubarak, which was held in Aswan on 12 February 1990, in agreement and cooperation 
with the Egyptian Government. Presidents, Royalties, High dignitaries, President Hosni Mubarak 
addressed the meetings as well as Mrs. Mubarak, President Mitterrand, Queen Sophia, Queen Noor El 
Hussein and Federico Mayor UNESCO Director-General. At the end of the Historical Meeting, the IC 
members signed the Aswan Declaration that supported the Project implementation. It was published 
by UNESCO and circulated to all Member States. The Aswan Meeting resulted in an overwhelming 
financial support by Arab countries, through personal contacts, and President Mubarak’s friendship with 
the Arab Heads of State, who pledged and paid US$ 65 million to Egypt for the Project execution. This 
substantial financial contribution raised during the Aswan Meeting in February 1990 catapulted the 
Project realization into a new phase of implementation. 

UNESCO gave the Project credibility to the outside world and provided strong moral support to 
Egypt and the other Project supporters. UNESCO’s handling of contracts and actions with the Project 
were always transparent.  

 UNESCO sent out a team of professional fund-raisers to muster further support from the Arab 
region after the success of the Aswan meeting. Regretfully, these efforts were met with poor 
success. Thereafter, the fund-raising was carried out through bilateral and multilateral contracts, 
grant requests, issued through existing accounts at UNESCO, or directly to the Egyptian 
Government.  

 UNESCO was also responsible for the management of the implementation of a number of 
important financial grants for the Library from Italy, the Arab Gulf Fund, and the British Council.

 It was agreed with UNESCO to allocate nearly US$ 50,000 for staff training in major libraries in 
Canada, France, Germany, Spain, the UK and the USA with UNESCO’s direct involvement.

 A UNESCO liaison officer was assigned to the Project to follow up its progress and help coordinate 
the establishment and continued involvement of the International Friends Associations in about 
eighteen countries worldwide.

Mohsen Zahran with Jacques Tocatilian, UNESCO

Mohsen Zahran with Salem Hassan, UNESCO
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 An allocation of US$25,000 was made available by UNESCO for establishing the Library 
website, the production of an electronic database and a DVD on the Ancient and the New 
Bibliotheca Alexandrina.

 UNESCO’s regular budget for the support of the staff training, equipment procurement and 
consultancies made appropriations available. The Ministry of  Culture, High Council Antiquities, 
in cooperation with UNESCO, the French Ministry of Culture, the Hilti Foundation held a 
conference on “The Sunken Monuments in Alexandria’s Eastern Harbor”, in the Alexandria 
Conference Center on 3 November 1996. The new discoveries of the sunken monuments 
under the water in the harbor across the Corniche Avenue from the construction site gave 
factual evidence that the New Library site is located in the Ancient Royal Quarter. The Royal 
Harbor and thousands of archeological items were found.  

 The UNESCO Executive Board and General Conference agreed in November 2000 to continue 
to support the operations and activities of the New Library of Alexandria after its International 
Inauguration in 2002 and remains to perform this role at present.  

International Meetings 

Many international meetings, seminars and conferences were held to acquire the support of 
the international community.  They had the twofold  purpose of informing people about the New 
Bibliotheca Alexandrina, and also providing support, commitment, and new research and scholarship 
on the aspects of the Ancient Library. The Preparatory Committee organized these seminars which 
shed light on the heritage of the Ancient Library. These were further expanded upon in symposia held 
in Alexandria and in Paris, London, Athens, Naples, Rome, Ankara, Seville, Madrid and elsewhere. It 
is noteworthy to refer to the following vital meetings:

1. An international seminar on the “Intellectual Heritage of the Ancient Alexandria Library” was 
held at the University of Alexandria in March, 1986 with participation and research papers 
submitted by 34 scholars from Egypt, Greece, Italy, France, the UK and Germany.

2. An international seminar on the influence of the “Ancient Alexandria Library Scholarship 
on the Advancement of Human Knowledge in Today’s World” was held at the University of 
Alexandria, in April 1987, with the participation of 22 scholars from Egypt and Europe. 
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3. The International Ad Hoc Expert Group Meeting was held at the University of Alexandria, 
 21-24 March 1988.

4. The international meeting for the announcement of the results of the International Architectural 
Competition, was held on 25 September 1989 at the Alexandria Conference Center under the 
auspices of Mrs. Suzanne Mubarak.

5. The Inaugural Meeting of the Honorary International Commission was chaired by Mrs. Suzanne 
Mubarak and held in Aswan on 12 February 1990.  

National Commitment 

The intensive and determined support of Egypt was unparalleled. The Ministry of Education became 
the responsible Ministry for the Project at the national level.The Project supporters had early on decided 
that the New Library would be much greater than a repository for books, and should take up a leadership 
role in the dissemination of knowledge. Fathy Surour was the first Minister (1987/1990) to be directly 
involved. Adel Ezz (1990/1991) succeeded him for a few months time until Hussein Kamel Bahaa 
Eldin was appointed Minister of Education. He should be credited for his support and follow-up of the 
Project from 1991 to 1997 and the signature of the Design contract as well as the Phase I and Phase II 
construction contracts. Moufid Shehab was then appointed Minister of Higher Education and State for 
Scientific Affairs and continued the same role from 1997 to 2001. Dr. Shehab was formerly President of 
Cairo University, a legal consultant of GOAL, and an eminent international lawyer.  

The General Organization of the Alexandria Library (GOAL) was created by Presidential Decree 523/1988 
issued on 14 December 1988. I was accordingly appointed as Executive Director on 8 February 1989. GOAL 
established its first offices in the Scientific Library building belonging to the University of Alexandria. It 
immediately began receiving donations for the Library collections from institutions, governments and even 
individuals around the world who had learned of the UNESCO “Appeal”.

President Mubarak, Cairo Bookfair

PM Al-Ganzoury at site

IEC Second Meeting
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Support from the Alexandria Governorate

It is important to highlight the great support that the Alexandria Governorate marshaled for 
the implementation of the Bibliotheca Alexandrina Project. The former Governor, El-Sayed Ismail 
El-Gawsaky, manifested this support in many ways and means, as has the former Governor of 
Alexandria, General Mohamed Abdel Salam El-Mahgoub. Both Governors gave unlimited local, 
regional and national support to the Project from the very beginning. In fact, the site that was 
allocated for the Project was originally owned by the Governorate and offered to the University of 
Alexandria to use for educational purposes within 20 years after which, if it had not been used for 
those objectives, the appropriation would have been revoked.  

Another vital contribution to the Library collections was the donation of more than 5000 rare 
books and manuscripts of the Municipality Library that became the seed collection of the new Rare 
Books Department. 

Support also came through the following administrative and municipal actions:

1. Facilitation of the speedy issuance of the Library building permits.

2. Approval of the issuance of a building permit to build the extension of the Conference Center 
to the west.

3. Recommendations to the utility authorities and companies in Alexandria to respond quickly 
and cooperate actively with the Library management to provide all the connections needed 
for water supply, sewerage, and electricity and telephone networks, at discounted installation 
charges.

4. Issuance of permits to add one lane of the Corniche avenue on the north side of the site for 
the sole use of the Contractors during the construction, and a lane from Port Said street on the 
south side.

5. Most of the beautification and urban upgrading Projects in the city of Alexandria during the 
last five years were to prepare the city for the Inauguration of the New Library of Alexandria.

6. Needless to say, the widening of the Corniche to the north embellished the Library with the 
scenic view of the waterfront. Rare Books

Governor El Gawsaky at site

Governor El Mahgoub at site
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“As the pyramids have become the symbol of ancient Egypt, this 
new form, in its relation to the harbor, will become a symbol of 

the revival of the old Library of Alexandria.”
John Carl Warnecke,

Chairman of the Jury, Competition 1989
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Preliminary discussions with the representatives of the Egyptian Government and UNESCO 

proposed an international competition as a strategy to attract the best and brightest architects, 

and more importantly to capture the hearts of people everywhere. UNESCO immediately 

recruited its experts to complete the initial technical reports and a feasibility study for the Library 

in March 1988. An International Architectural Competition for the design of the New Library 

was recommended, and the Egyptian Government endorsed this recommendation. Planning 

began immediately thereafter.  

It was believed that the need to organize and carry out the Competition precipitated the following 

important results:

• Substantial support by UNDP in the amount of US$ 1.2 million to support the cost of the 

Competition plus other aspects of the Project;

Reading Hall Cascading Levels
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• A greater involvement by UNESCO as the executing agency of the UNDP grant;  
• The engagement of the International Union of Architects (IUA), to provide international 

credibility and the standards for the Project execution;
• The conviction of professionals worldwide to participate actively in the Competition, as 

evidenced by the registration of nearly 1400 firms from 77 nations and the final submission of 
nearly 540 competing Projects from 44 nations;

• A wide international media coverage on the Competition, the Project’s 
goals and objectives, which gathered the world’s attention, interest and 
support.

The effective media coverage of the Competition intensified world interest, 
and resulted in the international community’s support, including governmental 
and non-governmental institutions, associations, and individuals. Without 
the Competition, the Project would not have received such support and 
international contributions and probably would not have accomplished such 
a professional excellence and execution worthy of its renowned name and 
universal goals. Consequently, it is essential to underscore the following aspects 
of the Competition:

Arrangements

According to the UNDP grant, the International Architectural Competition 
was designed to award US$ 200,000 in prizes for the following:

• First Prize US$ 60,000
• Second Prize US$ 35,000
• Third Prize US$ 25,000
• The remaining US$ 80,000 was divided among the entrants awarded a 

special mention by the Competition Jury.  

Organization

UNESCO experts prepared the feasibility studies before launching the 
Competition to indicate the important aspects of the design that they would 
have to incorporate into their conception. The feasibility studies determined 
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the architectural functional and planning requirements for the New Library, multiple facilities, functions 
and services, the future of the collective development of the Library, the human resource development 
including expectations for staffing, and the automation and information technology needed for a new 
state-of-the-art Library. The International Union of Architects (IUA) was enlisted to organize the 
Competition because of its prestige, experience, the knowledge of its members, and its accessibility to 
architects throughout the world. 

Jean Pierre Clavel, a highly regarded university librarian from Switzerland and Jan Meissner; a Polish 
architect, were UNESCO experts. Francois Lombard; a French architect represented the IUA. I had 
already prepared the updated Architectural Brief  for the Preparatory Committee in 1986. This was 
reviewed, augmented and subsequently published by Jean-Pierre Clavel and Jan Meissner with the 
assistance of François Lombard, as the Architectural Brief and Competition Rules by UNESCO–Paris 
in 1988, with due reference to my input and Harry Faulkner Brown, a British architect, acting also as a 
UNESCO expert.

The Architectural Brief outlined the organization of the Library, including its administration, 
departments, and activities.  It was to have a “Public Services Division” that included a cultural activities 
department, a books and periodicals collections department, a special collections department; an 
“Internal Services Division” for administrative services, technical services, operational support services; 
the International School of Information Studies (ISIS), the Conference Center and Ancillary Services.  

It stipulated requirements for accessibility, comfort, flexibility, compactness (to optimize movement 
of staff and books), expansion, extendibility, safety and security, and special technical requirements for 
various types of rooms.  It also mentioned the types and need for the centralized technical systems that 
would be required, and the economics of the Project. Specific floor areas required for the Library sections 
were suggested as well as furniture and equipment required for all spatial accommodations.  

The Competition was announced in the IUA journal. The notice immediately drew the attention 
of architects, young and old, from around the world.  The Competition was launched in September 
1988 and by November (the same year) more than 1400 applications from 77 countries were registered, 
and bought the Architectural Brief and Competition Rules through UNESCO (for US$ 150 each) in 
October 1988.  

Eastern Port, Sunken Monuments
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Implementation

In accordance with Competition rules, the final date for mailing Project submissions to UNESCO 
was 9 June 1989. The Permanent Delegation of the Arab Republic of Egypt at UNESCO was charged 
with receiving those submissions.  Only thirty-seven Projects were delivered after the deadline. 
Candidates had to submit two sets of drawings and two copies of a written report on their Project.  
Through UNESCO facilities and personnel in the Paris headquarters, the submissions were received 
and registered methodically from 23 to 29 June, just as a tender submission for a contract would be 
carried out, with similar procedures and protocols followed. This included opening the Project rolls, 
checking the postage date, reviewing and recording the contents of each roll, and attaching a serial 
number to each submission (replacing the code number) to preserve anonymity. After registration, 
they were placed in four containers and shipped to Alexandria in July 1989.

A total compilation of 524 completed Projects, from the original 1400 registrants, was sent to the 
General Organization of Alexandria Library (GOAL) in Alexandria, at the Conference Center where 
the judging procedures were to take place. In the meantime an international jury was recruited in 1989 
which included seven professional architects, a member of the IUA, and two librarians:  

Charles Correa, Architect, India
François Lombard, Architect, France
Fumihiko Maki, Architect, Japan
Franco Zagari, Architect, Italy
Jean-Pierre Clavel, Librarian, Switzerland
John Carl Warnecke, Chairman, Architect, USA
Mohammed Aman, Librarian, USA
Mohsen Zahran, Architect, Egypt, 
Pedro Ramirez Vasquez, Architect, Mexico

In addition, three Professional Advisors-Deputy members of the Jury were engaged:
Ahmed Helal, Librarian, Germany
Harry Faulkner-Brown, Architect (specialized in library facilities planning), UK
Jan Meissner, Architect, Poland
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A Technical Committee was appointed to check, analyze and study all Projects in accordance with the 

Competition brief and regulations, and to report their findings to the International Jury. Therefore, two 

one-week Technical Committee meetings were organized from July to September 1989 for this purpose.  

This Technical Committee included:

• Ahmed Helal, Librarian, Germany 

• Harry Faulkner -Brown, architect, UK

• Jan Meissner, architect, Poland

• A team of about twenty young Egyptian architects including junior faculty members and young 

graduates from the Department of Architecture, Faculty of Engineering, Alexandria University 

was selected to assist the Committee.

All the Projects were displayed on 500 wood panels at the Conference Center. The submissions (four 

sheets/100x70 cm per Project) were examined by the Technical Committee to ensure they adhered to the 

Competition rules, and whether the local regulations and main functional requirements of the Project 

were met.  The Committee determined that 212 Projects did not comply with the regulations in respect 

to one or more aspects of the competition rules, and 145 were judged as insufficient to be judged.  This 

meant that 167 Projects complied with the competition criteria.

The selection of the prize winners was not easy, since many creative and thoughtful Projects were 

presented. However, as we walked through the three floors of the exhibition spaces we found that we 

kept returning to certain designs over and over again. Finally, at the end, I was walking back to Cecil 

Hotel on the Corniche with Dr. Warneke. The sun was setting, large and beautiful, and I remarked to 

him that the Project no. 90, was like this sun, and he emphatically agreed.  

On 22 September 1989 the final decision was reached. After voting and final selection, the jury opened 

the sealed envelopes to identify the prize winners. Snøhetta a.s., a young Norwegian-led team, won the 

first prize and I called them in Oslo. I spoke to Mr. Kjetil Thorsen and invited them, along with the 

other award winners, to fly to Alexandria to attend the official announcement. On 25 September 1989, 

a ceremony was held at the Conference Center to announce the Competition results. The ministers, 

government officials, UNESCO and the media were invited along with the three prize winners. 

Jury Deliberations
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Judging Procedures

The International Jury met in the Alexandria Conference Center on 17 September 1989. 
Mr. John Warneke was elected chairman, and I was elected deputy chairman, with UNESCO 
representative Salem Hassan and IUA representative Francoise Lombard, present. Seven out of 
nine jury members were present at the first sessions – Charles Correa, an architect from India, 
and Pedro Ramirez Vasquez, a Mexican architect, having not participated. Two deputy jurors, Jan 
Meissner and Ahmed Helal then became voting members in accordance with the competition rules. 

Jury Procedures

The International Jury carried out their tasks for the selection of the prize winners. Their diligent 
work resulted in a short list of finalists.  Finally, the three prize winners and honorary mentions were 
selected. UNESCO representatives also witnessed jury deliberations issue the final report, and the 
announcement of the Competition results on 25 September 1989. 

During the first days, the Jury reevaluated all Projects that the Technical Committee judged as 
insufficient or not complying with regulations. The Jury then analyzed the remaining Projects on the 
basis of the following criteria:

1. Position in relation to the skyline
2. Architectural form
3. Physical layout 
4. Economic feasibility
5. Symbolic representation

The Projects were short-listed to forty-five entries. The Jury then examined these Projects in greater 
detail, mainly with respect to their functionality, and subsequently selected twenty Projects as eligible 
for awards. The Projects that did not comply with the program regulations were set aside at this 
stage.

An indicative vote was taken to determine those Projects, which merited prizes.

• Four Projects received more than four votes: Nos. 46, 57, 90, 252.

• A second vote determined that Projects 46, 90, and 252 would receive the first three prizes.
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The Jury required an additional two days to write the report, open the envelopes and identify the 
Project architects before the public announcement on 25 September 1989  in a meeting under the 
auspices of Mrs. Susan Mubarak at the Alexandria International Conference Center.  

Competition Results

First Prize  Snøhetta a.s., Norway 
Second prize  Manfredi Nicoletti, Italy  
Third prize   Fernando Ramaz, Brazil  
Special Mentions 13 Projects 
Special Merits  18 Projects

Jury Report

The final vote was as follows:

• Project No. 90: 5 votes 
• Project No. 252: 3 votes 
• Project No. 46: 1 vote

The vote for the second prize was:

• Project No. 252: 6 votes 
• Project No. 46: 3 votes

The Jury declared:

• First Prize       No. 90 
• Second Prize  No.252 
• Third Prize     No. 46

To select the Honorable Mentions, the Jury reexamined the forty-five last selections. After discussions 
and votes, a list of 13 Projects were drawn up:
Nos. 23, 25, 57, 72, 84, 99, 166, 209, 387, 406, 426, 479, 491

To give credit to the wide range of architectural directions, the Jury decided to nominate eighteen 
Projects for Special Merit, including one, which did not comply fully with the program regulations;

Site Plan

Detail View of the Exterior Wall Scriptures

The Radiant Light of the Rising Sun
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Nos. 49, 55, 139, 141, 154, 189, 199, 207, 221, 227, 343, 357, 
374, 377, 460, 475, 572, 585.

Main Jury Considerations

The Jury was sensitive to the enormous amount of research and 
analysis undertaken by all of the entrants to the competition and to 
the high quality of most of the designs and presentations.

In addition to a well functioning modern library, the Jury’s main 
concern was to select a Project with a strong symbolic image. The 
symbolism was to express the roots of Egyptian civilization turned 
toward the Mediterranean world, and to the future.

The challenge to architects was, to give a striking, modern 
interpretation of a public building, at the same time, to take into 
consideration the permanent characteristics of the area, as well as 
the functional and spatial accommodations. 

The First Prize:
Project No. 90 by Snøhetta a.s., Norway

When the Jury examined all the 524 designs, there was one 
design that consistently commanded attention and received the 
most votes.  

• The design was a circle inclined towards the sea, partly 
submerged in the ground, the image of the sun, illuminating 
the world of human culture.

• The Library is a cylinder, one simple volume, sheltering all 
the Library functions and activities, and complementing the 
Conference Center, an existing strongly expressive building 
at its side.

• An inclined roof that brings in light and offers views of the 
sea from the interior. First Prize-Winning Design
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• Once inside, the building offered staff and users a new concept of the Library’s physical layout 

and organization.

• Cascading levels of platforms contained within this single volume, illuminated from the roof, 

provide a uniform ambience throughout the various sections of the Library.

• A technical spine serves the different platforms.

• Each level allows access to its own closed stacks, providing flexibility.

• Huge stepped reading halls provide a certain degree of privacy yet openness and universality of 

space, and offer access to handy stacks.

Comments of the Jury

• The tilted circular form offers the most dramatic and legible image from all directions, particularly 

the seaside.

• The Project excels in its bold concept and inspiring idea. The decision of using the circle as a 

symbol of unity and completeness was manifested in a new, strong and inspiring manner.

• The rising cylinder with sloping, articulated roof pays respect to the immediate site, the Eastern 

Port and to the socio-cultural environment.

• It gives this unforgettable impression, just like the Opera House in Sydney, Australia.

• The Building faces the harbor and visually counterbalances the Qaitbey Fortress diametrically 

across the distant barrier of the Eastern circular Harbor.

• The design also reacts with the climatic influences in a very scientific and strategic manner.

• The bold  cylindrical wall clad with stone stands as a frontier protecting the building from the 

south sun, and the desert beyond.

• The interior functional organization is simple and clear. The interior space under one great roof 

offers a sense of exhilaration. The huge public space, cascading platforms and efficient distribution 

system provide the perfect environment for readers.
Meeting of Snøhetta with National Experts 
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This design continued to stay on top of nearly every secret vote taken during the last two days of 
the Jury deliberations when the final designs were subjected to criticism and careful appraisals. The 
winning design was not only an excellent masterpiece, but also a strong symbol of the New Library.

The Second Prize:
Project No.252 by Manfredi Nicoletti, Italy

The second prize went to a design which captured the imagination. It was called: “A Citadel of 
Culture”. 

• The design provided a continuous and uninterrupted building network, following an ancient 
Mediterranean typology. It is modulated on a square pattern structural grid. The entire functional 
system had a strong compactness derived from a continuous network of building.

• The design followed specified site and functional requirements. The massive design punctuated 
the shoreline and provided for a strong presence, which would be observed from many points 
along the Corniche and from other parts of Alexandria.

• The designers were cognizant of the fact that the location of the site near the sea provided 
negative and positive aspects. The low building network protected the Library from the strong 
winds of the sea and the noise of the Corniche.

• It also acted as a continuous wall and as a podium for the two 
dominating volumes visible from a distance, the Ptolemy 
Hall and the Main Library.

Comments of the Jury

• Among all the entries, this is certainly the most elaborate 
Project, “ready to be built”, as the jury mentioned.

• A strong image unusual to the Alexandria skyline is given by 
the Library building.

• A strong massive, truncated cone, is complementary to the 
mass of the Conference Center.



The New Bibliotheca Alexandrina

62

• Surrounding the cone, lower buildings designed on a modular basis shelter the cultural facilities 
and organize the site in relation to the neighboring environment.

The main criticism of this Project is that it left no room for flexibility or imagination. It lacked 
uniqueness or a specially creative schemata.

The Third prize:
Project No. 46 by Fernando Ramaz, Brazil

Among the different directions of architectural thought and style encountered in the competition, this 
Project is most representative of a modern approach.

• A grid-patterned wall, somewhat opaque, somewhat transparent, surrounding the entire site, 
gave a sense of unity to the Project, but left the Conference Center separate.

• The building, at a comparatively low elevation of three floors, organized the site along the north-
south direction, leaving between them exterior spaces in relation to the interior.

• It had very strong public access links from Port Said Street and the Corniche Avenue directly to 
the middle of the site.

• Among the different directions of the architectural thought and style encountered in the 
competition, this Project is the most representative of the modern approach to contextually.

• General and detailed layout appears satisfactory in respect to the various functional requirements 
of the program.

• As a counterpart, the Project lacks a strong, identifiable image of the many different directions of 
architectural thought and style that prevail in the world today.

• The design of the Project No. 46 best represents an approach to regionalism or an abstract 
approach to contextual design, as it might be embodied in the 20th century in the context of a 
specific historical place.

Comments of the Jury

• It has an excellent plan, well organized and meets all the program requirements.

• It works very well as a library.Competition Award Ceremony
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• It incorporates all functions in only three main floors plus a basement floor.

• There is a wall surrounding the entire Project that opens or closes, depending on the precise 

function behind it.

• On each level, where there are stacks, the walls are solid. The wall opens on the third floor, 

where there are rooms with large windows, with open spaces or gardens. Where there is a large 

garden on the ground level, the wall opens onto its entire three-storey height.

• The overall design could be placed either in a desert location, or overlooking the sea.

• It has a sense of romance, a sense of unity.

• Over all, it is a unique design in character, it works well with the Conference Center.

Jury Concluding Report
The Jury Chairman, John Carl Warnecke (President of the UIA) wrote the following report on the 

selection process and the award: 

Due to the fact, that the image of the Ancient Alexandria Library was not found or no 

remains of it to be allocated, the new image of the modern library, should be considered a 

rebirth or an entirely new entity. It was decided, to construct it, in the same location of the 

ancient Royal quarters of the Ancient Library.

“And as the Pyramids have become the symbol of ancient Egypt, the New Bibliotheca Alexandrina 

will be the symbol of the modern Egypt of today. The Jury examined all of the 524 designs that were 

submitted. There was one design that consistently commanded the attention of the jury. This design 

received the most votes on the first secret ballot of 45 entries that remained after a two-day process of 

elimination. This design continued to stay on top of nearly every secret vote taken during the next two 

days, when the final designs were subjected to vigorous criticism and careful appraisals.”

Project Discussions
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Seminar on Project Evaluation and Criticism:
held at the Palestine Hotel on 3 May 1990

Due to criticism voiced in the national media a seminar on the Competition and the awards was 

held at the Palestine Hotel in Alexandria on 3 May 1990. The seminar was held for the purpose of 

discussing the criticism leveled at the first prize design to prepare for the contract negotiations with the 

designers.  It was chaired by Dr. Fathi Sorour, Minister of Education, and President of the Egyptian 

National Commission of UNESCO, and attended by Mr. Thomas Keller, Assistant Director-General 

of UNESCO, Mr. Francois Lombard, member of IUA and rapporteur of the jury of the International 

Competition, Prof. Dr. Mohamed Sayed Abd El Fattah, former President of the University of Alexandria, 

Ministry officials, professors of engineering and architecture, as well as the Snøhetta team.  In addition, 

other prominent professors of civil engineering and architecture from Cairo, Alexandria and Ain Shams 

Universities also participated.

Criticism and the Designer’s Answers 

Various critical viewpoints were expressed both vocally and in the media:

1. Criticism was built upon the fact, that the building was built 16 meters below ground level, and 

based on that, the level of the basement would be located around 10 meters below sea level, and 

thus a possible threat of water leakage might occur inside the Library. (This was answered in the 

Preliminary Design Review (PDR) published in 1991.)

2. The second criticism was, that the Library is a closed cylinder, therefore it does not allow for a 

future expansion of the Library. Also, the circular roof is not complete, thus denying the notion 

of the full circularity of the rising sun or the microchip form.  (This was professionally explained 

to the meeting by the Designers.)

3. The roof as it appeared in the newspaper pictures seemed to be transparent, thus, it would allow 

sunlight inside the Library. This direct sunlight inside is not fit for reading and research functions, 

and thus the design is not suitable for the design requirements, as set in the brief. (This was 

denied by the designer, and further explained.) 

4. Criticism was voiced concerning the neglect of using the roof as a missed opportunity as a source 

for solar energy. (This proposal was mutually laid to rest due to technical explanations.)
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5. The design, being too modern and “too Nordic” does not pay homage to the Egyptian heritage 
and culture. (This was properly defended by the architect.)

6. The proximity of the Library location to the electric tramline, which is nearly about 150 meters 
away from the Library, might cause the tramline electric current to be transmitted through 
earth to the Library foundation, which may cause rusting of the steel reinforcements. (This was 
discussed as baseless.) 

7. The various Library functions were placed in one great reading hall, and this design does not 
offer the necessary quiet atmosphere, and that the noise and acoustic problems would necessarily 
occur, since the cascade of levels inside the great universal space of the Library, would allow the 
transfer of noise from one level to another, thus causing distraction and lack of concentration 
of the readers. (This was defended as functionally necessary.)

8. The eighth criticism was that too many book storage areas were located below ground level, and 
this requires that the Library should be fully air-conditioned and that it would cost a great deal 
to maintain and operate. (This was properly defended.)

9. The ninth criticism was that the outside wall was completely 
solid, and that it does not allow for any openings or windows 
for natural light, as well as visual access to the outside wall. 
(This was properly defended.)

10. An important criticism was expressed to the designers 
regarding the illegible architectural expression of the 
library main entrance from the plaza. The lack of control of 
accessibility to the plaza was also a source of concern.

There were other prominent personalities and faculty members 

from Cairo and Alexandria, who viewed the Project and the 

competition exhibition and testified that the Project had very 

positive creative aspects, which placed it at a high rank far beyond 

the level of the other competition designs, and that the first prize 

design was truly the best of all the designs submitted in both 

creativity, originality and functionality.
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During the review process there were comments regarding some modifications concerning the 
Preliminary Design Review (PDR):

A) Site

• There was a discussion of the possibility of decreasing the radius of the circle to 150 meters to 
achieve a larger distance from the Corniche and Port Said Street, and to give a better relationship 
between the building mass and the surrounding area.

• Shifting the building towards the hospital building, but keeping a minimum distance, would 
enlarge the plaza between the Library and the Conference building.

• Modification of the Library building-edge located on Port-Said particularly the right angle façade 
of the Conference building.

B) Building

• In general, the drawings are not clear enough to indicate the number of levels below ground level 
i.e. in the Competition 8 storeys, in the PDR progress report four storeys on 7 December 1989, 
and in the PDR progress report five storeys on 5 January 1989.

• The possibility of raising the whole building was recommended to minimize the number of floors 
below ground level particularly that the PDR progress report on 5 January 1990 indicates the 
presence of five storeys below ground level which contradicts the comments of the jury.

• Investigation of the possibility of introducing some openings in the solid external wall to achieve 
a better visual aspect between the internal space and the exterior. These openings could be 
introduced within the Calligraphy pattern and form.

C) Drawings

It was recommended to provide:

• Detailed drawings for the Planetarium since the whole submitted drawing and the PDR progress 
report does not include any details concerning this building;

• Information applied on drawings showing compartmentalization concerning fire, smoke detectors, 
double doors, and screens; 
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• Additional information concerning the fire escapes in the double wall;

• Additional information concerning the engineering services, i.e. air-conditioning, electrical 
sanitation, mechanical conveyors for books, at least locations of vertical and horizontal ducts, 
on drawings sections and plans;

• More details concerning the acoustical treatment of the ceiling.

All these comments and criticisms were largely taken into account in the Preliminary Design Review 
(PDR) submitted to GOAL in 1991. The designers also included the required revisions and suggestions 
whenever possible in their preparations and negotiations towards the contract for the design of the 
building.  Criticism and regular review of the design were actually an on-going process throughout the 
design period, and extended into the construction phase. 

First Prize Project Model (PDR)
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“Political ideologies might separate countries, and economic 
interests may cause gaps among people, but culture alone is a 
unifying rather than a dispersing element. Human knowledge, 
which is the treasure from which we pay our contributions today, 

is the credit to our future.”
Mrs. Suzanne Mubarak,

Chair of the International Commission, at Aswan
12 February 1990
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Chapter 5Chapter 5

The Aswan Meeting of the 
International Commission
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The historic city of Aswan has been linked for years with great achievements concerning cultural 

heritage as a result of the support of the international community, such as the salvation of the 

great Temples of Ramses at Abu Simbel, the saving of the Temples of Kalabsha and Elephantine Island 

from inundation by the rising Nile water in Lake Nasser following the building of the massive Aswan 

High Dam.

On 12 February 1990, a historic event of no less importance took place, which the entire cultural 

world watched with enthusiasm and interest. The occasion was the Inaugural Meeting of the International 

Honorary Commission for the Revival of the Ancient Library of Alexandria, chaired by Mrs. Suzanne 

Mubarak and honored by the presence and patronage of H.E. Mr. Mohamed Hosni Mubarak, President 

of the Arab Republic of Egypt. 

Aswan Meeting of the IC
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Participating in the meeting were, Kings, Queens, Presidents, Princes, Princesses, Prime Ministers, 
Ministers and notable dignitaries in the fields of science, literature and art, who gave generously 
of their valuable time and effort. Mrs. Mubarak, the First Lady, was consequently chosen to chair 
the International Commission (IC) for the Revival of the Bibliotheca Alexandrina. Distinguished 
international personalities from various countries were enlisted as members of the International 
Commission to boost the unique and special support required for the tremendous undertaking ahead 
by international governmental and non-governmental organizations, public and private, institutions, as 
well as for all the efforts initiated by the Egyptian Government to make the Aswan Declaration  succeed.  

The schedule was planned over two days to include a welcome speech by President Mubarak, time 
for socializing, and then the meeting with the International Commission members.  The national and 
international press, including the television, covered the event.  Kjetil Thorsen, Christoph Kappeller 
and Craig Dykers, the architects, were also invited there to respond to any queries concerning their 
design.  Mr. Thorsen and Mr. Dykers explained to some of the participants and guests during this 
historic day the symbolism of the building and the appropriateness of the design for the location and 
for the concept of the Revival Project. 

In this remarkable meeting, President Hosni Mubarak gave his historic address reminding the world 
that “not on bread only does man live”, and urged them to join Egypt in rebuilding the Bibliotheca 
Alexandrina.

The meeting of the International Commission gave a chance for each member of the Commission 
to voice his support for the Revival Project, and to sign the historic “Aswan Declaration”. They rallied 
in praise of Egypt’s cultural heritage and contributions to world civilization, especially through the 
eminent and unprecedented role of the Ancient Library of Alexandria.

Members of the Commission declared to the meeting, and through the media to all people in the 
world, his/her unflinching support of the Library of Alexandria Project. They reiterated their pledge 
and commitment to spare no effort or time to work individually and in concert toward the ultimate 
realization of the Bibliotheca Alexandrina.

• Mrs. Suzanne Mubarak gave the opening speech to the meeting, welcoming the dignitaries, 
stressing the objectives of the Library and emphasizing the need for international cooperation, 
involvement and commitment. President Hosni Mubarak and El-Sheikh Zayed

IC Meeting at Winter Palace Hotel, Aswan
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• As for highlighting the ceremony, President François Mittérrand gave the keynote speech  and 
indicated his great pleasure and high esteem to participate in the Aswan Meeting, and pledge 
France’s technical support of the Project.  He had earlier requested the French Government in the 
late 1980s to build the great French Library “comme la Bibliothèque d’Alexandrie”.

• Her Majesty Queen Noor Al Hussein of Jordan, made sure to be a co-promoter in this unique 
event. She urged the Royal Jordanian societies to donate books.

• Her Majesty Queen Sofia of Spain shared the fact that many Spanish institutions were supporting 
the Project already, as shown by the major donations of bibliographical material already announced 
by the Spanish Higher Council for Scientific Research.

• H.R.H. Prince Turki Ibn Abdel Aziz Al-Saud, the President of the Arab Student Aid International 
(ASAI) pledged and paid the donation of during the Inaugural Meeting of Aswan, for the sum of 
US$ 3 million, which  was a gesture of solidarity with Egypt. 

• Princess Caroline of Monaco played an active role during and after the meeting.

• H.E. Mr. Yahya Bin Mahfouth Al-Manthri, Minister of Education and Youth in Sultanate of 
Oman, was participating in this event on behalf of his Majesty Sultan Qabus Ibn Said, who 
pledged US$ 1 million and nearly 10,000 books specially acquired for the Library from Europe 
and shipped to Egypt. These were transferred to the Library in 1999.

• Mrs. Gro Harlem Brundtland from Norway, member of the Parliament reaffirmed the support and 
commitment of Norway to the Project realization.

• Dr. Hans-Peter Geh, President of the International Federation of the Library Associations (IFLA), 
expressed commitment to the Project in his speech at the opening of the 54th IFLA General 
Conference in the Opera House of Sydney in August 1988, and stressed need for dedication and 
support of the library world for the New Bibliotheca Alexandrina, as a future universal treasury of 
knowledge serving the region.  Dr. Geh was invited by the ES as a UNESCO expert several times to 
provide in-house training to the librarians and later became a member of the Board of Trustees.

Aswan Meeting

Aswan Meeting
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• President Mohamed Hosni Mubarak gave the closing speech, declaring his highest appreciation 

and thanks for their support for this great cultural and humanistic Project and thanked all the 

participants of the meeting on behalf of Egypt, for their noble participation in the Revival of the 

Library of Alexandria.

• Mr. Daniel Boorstin, Librarian of the Library of Congress and Federico Mayor, Director-General 

of UNESCO both spoke publicly in favor of the Project.

The meeting resulted in a massive unprecedented donation from Arab countries of US$ 65 million. 

This catapulted the Project to the arena of realization and implementation. Those donors are gratefully 

acknowledged in a plaque in the Library entrance hall, along with other important donors, as the 

“founders” of the New Library of Alexandria.

THE BIBLIOTHECA ALEXANDRINA

Gratefully acknowledges the generosity of 

The Donors of Aswan (1990)

Iraq

Saudi Arabia

United Arab Emirates

Oman

The US$ 65 million were pledged by Iraq, Oman, Saudi Arabia and United Arab Emirates 

within 24 hours after the proclamation of the Aswan Declaration and this was the actual 

estimated cost of the building at that time. Indeed, it was a glorious beginning to the fund-

raising drive to raise US$ 150 million to meet the cost of the construction of the prize-

winning design of the International Architectural Competition, and to cover the cost of 

the equipment, collection acquisitions and the training of the Library’s human resources. 

President Mitterrand was particularly moved by the concept of reviving the Ancient Library. He 

promised that France would be a sincere supporter, and in fact has been so. When I was invited by 

Sheikh Zaid bin Sultan Al Nahyan to meet him at his chambers at the Winter Palace Hotel, I was 

impressed by his simplicity, generosity and graciousness.  I thanked him from all my heart for his 

contribution that inspired and motivated other donors. IC Members at Aswan
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The Aswan meeting and the “Aswan Declaration” immediately attracted the attention of people all 
over the world. Donations, large and small, financial and in-kind, began arriving at the GOAL office in 
Alexandria. The staff did their best to organize the work, acknowledge the gifts, and prepare for the work 
ahead. Individuals from Egypt and around the world began to write their support to the Project.  On the 
other hand, the admiration and acclaim expressed by the dignitaries concerning the prize winning design 
was a vindication and confirmation of the Jury decision.  It also served to muster great support from 
Egypt and abroad and was overwhelming in dissipating any criticism or resistance due to one reason or 
another.

The meeting was the actual launching pad of the Project before the public.  Since I was Director 
of GOAL I also began to speak at citizen’s groups, to business clubs and others around the country 
to mobilize their interest and support. I attended and gave nearly 100 speeches in lectures, seminars, 
conferences and meetings in Alexandria, Cairo, Abu Dhabi, Ankara, Athens, Manama, Damascus, Essen, 
Fez, Frankfurt, Geneva, Istanbul, Kuwait, Limasol, Limoge, London, Madrid, Marseilles, Naples, New 
York, Oman, Oslo, Paris, Palermo, Peking, Rabat, Riyadh, Rome, Seville, Shanghai, Tunis, Valencia, and 
Zurich. The intangible and tangible results were certainly enormous, breathtaking and truly gratifying.

Aswan Meeting
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“You can spend all your money on roads and housing and on 
the poor, but in the end you simply find yourself needing more 
money. Real civilization always starts in the mind. It is ideas 
that make life grow green. Even our greatest problem, arresting 
population growth, is a matter of ideas. If we do not have 

them and cherish them, we shall be tied forever to the wheel of 
circumstance. I think the Bibliotheca Alexandrina will be a 

beacon of ideas for peoples like us all over the world.”
Mohsen Zahran, in The Guardian (quoted in “Potent Quotes”, 

www.dhurley.com/quotes.htm )
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of The Library of 
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When Egypt committed itself to the Revival Project in 1985, it became necessary to develop 
a governmental body that could oversee the implementation of the program.  The 

Preparatory Committee of the University of Alexandria established by the University Presidential 
decree 365 on 27 April 1985, was consultative in nature to the General Organization for the 
Alexandria Library that was established by Presidential Decree No. 523 of 1988 to be the executive 
official machinery for implementing the Project in cooperation with UNESCO. A Ministerial 
Decree nominated me as Director, under the chairmanship of the Minister of Education.

The Board of GOAL was chaired by the Minister of Higher Education, and its members included 
several ministers, the Alexandria Governor, the University of Alexandria President, and some important 
public personalities (see Appendices). Each member had an important role to play in the development of 
the Project. Dr. Sorour was instrumental in proposing and securing the issuance of Presidential Decree 
no. 206  in April 1990 allocating the site and the Conference Center for the Project implementation. 

Reading Hall Internal Cadding
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The Board met twice. The first board meeting was held in  Alexandria on 26 August 1989 to launch 

GOAL, approve the competition procedures, and adopt the media and public information drive for 

fundraising.  The second meeting was in Cairo on 23 September 1990 and it was decisively important 

since it approved some important resolutions for the work ahead. These included:

1. The GOAL Board resolved to accept the donations of US$ 65 million contributed by the 

participants at the meeting of the International Commission in Aswan in February 1990.

2. The Board resolved that the budget accounting for these donations would be assigned to GOAL 

to spend on the execution of the building Project.

3. The Board resolved to approve the results for the International Architectural Competition and 

the conclusions of the Seminar at the Palestine Hotel on 3 May 1990 that were accepted by the 

First Prize Winner. It also resolved to approve the beginning of negotiations with the First Prize 

Winner to prepare the Design and Engineering Contract.

4. The Board approved the draft Project Agreement with UNESCO after the inclusion of certain 

changes.  The changes included that GOAL be the official representative of the Government of 

Egypt wherever it was mentioned in the Agreement.  It authorized the Minister of Education to 

sign the finalized Project Agreement with UNESCO during the forthcoming UNESCO General 

Conference held in Paris in October 1990.

5. The Board resolved to adopt the University of Alexandria  bylaws for GOAL, and gave the power 

of a university president to the Executive Director of GOAL.  This was reaffirmed by the Minister 

of Education (Moufid Shehab) later.

I worked from home until the University agreed to provide me with office space so that I could begin 

hiring supporting staff. This was important since as soon as the first “Appeal” was issued by UNESCO, 

GOAL began receiving book donations from governments around the world. We needed a place to 

receive and process these donations, and a place to store them. The nucleus of thirty staff members 

covered administration, finance, engineering, and library tasks were led by the Administrative Head, 

Mr. Salah Ziada (1990-1998) who was succeeded by Abdel Latif Hassan (1998-2001). Both were 

seconded by the University of Alexandria Administration to work for GOAL. The Ministry of Finance 

also appointed a Resident Director to control and audit GOAL’s financial affairs. GOAL Logo
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In the meantime, the Executive Secretariat (ES) was established according to the Project Agreement 
between Egypt and UNESCO signed on 26 October 1990 and approved by Presidential Decree No. 36 
of 1991. The working arrangement between GOAL and UNESCO, stipulated that the Project Manager 
would be a UNESCO civil servant, and the Deputy Project Manager and the pertinent staff would 
be provided by Egypt. The governing bodies that would oversee the Project development comprised 
the International Commission (IC), the International Executive Committee (IEC) and the Executive 
Secretariat (ES). The International Commission had already been established at the time of the Aswan 
meeting, and this was confirmed in the Project Agreement.  Subsequently, the Seat Agreement was also 
signed between Egypt and UNESCO on 1 November 1993, and was approved by Presidential Decree 
No. 94 of 1994. Both Agreements were approved by the Egyptian Parliament and thus acquired the 
powers and authority of laws of the land.

It took some time for the governmental wheels to begin to turn.  I was fortunate to have the opportunity 
to meet Mrs. Mubarak again in 1991, this time at her residence at Heliopolis in Cairo, to inform 
her about the progress of the Project, and engage her support.  It was at this time that she contacted 
governmental officials to prepare a 5 million Egyptian pound allocation for GOAL.  

After securing proper government support for the GOAL operations, an immediate search began 
for new headquarters from which the Project could be administered. A new building in Shallalat was 
being built at the time, and a decision was quickly made with the Minister of Education to purchase the 
premises there. I was able to acquire the entire fourth floor of the building – actually the equivalent of 
ten apartments - to house the GOAL and ES staff. The parking spaces in the garage were sold separately 
from the housing units, and we could not afford this extra cost.  However, I used my contacts and credit 
with one of the owners, who was a former client of mine, in the building to acquire five parking spaces 
for the GOAL vehicles. 

I personally hired a local contractor to redesign all the floor to provide offices, work rooms and as 
much storage space as possible. This was finally completed in Fall 1992. At the same time, preparations 
were made for the new ES staff to have offices there. The first UNESCO Project Manager moved to 
Alexandria in February 1992 to set up his offices, and also began his search for staff with my help.  
He shared my office space on the fourth floor above the Central Scientific Library at Chatby. The 
new facility also allowed GOAL to begin the implementation of its Human Resource Development 
Program by hiring librarians, administrative, technical and financial officers and supportive staff.
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Giovanni F. Romerio, a UNESCO civil servant, headed the ES from February 1992 to June 1995, 
and I was appointed the Deputy Director during that period. He had been partly involved in the Project 
from the UNESCO side since 1988 and was keen to pursue the fulfillment of UNESCO’s obligations 
and requirements for the implementation of the Project. After his arrival from Paris, Mr. Romerio 
began his search for staff and we were fortunate to find suitable senior Egyptians to fill his key positions.  

Ali Osman, former Governor of the Red Sea, became the Head of Administration and Finance, and 
Mr. Mohamed El Turgoman, former senior census administrator in the governmental administration, 
took the position of Controller. They assumed their positions when we moved to the new premises in 
August 1992. A few months later Mrs. Layla Abdelhady, a former librarian at the American Center, 
was enlisted as acting Deputy Head of Library Services, and Mr. Mohsen El Zayat as Head of the 
Construction (1993-1995). These personnel, along with the principal secretary, Mrs. Laila Dowidar, 
and Mr. Mostafa Abdelaziz, accountant, became the backbone of the ES.  Dr.  Romerio retired from 
his post in June 1995. Mr. El Zayat left the ES at the beginning of the Phase I construction in 1995 
and his duties were assumed by the Construction Monitoring Unit (CMU).

The ES oversaw the implementation of the Project for UNESCO, which represented the international 
community. It was able to manage the disbursement of the 
international funds provided through the UNESCO grants and to 
monitor the Project through the IEC.  After the Seat Agreement 
was signed on 1 November 1993, UNESCO opened a special 
bank account for the ES and transferred funds there to facilitate 
payments for services. 

UNESCO and the ES worked closely with the International 
Friends. UNESCO had appointed a liaison officer to help establish 
Friends Associations in their member countries. Naturally, UNESCO 
wanted to interact with the ES, its counterpart in the Project. I 
always felt that the International Friends should work directly with 
GOAL, since the Library was a national institution and they would 
continue as Friends Associations after the inauguration. I, as the 
Executive Director of GOAL, was appointed by the Ministry as 
the official representative to attend the international meetings and 

Zahran and Romerio
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also appointed as national Project officer concerning the UNDP grant. UNESCO’s liaison officer also 
attended these events. Excellent and long lasting relationships were formed among us at these proceedings 
and I worked hard to encourage their full support for the Project, the New Library and eventually the 
inauguration. 

Overseeing the UNESCO grants was more than just the financial accounting of funds.  The grants also 
promoted some significant activities during this period. The ES prepared reports for the IEC meetings 
that recorded its activities and achievements. These were also passed on to UNESCO and to the Egyptian 
Government for their review. One of its significant achievements on a very tight budget was the first 
book catalog resource for book acquisitions. This was called “BIBALEX A” or “BIBALEX B”. It included 
the usual information required in book catalogs such as  name, author, and publication date. However, 
as the acquisitions increased in number it was soon found to be too small to achieve a good result. It was 
then that UNESCO was asked to donate its book cataloguing system (CDS-ISIS, for small libraries).The 
UNESCO system was supposed to be able to migrate its data to a larger system when that became available. 
It is important to remember that this was at the beginning of the technological revolution that quickly 
took the world by storm. There were no systems like this anywhere in Egypt at the time, and in fact it was 
planned that the Bibliotheca Alexandrina would lead the way for all libraries in Egypt and in the region.  

The IEC was a body created in the UNESCO Agreement to oversee the implementation of the 
Project. The five Egyptian members were at a ministerial level, several international members also held 
high level governmental positions and others were professional librarians. All of them agreed that the 
future of the Bibliotheca Alexandrina would be a unique experience. Disagreement only arose sometimes 
on the methodology of some of the activities although UNESCO experts had prepared feasibility studies 
on collections development and ISIS. The IEC decided that the intellectual content should be given a 
special priority and thus a special sub-committee was created. It met several times in Alexandria, Cairo and 
Paris, and issued its recommendations to the IEC, which were adopted during the second IEC meeting.

The IEC met three times during the execution of the Project. Chaired by the Minister of Education, 
it held its first meeting on 26 June 1992 at the Alexandria Conference Center. Mrs. Suzanne Mubarak 
honored the meeting by presiding over the opening session to which she gave a memorable address 
urging the Committee members representing the international community and Egypt to spare no effort 
or time to start the execution of the Project and muster all resources needed to achieve this noble goal.

IEC Meeting

Follow-up Committee Meeting
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The second meeting, under the auspices of Mrs. Suzanne Mubarak, met on 1 December 1993 at 
the Conference Center to review the progress, adopt the Project budget, work plan and the schedule 
of the Project implementation.  It was chaired by a representative of the Minister, Fathallah El-Khatib, 
who had recently returned from his post as Ambassador to the Egyptian Permanent Delegation to 
UNESCO. It was an exciting meeting since the contract for the design of the building had just been 
signed in October and everyone was looking forward to the coming few years of work. The observers 
were from UNDP and the Egyptian National Commission for UNESCO. I represented both GOAL 
and the ES, and always prepared a report for the IEC. However, neither did I nor Dr. Romerio have a 
voting membership in this board.

The International Executive Committee held its third and final meeting on 5 May 1997 at the 
Conference Center and was chaired by the Minister of Higher Education. The Committee toured the 
construction site and all appreciated the progress achieved by the completion of Phase I (Foundations) 
and the ongoing work of Phase II (Superstructure) that began on 28 December 1996. I represented 
both the ES and GOAL at the meeting. Counselor Dakroury and Dr. El Khatib commented after the 
meeting that it was the best IEC meeting ever held.

One of the main items on the agenda for all the IEC meetings was the budget and the work plan. 
The Project budget was based mainly on the UNESCO grants that had been allocated to the Project. 
The work plan more or less followed the construction process, but also set objectives and milestones for 
the working of the future library. The budget provided spending plans for these grants according to the 
guidelines already determined for each grant.  For example, the UNDP grant provided the first equipment 
for the new information system.  This equipment was obtained to be used by the Project staff, and for 
certain GOAL staff members, especially the librarians.  The information system itself (computers and 
server) was very modest if compared to current standards. Nevertheless, it set the Project in motion.  

After Dr. Romerio’s retirement in June 1995, I was appointed by the Minister of Education as the 
Project Manager from 1995 until 2001 when the construction work was completed. During this time, 
I also held the position of the Executive Director of GOAL. The bilateral management of the Project 
with both GOAL and the ES worked integrally as one body with two wings in full synchronization 
with each other.  

The purchase of books for the New Lbrary actually began in 1990 when I was able to hire my first 
staff. I gradually increased the volumes purchased to 30,000 per year, to reach the 200,000 volumes Staff at Conference Center
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promised for the inauguration. As a university professor, I was particularly aware at the time of the 
lack of modern library resources for my own students, let alone those from other faculties. I envisioned 
the Bibliotheca Alexandrina as the best intellectual and scholarly library in Egypt for modern science 
and technology and medicine, incorporating the interests of other students, scholars and public users. 
These purchases were generally made through the governmental organization, Al Ahram Distributors 
(a public sector serving the official establishment). This allowed official accounting transparency in the 
payment for books, made in Egyptian pounds, not in dollars or any other foreign currency which greatly 
simplified our financial situation. 

Eighty percent of Al Ahram imports’ is foreign books from international publishers. Annually, I 
attended the Frankfurt Bookfair held in October to choose and purchase books from international 
publishers. These purchases were made through Al Ahram because it was represented at the Frankfurt 
Bookfair. Since the Library was empty of books, Al Ahram selected books from every topic and category 
in cooperation with the Book Acquisition Committee created at GOAL with members representing the 
University faculties and specializations, which is also audited by the Central Auditing Authority.

Staff in the Conference Center Terrace
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I worked closely with the ES and the Head of Library Services to prepare a proper collection 
development policy for both our acquisitions and the gifts arriving to the ES and GOAL offices. 
Early on, the Preparatory Committee, the Library consultants, and UNESCO had determined that it 
should concentrate on acquisitions covering the heritage of the Ancient Library, Alexandria and Egypt, 
as well as the Mediterranean Region and Africa. Bibliographies were constantly requested from our 
consultants, professional visitors, and from institutions cooperating with us that had holdings in these 
areas.  

Cooperating with Al Ahram in this way had another benefit for the Library, since it provided space 
within its own exhibitions for a special exhibition of the Library achievements. Our own exhibition 
was designed around the best of the monthly pictures of the site work provided by the contractor. It 
served to keep the public aware of the Project activities. This publicity also alerted the international 
publishers represented at the bookfairs, especially at the Cairo Bookfair, and many of them donated 
their remaining books wholly or in part to the Library when the Bookfair was over. 

The GOAL librarians represented the Library at the Cairo Bookfair.  This was a real learning 
experience for them, and made them more aware of the breadth of international book offerings, and of 
the international standards they should be following. In many cases it was also the first time they had 
ever interacted with the public in such a way. They had to explain the concept of the Library, to discuss 
the construction that was being shown in the pictures, and they also had the task of identifying books 
at the bookfair that met the Library’s collection development needs.

The GOAL and the ES worked together to establish depository agreements with certain United 
Nation agencies, the World Bank, the Council of Europe, UNESCO, the European Union and other 
institutions for receiving their publications. One of the first publishers to agree was EuroDimension, a 
Greek publisher of fine art books specializing in ancient Hellenic heritage. The Depository Library was 
originally housed in the GOAL extension offices at the Conference Center, next to the construction site.  

GOAL and the ES subsequently worked to provide the Library professional staff with the necessary 
training, on the job, in local institutions or through scholarships abroad. The GOAL librarians had on-
going training programs, by Egyptian, as well as by international experts. All the funding agreements, 
through UNESCO, had staff training as part of their budget allocations. This valuable resource was used 
to send about 50% of the professional staff on missions abroad for internships and training courses. 
In addition, certain intergovernmental protocols in the cultural field were established in cooperation Cairo Bookfair
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with the Ministry of Foreign Affairs that offered training, exchange of expertise and donation of Library 
materials through special governmental institutions, especially national libraries. For example, a protocol 
with the Italian Government provided training and a stipend for Library staff in Italy. The Italian Cultural 
Center in Alexandria supported this protocol by providing training for staff members in the Italian 
language so that they could function once they began their missions in Italy. The French Cultural Center, 
the Goethe Institute and the Spanish Cultural Center also provided language training for Library staff. 
The British Council offered free memberships to the Library staff to support their studies, and make use 
of the British Council’s facilities.  

GOAL was responsible for all the finances of the Project. This included the construction costs, the 
GOAL staff, and the seconded ES staff.  Every six months GOAL had to prepare a budget for the Finance 
Ministry so that funds could be distributed to GOAL bank accounts to pay salaries, the contractors, and 
operations expenses. While estimating the budget for six months was sometimes difficult (construction 
costs were often hard to estimate), it required intensive contacts and negotiations with the Finance 
Ministry Departments, and the government central accounting offices, to ensure the money actually 
reached the GOAL accounts on a timely basis. Egyptian bureaucratic routines are still burdensome and 
personal contacts with the heads of various offices are often required to execute official orders. I had 
to use outside resources, and sometimes my personal funds, so that the staff, and sometimes bills, be 
paid on time. This is unheard of in regular circumstances but my commitment to the Project remained 
unswerving so much so that I could not do otherwise.

GOAL was also responsible for the Construction Monitoring Unit (CMU). The CMU assessed the 
implementation of contracts with the consultant and contractors. Its offices were at the construction site, 
not at the headquarters in Shallalat. It was coordinated and supervised by Dr Hisham Abdelmohsen and 
included a team of experts, engineers and technicians. Our engineers there had to ensure quality control 
and quality assurance of the construction activities; the actual building processes, and keep track of all 
the expenses by careful study of the Provisional Monthly Financial Statements (PMS) and claims by the 
contractors. They worked closely with the consultants and engineers to enhance designs to better suit the 
circumstances and needs of the Library. 

By the time the Library was completed several design changes had been made. These involved floor 
plans and systems. For example, the excavations had left many open areas in the ground around the 
building and next to the Conference Center. I had these prepared as additional storage space. Eventually, Visits by International Dignitaries
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some of these spaces were converted to meeting rooms and links between the two buildings. We also 
redesigned the garage area next to the Planetarium for what is now the ALEXploratorium and added 
offices to the Conference Center. 

The Project was hailed both nationally and internationally. It was considered an international model 
and cultural bestseller in design, engineering and construction. In Egypt, some were critical because 
of the money being spent, stating that Egypt had other important and urgent issues that also needed 
support. I finally decided to provide a representative from the Government Accounting with an office 
in our headquarters to keep the finances accountable and transparent. This person would serve as 
an in-house auditor and would make sure that all Egyptian rules and regulations for the accounting 
procedures were followed.

GOAL and the ES prepared several proposals for the Inauguration of the Library, but it was GOAL 
in the end that prepared a final proposal for the Government’s review shortly before the building 
was completed. This included lists of all the people who had worked on the Project, dignitaries and 
prominent personalities who had an interest, and possible activities for events ranging from one to 
three days to a week of celebrations. I had been presenting proposals to the International Friends for 
years to make them feel that this was their Library and that they should be part of the events. I had 
also proposed several ideas to UNESCO and other organizations for their participation. Some of these 
ideas were incorporated into the Inauguration in October 2002.  

Many of the prominent supporters of the Library were invited to attend the “soft opening” in 
October 2001, including Dr. Romerio and other international figures. Those who could not attend 
that event were invited to the Inauguration in April 2002. Regretfully, due to political problems outside 
Egypt, the event was postponed until 16 October 2002. However, the International Friends held their 
4th meeting in April 2002 and subsequently their 5th meeting in October 2002 at the time of the 
official Inauguration.  

Mohsen Zahran with Serageldin

Mrs Mubarak with Serageldin and Zahran
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“The wise man looks into space and does not regard the small 
as too little, nor the great as too big, for he knows there is no 

limit to dimensions.”
Lao-Tse
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The partnership of UNESCO made possible the financial support of Norway to the Project. 

This enabled the young architects of Snøhetta to cooperate with international engineering firms 

like Nor-Consult and others to prepare the Preliminary Design Review (PDR), and demonstrate the 

design concept and professional reliability of the team in various engineering and execution aspects.  

The PDR was submitted to the owner (represented by GOAL) for review and was discussed in the 

Expert’s Meeting at the Palestine Hotel later on 3 May 1993, which concluded very positively with 

certain recommendations to Snøhetta to observe and adopt in preparation for the execution phases.  This 

convinced the authorities to start the design and supervision contracts with Snøhetta and its Egyptian 

counterpart, chosen by them later on as Hamza Associates.  

Interior of Library, Cascades
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National Goals and Global Intentions

At the famous Aswan Meeting of the International Commission, President Hosni Mubarak declared 
clearly national intentions to build the Bibliotheca Alexandrina, as heralded in the Aswan Declaration 
of 12 February 1990. The President reasserted before the meeting and the world that Egypt was actively 
endeavoring to revive one of the most important monuments and greatest symbols of its civilization, 
the Library of Alexandria.  He hoped that it would contain a comprehensive range of documents, 
encyclopedias and publications, both ancient and modern, related to Egypt, the Mediterranean 
basin, Africa and the Middle East and that special attention would be given to Alexandria as a point 
of encounter for all those regions and a venerable cultural capital where the cultures of the ancient 
Egyptians, Greeks, Romans and Arabs intermingled. He emphasized that the Library would provide 
research and academic facilities – through the most up-to-date methods and equipment – to researchers 
and students from all over the world.

Elements and Sparks of the Conceptual Ideas
1. The Water: The expanse of the harbor and the Mediterranean unfolds open vistas, horizons 

and infinite borders.

2. The Circle: The 160 meter diameter circle of the plan evokes a circular form which has been 
sheared about its western chord. The circle is reminiscent of astronomical bodies, the sun, the 
moon, orbits, vault of heaven, human brain, electronic chip, dynamism, motion, roundness, 
completeness, oneness, unity, integrity, order, discipline, reference, eternity, continuity, mobility, 
union, knowledge, modularity, multiplicity, circulation, and intangibles. 

3. The Roof: From under the circular, tilted roof  rises a disc inclined toward the sea. The roof is the 
elevation, the face of the rising sun, the window to the world, the eyes looking out, the beams of 
light pouring in, the cascade of light from the outside, conceived to reflect and affect the cascade 
of levels in the inside. The umbrella, the futuristic electronic microchip, ushers in cyberspace and 
the future technetronic age.

4. The Tilting: The internal section of the Library portrays the ground plane rotating about a 
datum nearly 16 degrees.

5. The Stepping: The Library great reading hall reveals itself as a cascade of terraced spaces that the 
roof echoes, unites and inspires. Concepts
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6. The Bridge: It pierces the cylindrical mass, an arrow and a wing to connect divided space.

7. The Wall: Above the ground rises a cliff, composed of enigmatic scripture, letters of world languages 

and characters symbolizing global cultures, knowledge and civilizations.

8. The Spine: A chord with layers of connecting areas and dividing walls. Ancient Egyptian architecture 

excelled in using layers, so have the succeeding civilizations in both a physical and metaphysical sense.

9. The Sphere: Atlas, as seen in astronomical windows and vision, lies buried in the infinite horizons 

around and beyond.

Symbolic and Meaningful Associations in the New Library of Alexandria 

The most prominent characteristic of the building is its circular shape. Content in itself and exceeding 

itself equally, it does not act as part of the homogenous skyline along the Corniche; which accentuates 

the prominent object. As seen from above it proposes the image of the sun. (Egyptian hieroglyphs show 

the sun generally as a simple disk).

The vital aspect of this space concept consists of shifting the building on ground level by tilting it 

into the ground. Therefore, it incorporates a reflection of the forces below the surface in mirroring them 

above the ground.

Cutting through the surface thus coincides with cutting through time. This assumes that time is 

defined by the rotation of the earth in its interplay with the sun, which is described by the horizon 

interacting with light, while the surface of the actual ground one walks upon represents the present. 

Thus, the turning point at ground level marks the point at which present meets past and future.

The tilting motion of the building is elucidated through the curving exterior wall which moves and 

repeats itself in reverse by rotating inside out when leaving the ground at the turning point datum. A 

positive-negative image is thus established which intensifies the initial impulse. This image is resumed 

once more in the wall texture as the plane is tilted out of the present creating inclined layers of time 

modeled on patterns emerging from nature. Here the layering is filled with scriptures carved in stone. 

The wall, responding also to light and shade, becomes a positive-negative image itself.

Conceptual Criteria
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In surrounding the building with water, the ground plane corresponds to the sky by reflection. The 
reflected image of sun and wall is that of a fusion of sun, water and earth as essential forces of nature 
becoming static with the constructions of mankind.

A surface composed of rectangles completes the building upwardly. Due to this composition, the 
emerging grid creates a complex screen covering the interior space. This solution transforms traditional 
elevation aspects, making the roof screen the primary elevation of the building. The arising pattern is 
produced by solar sails installed at the ceiling, and thus allows sunlight to diffuse into the interior space. 
The construction resembles a skin which resolves various acoustic, light and temperature concerns.

Furthermore, the roof operates as a connecting link allowing visual access to the exterior and vice 
versa. Although this “coat” manner of presentation evokes a simple visual pattern, its structural process 
develops in three overlapping layers. The organization indicates the building’s interior and exterior 
structural processes, the conceptual positive-negative movement in organizing the sun shade conditions 
of the screen itself and the representation of the complexity of information contained in the Library. 
The roof may be seen as “microchip” which dictates the various conditions of interior and exterior 
activities.

As a general principle, motion is carried out in infinite, three-dimensional “space”. On the contrary, 
“time” is one-dimensional. “Space” shows the extension of things, their co-existence, their posture 
toward each other and their distance from each other. Motion in “time” is not reversible; all events 
proceed in one direction: past to present to future.

Therefore, providing a space for the New Library of Alexandria automatically rests upon innumerable 
symbolic and meaningful associations, physical and metaphysical, tangible and intangible. Those 
associations might originate in the prehistory of the Bibliotheca Alexandrina itself, or the universal 
fascination Egypt’s cultural history contains. They could be embedded in those experiences and 
achievements of mankind on how the outgoing 20th century represents them, and/or perceptions of any 
kind connected with moving toward a new time sequence during the turning of the millennium. Also, 
associations could be grounded upon what a library per se provides, serves and represents. Whether 
associations are based upon individual experiences, cultural mentalities and backgrounds, intentions 
or locations, the space shall inspire, allow, receive, reflect, uplift, honor, absorb, forward and direct 
them constructively and so become a vital binding element in space and time, as well as uniting and 
inviting people, races, places, and thoughts. Conceptual Criteria
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The Library will transform and present itself flexible through varying demands. Time can merge 
with this spirit, creating a space for human creativity. The Library can call for and inspire any type of 
associations and interpretations becoming a place of contemplation and dispute in every imaginable 
respect.

Experiencing the Progression of Functional and Spatial Accommodations

Upon visiting the Bibliotheca Alexandrina one can either cross a slender bridge which raps down into 
the plaza or pass through one of the courts on either side of the building. Additionally, a single bridge 
connects the University and the Corniche directly into the Library during working hours. On the plaza, 
a large sphere hovers within the ground. It houses the History of Science Museum and the Planetarium. 
The drama of the object is matched only by the contents within. Along the route, one would receive 
glimpses of the textured exterior wall of the Library. This texture is composed of scriptures and symbols 
throughout the ages and instills within our mind the pursuit we are about to encounter.

After crossing the broad entry doors of the Library, one enters a spacious glass-lined hall. Its name 
is derived from the ancient Ptolemaic dynasty, hence the Ptolemy Hall. This hall extends over three 
different levels and within this enclosure are exhibition and performance spaces, a bookshop and a 
Children’s Library acting as a window onto the plaza. Also, a two-storey cafeteria is located adjacent to 
the Ptolemy Hall. Situated on the second floor, its broad balcony provides a panoramic view of both the 
plaza and the open horizon of the esplanade of the sea and the Eastern Harbor. All of these functions 
together comprise the Cultural Activities Department shown as Group “A”.

Upon leaving these spaces, the path narrows and one passes through a small checkpoint into the 
Callimachus Triangle. This area, whose namesake is the great poet and Librarian Callimachus, becomes a 
gathering place for the users of the Library. Enriched with detail and graceful stairs as vanguards, it leads 
to the heart of the building. The visitors pass through a massive wall and enter onto an internal balcony. 
From this balcony one would enjoy the first view of the Library’s dynamic and inspiring space.

Here stands proudly a vast panorama of light and texture. All around are slender 16 meter round 
columns beneath a sheet of diffused light. The vast curving wall of the Library’s exterior is shown once 
again, this time as an enclosure. The floor of a space 160 meters wide and 80 meters deep terraces along 
seven primary and fourteen secondary levels which creates a flowing space with books cascading around 
and above, making the Library truly unique. The book stacks may extend behind each terrace providing Library Components
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superior flexibility for the organization of each department. Accessing each of these levels is an external 
corridor or spine which allows independent entry to the terraces. 

The views within the space are not obscured by the height of the book stacks themselves. Each 
terrace has viewing platforms to allow unobstructed visibility. We stand within a space which refers 
to the great halls within the libraries of the past, while maintaining modern flexibility and expansion 
considerations. Each terrace is lined with study cubicles giving the privacy of research cells contrasting 
with the openness of the public reading halls. These facilities composed of the books and periodical 
functions are labeled “B”. 

As one moves deeper into the Library, to the three lowest terraces within the Hall, one finds more 
delicate manuscripts. Housed within a specialized and secure area, these spaces receive natural, diffused 
light from above, while the atmosphere here is more carefully controlled. Here also, in a more secluded 
area, music, audiovisual and electronic media departments are found and are acoustically separated 
from the main space. Yet from here one can turn back and see in entirety the Hall stepping upward 
toward its apex at a link with the curving wall and the roof. These areas have been shown as Group “C”. 

While users are embraced within the main Library space, the directors, administration and personnel 
undertake the many tasks which keep the Institution alive. Much of the administration is housed 
adjacent to the main space and is organized along a series of spacious light courts. Their hierarchy is 
reflected within the building section having directors on the upper level, each with a private terrace 
facing the sea. This division has been labeled “D”.

The life of a book within the Library begins in the cataloguing rooms. These areas have been placed 
around one of the light courts to allow ample light and comfort to the persons handling the thousands 
of items passing through the building each day. A mechanized book transportation system is used 
to move the books from these areas to the many levels of administration for wider distribution. This 
division has been labeled “E”. The books often require repair and inspection. Books may be moved 
manually from the checkpoints and administration to the workshops within the building. Books are 
primarily moved along the central continuous corridor adjacent to the main space. These tasks require 
good lighting conditions; therefore they have also been located around a light court. These functions 
have been shown as Group “F”.
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One aspect of the New Bibliotheca Alexandrina which extends its use beyond the ordinary services of 
a library is the school it houses within its walls. ISIS or the International School of Information Sciences 
will train scholars in the art and science of information studies. It is located in a triangular protrusion 
from the main building and is placed  to be accessed directly from the bridge linking the University to 
the Library. This allows for a degree of independence both in appearance and in function. Nevertheless, 
during regular working hours ISIS may be accessed from the Ptolemy Hall. The school is pierced by three 
light courts and many of its offices command the brilliant view of the sea. It works together with the 
Library as an expression of the future livelihood of the Institution. This school belongs to Group “G”.

Finally, an integral component of the Library complex, which extends its function beyond its 
traditional use, is its relationship to the neighboring Conference Center. The two institutions, although 
independent, share some facilities. The New Library provides new offices, meeting and storage space 
below ground level and adjacent to the Conference Center. These functions have been noted as “H” 
functions. Light will be provided to these rooms through a glass wall which overlooks the Library roof. 
This link will help maintain the philosophic integrity of the two ideas: debate and research.

Architectural World Wonder and Engineering Marvel

The US magazine, the Conde Nast Traveler, describe the Bibliotheca Alexandrina as one of the seven 
world wonders of new architecture. The universal message in the wall, and the Egyptian engraving and 
sun symbol pay homage to history. Thus, the external wall is typically ancient Egyptian with wall relief as 
in the pylons of temples. The wall is a cliff-face of roughly hewn grey granite panels 200 x 100 x 15 cm 
and 100 x 100 x 15 cm, from a special quarry south of Aswan, carved, as in ancient Egypt, with letters 
from world alphabets, characters and symbols.

The most impressive element in the building complex is the huge hall directly below the tilted disk. 
Here, all the Library’s reading rooms have been combined into one immense open-plan space stretching 
through the entire expanse of the roof overhead. As big as New York’s Grand Central Station, it is by far 
the largest library reading room in the world. The reading areas for the Library’s different departments 
are divided into seven terraces that cascade downwards below the sloping roof. Through these reading 
terraces rises a forest of cylindrical concrete columns, and daylight filters in through skylights that run 
diagonally between the columns.

Plans
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There is no escaping the captivating and exhilarating space and spirit of this building, inside or out. 
However, the real richness and resonance of the architecture comes from the counterpoint between 
bold sculptural geometric forms and mechanical modular repetition, and no less from the counterpoint 
between state-of-the-art functionality and timeless symbolism.

As Christoph Kapeller, Snøhetta’s Austrian founding partner and project architect explains: “We 
worked from the book outwards.” The geometry of the building is primarily generated by the functional 
arrangement of bookshelves and reading desks into identical structural bays measuring 14.4 x 9.6 m. 
The 16.08 slope of the roof enables these bays to rise by a series of 4.15 m high storeys.

This strictly functional grid is contained within a building perimeter in the symbolic shape of 
a circle. “The circle expresses the containment of all human knowledge,” says Kapeller. In fact, the 
Library is 11 storeys high, contained in a cylindrical envelope with an ovular cross-section. However, 
because the cylinder is tilted at an angle of 8.04 to the vertical, the floor plate and the roof form true 
circles for the horizontal floor plate and the roof plane. Like the British Library, completed in 1997, 
the bulk of the building is placed underground to protect its precious paper freight from the external 
environment.

The Library’s great reading hall, accommodating 2500 seats, coalesces into an open plan, punctuated 
by columns. Some described it as a sanctuary, a holy space, an inspiring, exhilarating and challenging 
space. First, there is the drama of seven terraces that cascade down through the space. Then, there are 
the 56 repetitive skylights that cover each structural bay. The skylights have been precisely orientated at 
the diagonal to face north and exclude direct sunlight – the enemy of books – while admitting glimpses 
of the blue Mediterranean.

Each skylight bisects its sloping roof bays diagonally between columns, and the lower lip of the 
roof has been gently folded downwards. To support these roof bays, the slender cylindrical concrete 
columns expand into elegant elongated conical capitals. Although simple in concept and identical in 
design, this repetitive grid of roof bays and columns builds up an extraordinary sculptural rhythm over 
the entire sloping roof plane, with each bay being slightly modulated in form by the varying vertical 
and horizontal angle of vision.

The combined effect is not so much that of a western cathedral’s linear nave and aisles, as of a 
gigantic mosque, such as the Mezquita in Cordoba, with a grid of columns stretching as if to infinity in Plans
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every direction. Kapeller also acknowledges that the conical capitals bear a fortuitous resemblance to 
the carved marble capitals of Byzantium. The reading hall also calls to mind the hall of columns of the 
ancient Egyptian temple complex at Karnak.

The public plaza on the 45,000 m2 site is called the Plaza of Civilizations, the first such open air plaza 
in Egypt and the region. It unites and organizes activities and pedestrian circulation in between the 
existing Conference Center, which was donated along with the site by Egypt to the Project, the main 
Library, and the Planetarium. The Plaza opens up to the vast horizons of the stunning Eastern Port. 
Separated from the coast by the Corniche Avenue, the Plaza rises a few steps above the street level, with 
a nearly 150 meter long flight of stairs inviting people to step up, and measure up, with open arms.

Validity of Architectural and Engineering Genius

Wonderful architecture alone though, provides no protection. Waves of the Mediterranean splash 
on the shore only 40 meters away and the salt water will attack the Library. A life expectancy of some 
200 years has been estimated. This close vicinity to the sea with an unstable subsoil and water pressure 
and a combination of resulting upward forces with extremely asymmetrical loading called for a special 
foundation, particularly as the loading eccentricity can be accentuated by the wind and in the worst case, 
seismic activity.

Tensile and compressive forces are transferred to more than six-hundred piles. At the north end, where 
the load from the building is smaller and thus the water pressure higher, the piles have to take up tensile 
forces and at the south end, compressive forces. The crucial question is how can piles withstand tensile 
loading. At a depth of about 24 meters, they come into contact with sandstone and extend into it to a 
depth of 39 meters. In this layer of sandstone, the cast-in-place steel reinforced concrete piles open out to 
a bell shape. If they have to take up tensile forces, they have a double bell shape, this being a world premier 
in construction. The equipment whose rotating cutters mill away the sandstone with a bell shape – like 
an undercut anchor – is said to be the first that can cut downwards and sideways with a hydraulic drive.

The 20-ton double concrete roof beams were pre-cast on the site and lifted up by a complex system 
of cranes working in tandem. They give the general roof grid of the microchip measuring 14.40 x 960m 
and shaping at an angle of 16.08. Thus the slope of the roof enables the cascading levels to rise by a series 
of 4.15 m high storeys.

Plans
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The Planetarium sphere is clad with glass fiber reinforced cement dark grey panels with white stripes 
that hide blue light which evokes a feeling of flotation, orbit, and outer space around the moon.

At night, blue stripes light up around the spherical Planetarium that symbolizes the moon. It is faced 
with charcoal grey glass, reinforced with concrete, which set off the flat animated circular Library roof 
and contains a 100-seat theater. During the day, it provides a large, dark fixed point on the grounds 
of the Bibliotheca Alexandrina. To achieve this, a steel structure was clad with very thick glass. A cross 
and a ring made of steel were fastened to the concrete with adhesive anchors. Assembled steel structural 
components, in turn, were mounted in advance on the cross and ring.

Unique Formal Spatial, Structural and Functional Realization

This building’s diameter of 160 meters probably makes it the largest cylinder in the world. Four 
of its eleven floors are underground. The ground floor is eleven meters below groundwater level 
and 10.2 meters below sea level. A so-called diaphragm wall, extending 35 meters into the ground, 
prevents water infiltration from the side. On top of the cylinder, its glass “lid” has an inclination of 
nearly 16 degrees towards the north. As a result, floor space decreases from the bottom to the top 
storey, but the load from the building increases towards the south.

Approach the building from the Corniche Avenue along Alexandria’s seafront and you find spread 
in front of you the huge, silvery, tilted disc of the lid to the elliptical cylinder. The disc rises at its 
low angle from below pavement level and is nearly surrounded by a pool of water. The disk is faced 
in silvery, smooth aluminum sheeting, and this top surface has been scalloped to create the identical 
diagonal skylights lighting the reading hall below. The aluminum clad indents are softly molded like 
airfoils, and the diagonal skylights are shaded by curved glass eyebrows.

Kapeller takes delight in describing the low, sloping disc as a “non-building”, creating a gap, a 
breathing space, in the 13-storey wall of buildings that make up Alexandria’s seafront. He explains 
that the silvery disc mirrors the glorious crescent-shaped sweep of water in the city’s natural harbor. 
It reflects the natural discs of the moon and sun rising slowly above the horizon – two of the oldest 
icons in Egyptian mythology. The roof, with the repetitive aerofoil shapes of the indented skylights, 
is also unmistakably high-tech, for which Snøhetta found inspiration in that archetypal industrial 
component of the new millennium – a microchip wafer.

Views of the Planetarium
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Approach the building and you are faced with another monochrome expanse, this time of the cylinder’s 
perimeter wall as it rises above pavement level. Far from being a smooth, metallic high-tech skin, this is 
a curving cliff face of roughly cleft grey granite, quarried in Aswan. The only modulations in the granite 
cliff face are large letters that have been carved into its surface. The letters have been borrowed from as 
many alphabets as could be found–an obvious reference to world literature.

Four other bold elements make up the external form of the complex. A large sphere faced in charcoal 
grey glass-reinforced concrete sets off the flat disc of the Library roof and contains a 100 seat planetarium. 
An open plaza has been formed between the New Library and an eight-year old concrete Conference 
Center, which has now been incorporated into the New Library complex. The side of the cylinder 
fronting the plaza has been cut off flat and faced in curtain walling to create the main entrance and 
restaurant for the complex. A steel walkway picks its way at high level through the site from the seafront 
to the existing university behind the complex.

The New Library of Alexandria is hailed by the international architectural community as a 
“contemporary classic”. Whether its historic references will be enough to charm Egyptian visitors is 
another matter. Recognizing that Egyptians have a weakness for colorful baroque styling, Kapeller has 
added small panes of colored glass into the monochrome roof to add splashes of blues and greens to 
the interior.

Interior of Library
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Library Roof under Construction
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Colin St John 
Wilson and 
partners.

Inside, the great 
blue dome of 
its Library's 
Round Reading 
Hall, where 
for generations 
innumerable 
writers studied, 
has long been 
part of the sacred 
imagery of 
scholarship. 

Followed the same British 
way of building to make 
it comfortable for the 
visitors.

Informality of building to make the 
visitors feel the importance of the 
function of building.

The inside and the outside cannot relate together, 
the architect designed the building from the 
inside out, a large building trying to look small.
The brick tower with clock is not big enough to 
make a vertical axis. 
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Dominique 
Perrault.

First it traces 
its origin to the 
royal library 
and then 
moved to newly 
constructed 
buildings.

Four L-shaped glass towers 
surrounding a rectangular 
podium with a hole.

Monumentality and presidential 
ambition. 
The inaccessible grand towers glorify 
books, yet reading areas are enclosed 
and trapped in massive towers.

It is not sensible to store books in glass towers 
and then shield them with modern screens

Li
br

ar
y 

of
 A

le
xa

nd
ri

a

Snohetta 
(International 
Practice).

It is built on the 
same site of the 
Ancient Library 
of Alexandria.

The sun rising from the 
Mediterranean as if it were 
the rise of a culture to 
eternalize the old culture of 
Alexandria.

It is a monumental building with 
great symbolism and meanings.
The building’s light roof allows it to 
open toward the Mediterranean to 
reflect the water of the sea on the 
building and make an extension of it, 
as if it were rising from the sea. 

The main entrance is very weak because it is not 
large enough for the great number of visitors. Its 
location does not fit with its importance.
Books are stored on all levels at the back, 
shielded away from light, heat and humidity.

Comparative Evaluative Criticism of the BL, BNF & BA
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Exterior Form Interior Design Building Effects on Visitors

This view of the rear of the building shows the screened 
terrace with the restaurant which is easily accessible from 
all the public areas and provides a dramatic view of the 
library.
The building is formal and strict because its type follows 
the traditional English architectural character, which can 
be seen in all private houses in London.

The furniture and light fittings in the humanities reading 
rooms were designed by the architect whose aim was to 
create the solid, unobtrusive, durable comfort and utility.
The reading area for the Oriental & India Office 
Collections is a double height space allowing paintings 
from the collections to be displayed on the wall space 
above the 78 reader desks. 

The Library is set back from Euston Road to allow for the 
creation of an enclosed courtyard to mediate between the 
turmoil of traffic on the main road and the point of entry 
to the building. 
The Piazza provides an open space for readers and visitors 
to relax. There is an amphitheatre for small-scale open-air 
performance

The architect used the wooden shutters and solar glass to 
protect books within towers.
The glass towers make regular readers troop up the steps 
to the podium from the street and then make them 
descend into its bowels.
Its external form shields a rich and surprising interior.

The wooden floors and rust colored carpets separated by 
huge sheets of semi-opaque screens between the stacks 
and reading rooms.
Fine metal webs across the windows soften the light and 
reflect upon the walls.

There are oppositions between the forbidding gray 
exterior and the engaging interior rich in color, the busy 
life of the city outside, and introverted cloister inside is 
intriguing.
Interior design of the Reading Hall follows function and 
makes the library comfortable for visitors.

It is a huge disc of glass and aluminum which is tilted 
northwards towards the Mediterranean.
The disc is supported from the south with a massive 
battered wall, it is clad with granite slabs with inscriptions 
engraved in all the writings of humanity. This reminds of 
the building function, the lost Ancient Library, and the 
Egyptian civilization.
The architect used a bridge to make a link between the 
Library and the Mediterranean culture. 

The interior is formed of one great space with cascading 
levels where the different subjects are located.
The use of terraces inside the building helps the view of 
the great space not to be obstructed by bookshelves.

The building is surrounded by a reflecting pool and large 
public plaza, connecting it to the city as a gathering place 
for contemplation and debate.
Interior design follows function and makes the Library 
comfortable, engaging and inspiring for visitors.
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“Give to the world the best you have and the best will come back 
to you.” 

Madeline Bridges
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It was a matter of utmost necessity to call upon international expertise throughout the 
implementation process and execution operations. First of all, this was a prestigious international 

project with a unique focus that galvanized the international community towards a common goal. 
Secondly, there were important principal aspects that had to be considered such as: 

1. The new building with its complex components and systems embodies a state-of-the-art, unique 
concept.

2. The design has been the first prize-winner of the international architectural competition that 
attracted world attention and acclaim.

3. The Project was given national prominence and was placed under the auspices of the President.

4. The ancient Library of Alexandria had a great impact on world knowledge and civilization, and 
thus the Revival Project attracted the moral and tangible support of international organizations 

Floating Clouds Hovering above the Cascading Levels
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and countries worldwide. The Project was under the scrutiny and watchful eyes of international 

and national circles and bodies.

5. The building’s unique architectural and engineering characteristics required the adoption of the 

latest international building technology capabilities.

6. The New Bibliotheca Alexandrina was to be inaugurated at the beginning of the third 

millennium. It was required to be a digital library and a principal interactive information 

technology resource that would interface with the cyberspace and the technotronic age. The 

information and communication technology capabilities should be manifested and fully 

operational to serve as a model for others in the region to follow and to accommodate research 

and user needs of the 21st  century.

Preliminary Design Review (PDR)

After the announcement of the Competition results on 25 September 1989, Egypt wasted no time. 

A mission to Oslo by Moufid Shehab, Advisor to the Minister on the Library Project resulted in a 

US$ 500,000 contribution by Norway for design development paid as a “funds-in-trust” (FIT) with 

UNESCO. Snøhetta contracted structural consultants, mechanical electrical consultants to prepare 

the Preliminary Design Review, which proved the buildability of the concept.  I met with Snøhetta 

several times to assess the progress and offer my professional views. 

Contract for the Design 

The negotiations for the design contract began immediately after the award of the first prize 

to Snøhetta a.s. During the jury process and in the subsequent seminar at the Palestine Hotel on 

3 May 1990, several criticisms were leveled at their design which they agreed to take into consideration. 

They responded to this with sensitivity and creativity when they met with the technical committee that 

revised the design requirements with them. They were soon faced with the normal bureaucratic delays 

that are always part of any large civic project, while officials reviewed how financing could be achieved, 

and while each side negotiated for its own benefit. Eventually, the Consultant’s contract was signed 

with the Snøhetta/Hamza Consortium on 23 October 1993 in Cairo at the Ministry of Education. 

This delay in signing the contract was one of the major reasons for the increased cost of the building 

(due to inflation, and other unexpected design requirements). Construction Monitoring
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Archeological Investigations and Studies at the Library Site

The delay in the contract negotiations provided time for other necessary preparations to take place 
before construction could begin. One of the most vital work and investigation urgently needed concerned 
the antiquities that might be uncovered during the foundation excavations. Another was the preparation 
of technical studies and reports on the site soil and ground engineering characteristics which included the 
land survey, soil tests and analysis, and other information necessary for the preparation of the foundation 
design.  These studies and reports were the responsibility of the Owner to undertake and furnish the 
pertinent reports to the Consultants.  

The site allocated for the Revival of the Bibliotheca Alexandrina was reported by historians and 
archeologists to have been part of the Royal Quarter, according to the ancient plan of Alexandria, on 
which the Ancient Library was built. This fact gave the Project a special historical dimension; the New 
Bibliotheca Alexandrina would be rebuilt in the vicinity of the original site. It was by the grace of God 
that the site had remained vacant for years reserved for this historic undertaking, after being used as a 
camp ground by various armies in Alexandria’s recent history.

It was of paramount importance and an obligation for GOAL to contact the Egyptian Antiquities 
Organization (EAO) in 1991, after the international commitment (during the Aswan Meeting), 
requesting them to undertake the necessary steps and actions to carry out archeological investigations 
at the site. The Antiquity Authorities, who are solely responsible by law for all Egyptian antiquities and 
archaeological investigations, responded positively and requested GOAL’s cooperation to allocate the 
necessary financial resources and technical support. The requested funds were immediately transferred to 
the Antiquities Organization account to begin their investigative work. 

In the meantime, the Vibro Foundation Company (public sector), specialized in soil investigations, 
foundations, and ground engineering works, was contracted to work at the site in cooperation with 
the EAO staff and consultants, to remove the top soil, so that the Antiquities investigators begin their 
technical work at the site in May 1993. The archeological excavation and investigations continued for 
two years, during which several visits to the site were made by the Director General of EAO and by their 
consulting archeologists from Poland. The entire work was supervised by Doria Said and Ahmed Abdel 
Fattah, Directors of the Alexandria Archaeological and Western Delta Sectors.

Site Archaeological Investigations
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The Antiquities investigators carefully removed soil, debris and rocks to the level of the water, about 
14 m below ground level. This was the level of land at the time of the Ptolemies. It was at this level that 
the artifacts were discovered, mapped, documented, and removed. The archeological works at the site 
yielded two beautiful mosaics, dating back to the Ptolemaic period, various marble pieces like heads, 
arms and sculptural pieces, and pottery dating back to the Ptolemaic, Roman and Islamic periods. 
The smaller artifacts were removed without difficulty; however the two mosaics broke apart during the 
process. These have been restored and are now displayed in the Antiquities Museum at the Library. 
Photographs of the mosaics prior to their move show the beauty of the designs and the technically 
superior workmanship. In addition, one water cistern was uncovered, and underground shelters built 
by the British Army during WWII. However, nothing was found at the site concerning the Ancient 
Library.

All the archeological finds were removed from the site to the Greco-Roman Museum in Alexandria 
for restoration, and storage. The Ministry of Culture agreed that all archeological discoveries at the 
Library site would be exhibited under their technical supervision, at the special Antiquities Museum to 
be established in the New Library building, thus linking the New Library to its original historic era.

These investigations took about two years and they were not without criticism.  This was one of 
the few sites in Alexandria that was still “unbuilt” and many archaeologists, officials, citizens and 
other interested persons suspected that there were rich historical treasures to be found there. Those 
concerned with the preservation of antiquities and their locations, though technically unqualified, did 
all that they could to harass and question the Egyptian Antiquities Organization (EAO) investigation, 
and criticize the work during the process. In fact, the police were called in on one occasion indicating 
the degree of unjustified tension and intervention. This was reported in the international news and 
gave an unfounded negative impression of the Project to the international community.  It was not 
until after the Inauguration of the Library in 2002 when visitors and Egyptians alike could view the 
uncovered artifacts in the new Antiquities Museum that they began to understand the truth, honesty 
and transparency of the great efforts that the Egyptian and foreign archaeologists had made during this 
investigation period.

Mosaic 

Archaeological Find
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The Site Characteristics and Studies
To begin the design and execution activities, it was the responsibility of the owner to furnish the 

Consultants (designer architects and associated engineers) with accurate and detailed information and 

technical data concerning the following:

1. Accurate survey maps of the site and its surrounding vicinity within 500 meters in all directions. 

The Alexandria Survey Directorate undertook the preparation of all the required site surveys and 

submitted their maps on time for use by the Consultant;

2. Accurate and detailed studies and investigations of the soil characteristics and all data concerning test 

borings, the soil geotechnical engineering properties, and the necessary technical report concerning 

groundwater table, soil bearing capacity for the foundations design;

3. In addition, a university professor of survey was hired to check the survey and prepare digital maps 

for the Consultant.

The Site Geological Profile
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The Ministry of Education, upon the recommendation of GOAL, hired the Arab Bureau for 
Consultations and Designs (Government Design Office) in 1993 as a consultant to carry out the 
soil investigation work, and to supervise the investigation work performed by the Contractor; Vibro 
Foundation Company (a public sector foundation construction company). Dr. Mamdouh Hamza, 
foundations expert and consultant, was also hired by the Arab Bureau as a sub-consultant to oversee 
the site tests and the preparation of the final ground engineering report. Later on, Dr. Hamza formed 
the consortium with Snøhetta. Nearly 100 test borings were made throughout the site with depths 
ranging from 50 to 100 meters. This report on soil investigation was submitted on time in 1994, and 
was also conveyed to the consortium for their information during their design process.

The Project’s famous bridge was to link the University campus across Port Said Street to facilitate 
easy access for students. I finally received a letter from the University Secretary General reasserting the 
University’s adamant refusal to allow the construction of the bridge column next to the outside wall 
and inside the campus. I contacted the Governor and finally managed to obtain his approval on the 
termination of the bridge and the stairway at the sidewalk outside the campus.

Investigation of Seismic Characteristics

Alexandria is located in the third zone of earthquakes in the Mediterranean region, and is 
often subjected to quakes and tremors. This made it necessary to secure all pertinent data on the 
site for the designers review. Historically, the Pharos lighthouse, one of the Seven Wonders of the 
Ancient World, is reported to have been destroyed by earthquakes several times, the last of which 
was during the 10th century CE which caused its complete and final destruction and collapse.

The sunken cities discovered in the year 2000, near Abou Kir, east of Alexandria, only proved that 
earthquakes and tidal waves were responsible for the destruction and disappearance of many Pharaonic, 
Greek and Roman monuments in the Alexandria region, perhaps including the Ancient Library.

It was therefore, of great importance that the Library authorities commission the National Institute 
for Earthquakes and Seismic Studies in 1992, in parallel with and during the period of contract 
negotiations with the Consultant, to undertake the necessary seismic investigations, and to prepare a 
pertinent scientific and technical report on the site to be taken into design consideration by the Project 
Consultant. It is interesting to note that Cairo and Alexandria suffered from a major earthquake on 16 
October 1992, which caused the damage and destruction of a few buildings in Cairo and Alexandria. 
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It was brought to everyone’s attention the necessity that building design and construction must take 

into consideration possible earthquake occurrences in this region. It was published in the media that the 

Alexandria Library Project was the only public building in Egypt that requested a seismic study report 

before execution. The technical report was submitted in 1993 and was conveyed to the consortium for 

use in the building design specifications, and execution specifications.

The Design Process

Once the contract for the design and engineering was signed, the Snøhetta/Hamza Consortium 

immediately began to work. The work was divided into phases to better suit the construction process. 

Each time a benchmark was completed a meeting was held in Alexandria with the architects, quantity 

surveyors, Executive Secretariat, the professional technical committee, and GOAL engineers who later 

joined the Construction Monitoring Unit. All the details of the design were discussed and critically 

evaluated to make sure they met Egyptian standards and requirements, as well as international standards.  

In all, there were nineteen such meetings for Phase I, and thirty-five meetings for Phases II and III. It 

was during these meetings that space allocations for various departments were revised, where qualities 

and sources of materials were discussed, and essential technical engineering issues for such an unusual 

building were established. We called on local and international advisors to help with the evaluation and 

design development until the final approval was issued. 

The UNESCO feasibility studies provided a good basis for the services that would be needed in the 

Library so the owner did not feel the need to provide additional information on that level. There were 

a number of discussions about Egypt providing interior design services for the architects.  The owner’s 

point of view was that the designers should provide a total package for the Project. My colleagues and 

I felt that the architects had impeccable taste and could do the job very well and the building testifies 

to their outstanding capabilities. I should note that the architects did their own research to develop the 

concepts they used for floor plans, people movement, book movement, services, and the materials that 

they used throughout the building. I do not deny that my indirect professional suggestions or inspirations 

were occasionally conveyed to the architects.

Once the designs for the foundations were finalized and approved, the work to prepare the documents 

for the construction’s tender actions began. The design process for the “superstructure” was a concurrent 

process with the Phase I Tendering Process and then execution of the construction.  
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The preparation of the working drawings was also a complicated and demanding process since 
precise details on all aspects of the design had to be provided for the contractors to estimate their 
needed equipment, supplies and labor.

Need for International Know-how and Technology

The owner, represented by the Ministry of Higher Education Consultative Committee, cooperated 
with the Project Executive Secretariat, and the Project Consultant to lay down essential criteria to be 
incorporated in the pre-qualification stage for each construction phase. The Project Manager, as Head 
of the ES, was named in the tender documents to represent the owner. 

It was decided that the Project would be executed according to three Tender Packages (TP) due to 
the complexity of the building program:

1. TPI: This phase was estimated to last for 400 days.

2. TP2: This package of works included the execution of the structural mechanical and electrical 
system of the Super structure.

3. TP3: This package included all other systems, internal and external finishes, fit-out and landscaping 
of the site bordering areas in the surrounding avenues and streets.

It was later decided to incorporate TP3 with TP2 to become the Phase II execution phase to span 
900 days.  In addition, according to Egyptian law each international tenderer had to establish a joint 
venture with an Egyptian engineering firm, as it was also applied with Snøhetta, the first prize design 
winners.

This was a very high profile international Project so every effort was made to ensure complete fair 
play transparency, professionalism, credibility, and confidentiality for both national and international 
joint ventures of contracting companies tendering for the Project. It was decided that each tender 
action would be preceded by a pre-qualification stage open for all eligible contractors from Egypt and 
abroad.
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The pre-qualification terms of reference books included the needs and important information for 
those who would evaluate their tender offers. These were summarized as follows:

• Relevant past construction experience
• Execution of projects of equal nature magnitude and value
• Documented financial strength during the past 5 years
• Financial line of credit by international bankers, equivalent to the Project cost
• Years of experience at home country and abroad
• Technical professional staff and human resources capabilities
• Indication of all technical staff to be assigned to the Project with relevant site experience
• Available technical resources and equipment both qualitatively and quantitatively
• Proof of distinguished professional performance
• Proof of credibility and accountability
• Legal disputes 
• Past and concurrent strategy, plans and procedures for the Project execution
• Letters of recommendation from clients of executed buildings
•   Building legal documents, attesting to the Tenderers Joint Venture agreement and that both are    

  jointly and severally responsible for works executed
•   Due registration according to Egyptian laws with the Syndicates, union and other public          

  authorities
•   Egyptian Laws would govern the contract
•   Maximization of use of Egyptian materials, products and human resources, to ensure proper    

  transfer of know-how and the latest technological developments
•   Due respect of building laws, ordinaries and local governments regulations, permit, and rules
•   All customs dues, taxes, stamps were the sole responsibility of the contractors
•   Commitment to facilitate easy operations and maintenance of all building systems, networks     

  and finishes internally and externally. 

Prequalification and Tender Action 

Tender Package I (TP1) for the foundations and ground engineering works were to be executed by 
international/national joint venture contractors specialized in deep foundations because of the specific 
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nature of the soil and the location close to the Mediterranean Sea, especially since four basement levels 
in the design were 12 meters below ground level.

The owner, the Egyptian Government, was represented by the Minister of Higher Education, in 
his capacity as Minister and as Chairman of the International Executive Committee (IEC), which 
includes Egyptian and international members and UNESCO Representatives.

List of Contractors for the Prequalification for TP1:

• Archirodon Construction (Overseas) Co.S.A.
• The Arab Contractors
• The Arab Foundation Co. VIBRO
• Bauer Egypt S.A.E.
• BENOTO
• Bilfinger + Berger 
      c/o FRU-CON Construction Corp. Joint Venture
• Bouygues S.A.
• Condote-Mazzi Estero S.P.A. Rous
• Cooperativa Muratori & Cementisti
• Daelim Industrial Co.,Ltd.
• Doosan Construction & Engineering Co.Ltd.
• Dragados Egypt 
• El Nasr General Contractor, Hassan Allam
• Garboli Rep. S.P.A.
• GEPCO-GENOVA
• Hochtief, Egypt Branch 
• Imperegilo-COGEFAR
      New Esna Barrag Joint Venture
• Kajima Corporation (Egypt)
• Maurizio Bigelli, S.R.L.
• Misr Concrete 
• Misr Sons Development 
      Hassan Allam Sons S.A.E. Joint Venture
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• NCCD/NOCON
• Raymond-Rodio 
• Sami Saad & Co.
• SAE International 
• Selmer A.S. Civil Engineers & Contractors
• Sezai Turkes Feyzi Akkaya Construction Co. (S.T.F.A.)
• Sif Enterprise Bachy
• Societa Edilsonda Cost.
• Solestanche Entreprise
• STFA Temelpile Construction
• Todini Costruzioni Generali S.p.A.
• Trafalgar House Construction Special Projects, Ltd.
• Yuksel Insaat A.S.
The Project Manager, as Head of Executive Secretariat, the third party designated by the Agreement 

with UNESCO to carry out implementation tasks and responsibilities, was named in the tender 
documents to represent the owner, on behalf of the Minister.  It was decided that each Phase would have 
its own prequalification invitation to be advertised nationally and internationally.  

Phase I 

Tenderers submitted their dossiers by March 1994 to the Executive Secretariat office in Alexandria.
Twenty-one national and international contractors submitted their qualification dossiers and relevant 
documents.

The Minister created a Decision-Making Committee (DMC) chaired by Dr. Mohamed Fathalla 
El Khatib, which included professors, experts and officials in engineering, law, finance, management, 
accounting and administration, as well as the state council justices. This Committee worked in 
cooperation with the Executive Secretariat staff and experts. After extensive study by the Committee and 
the Consultant the ten most qualified joint venture tenderers who fulfilled the criteria and requirements 
of the pre-qualifications stage were selected. This was not an easy process since many countries wanted 
their engineering firms to participate in such a prestigious Project. 

DMC and Follow-up Committees
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The chosen four contractors entered into a tender action in July 1994:

• Bauer/Bilfinger + Berger 
• Kajima Corporation
• Rodio/Trevi/Arab Contractors 
• Sif Bachy/Soletanche/Trafalgar House

The four tenderers submitted their final tender offers in October 1994. The same Decision Making 
Committee met in Alexandria several times and studied the tenders meticulously. They reached their 
recommendations in February 1995 to select the best tender, from both the technical and financial 
aspects. The winner was the joint venture of Rodio (Italian 65%), Trevi (Italian 17.5%) and the Arab 
Contractors (Egyptian 17.5%). The leader in the joint-venture was Rodio with extensive experience 
in deep foundations, in Asia, Africa, Europe and USA. The contract of $54.5 million was awarded to 
RTA in a ceremony held on 22 April 1995 at the Ministry in Cairo.

RTA started their work at on the site on 15 May 1995. Shortly after the beginning of the work, 
Dr. Romerio retired, and I continued to carry out the full professional load. RTA completed their 
work on 31 December 1996, after extending their work to include the raft slab and waterproofing 
insulation, which were detached from TP2/3 and awarded to the TP1 contractor at the same 
approved rates.  

Phase II

Phase II included both TP2 and TP3.This included the execution of the superstructure, services, 
finishes, landscaping, and other external work. The same procedures for Phase I were strictly followed 
in Phase II. The public announcement of the prequalification invitation was advertised in June 1995.

Submission of pre-qualification dossiers and supporting documents was in August 1995. Twenty-
four joint venture contractors from the Middle East, Europe, USA with their Egyptian partners 
competed for this stage.  At the ES, I prepared with my assistants the descriptive, evaluative, reflective, 
and comparative studies of the tenders for the Decision Making Committee.

List of Companies for Prequalification for TP2:

• Ansaldo
• Arabian Int. Consortium
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• Archirodon Construction 
• China Jiangsu Int., ME Branch
• Cooperativa Muratori & Cementisi
• Consolidated Contractors Int. Co. (SAL)
• Daelim Industrial Co.
• Doosan Construction & Eng., Cairo
• Dragados Construction Egypt
• EGYCO
• El Nasr General Contracting
• EMAK Contracting Co.
• GTM Entrepose, Cairo
• Hochtief, Egypt
• Joannou & Paraskevaides
• Joint-Venture: Arab Contractors/Balfour Beatty Int.
• Joint-Venture: Campeon Bernard, SGE/Societe Auxillaire/Spie Batignolles Egypt
• Kajima Corporation, Egypt
• Migecon for contracting & Development, Cairo
• Misr Concrete
• Recchi S.p.A. Costruzioni Generali
• Saudi Benladden Gr. (Mimar), Cairo  
• SENCO & Co., Cairo
• Trafalgar House 
The same Decision Making Committee (DMC) of Phase I selected ten joint venture international 

contractors to compete for the tenders, after a careful study of their documents. The finalist tenderers 
submitted their offers in May 1996:

• Balfour Beatty Int./The Arab Contractors Osman A.Osman 
• Daelim Industrial Co.
• Doosan Construction and Engineering 
• Dragados Construction Egypt, Hochtief, Egypt Branch 
• Kajima Corporation
• Trafalgar HousePhase I, Site Mobilization
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The Decision Making Committee held many meetings in Alexandria at the Executive Secretariat 
offices and reached their recommendation to select Balfour Beatty (British 45%), and the Arab 
Contractors (Egyptian 55%) (BB/AC) as the best offer both technically and financially. Balfour Beatty 
was specified in the tender as the joint-venture technical leader. The technical input and professional 
participation of the Consultant in the lengthy deliberations were especially enlightening. 

The contract award ceremony was held at the Ministry of Higher Education in Cairo on 
7 December 1996 for a contract value of US$ 117.6 million, which was the lowest bid. The 
contract duration was 860 days, with a two-month early completion offered by the joint 
venture, which was one of the main points in their favorable selection. The positive aspect 
offered by the Balfour Beatty/Arab Contractors ensured the continuity of responsibility, legally, 
professionally, and technically, since the Arab Contractors was also involved and responsible for 
the construction of Phase I.  It was important in all contracts of joint ventures that the parties 
were jointly responsible for the contract obligations and commitments.  It was wise to have a 
period of nearly two weeks overlap between the contractors of Phase I and Phase II to ensure a smooth 
transfer and continuity of operations of systems at the site.

In both Phase I and Phase II the Snøhetta/Hamza Consortium represented by Hamza Associates 
as Resident Engineer participated in decision meetings and submitted their evaluative reports and 
recommendations to the Decision Making Committee (DMC) for consideration.

Excavation
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Subcontractors

The architects, engineers and the contractors for the building phases could not have completed their 
work without the support of many proficient subcontractors that supplied all the parts, pieces and 
additional expertise to complete the building according to specifications. Major subcontractors were 
entrusted with the implementation of the Planetarium, stone works, the roof, partitions and cladding.

The consortium engineers prepared the technical side of the work for the designers.  This included the 
electrical and heating/cooling/ventilation.  There were lighting designers, acoustical engineers, fire and 
life safety, as well as security to be considered.  

Several workshops were held during the early Project work for the contractors and subcontractors to 
learn about new techniques and tools, and to transfer expertise to the local companies. One of these was 
for the stone quarrying and cutting. The good merger of all these companies resulted in the magnificent 
realization of the New Bibliotheca Alexandrina.

PHASE I Execution 

The foundations and geotechnical engineering contractors, Rodio/Trevi (Italy)/Arab Contractors 
(Egypt), began the construction work on 15 May 1995 and completed it on the 31 December 1996 
at the cost of US$ 59 million. The construction work involved the most advanced techniques and 
technology. The work essentially included the largest circular reinforced diaphragm wall in the world of 
a 160 m diameter, which was a major engineering achievement, along with more than 600 bored bell-
bottom piles.

Foundation and Ground Engineering

The design concept, the critical ground conditions and the aggressive saline environment, due to 
the closeness to the sea, required remarkable foundation and ground engineering works. These mainly 
consisted of:

• An additional soil investigation to accurately define the local geotechnical features of the ground, 
and consequently the operative design review;

• Reinforced concrete diaphragm walls, for a total of about 28,100 m2, at the perimeter of the 
Library and of the Planetarium structures, deepen to -33.5 m and -27 m respectively, to allow the 
ground excavation and to integrate the underground structure;
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• 602 bored piles to a 41 m maximum depth, apt to support the compressive and tensile foundation 
loads;

• Soil improvement by jet grouting to ensure the suitable geotechnical features in the area between 
the Library and the Conference Center;

• Dewatering interventions apt to ensure the “dry” ground excavation and the construction of the 
structures designed below water level;

• Soil excavation and, for the Library, construction of a waterproofed and reinforced foundation 
slab, 1.2 m thick, linked to the piles head.

Excavation

The excavation of the sand formation, down to 14.4 m below the working platform, was completed 
in about two months. A total of about 250,000 m3 was moved and conveyed to the landfill, by back 
hoes and trucks working 24 hours per day. Where the top layer of the rock formation was too hard to 
be excavated by the backhoe equipment, the material was ripped up by a dozer. 

The excavation was complicated by the presence of the hanging cages of the piles and by the casings 
of the dewatering wells. After the accurate trimming of the pile heads concrete by pneumatic hammers, 
the relevant surface was made smooth by a mortar layer, to allow the proper installation of the HDPE 
waterproofing membrane.

Soil Investigation

An additional soil investigation was performed, to define in detail the geotechnical features both in 
terms of mechanical properties and permeability. The investigation included:

• Thirteen cored holes, 40 m deep, systematically tested by pressure meter;

• Sixteen Electric Cone Penetration tests and 16 Dilatometer test, 15 m deep;

• About one hundred Lugeon water tests;

• Three pumping tests in an undisturbed soil condition, each one carried out through a 30 m deep, 
400 mm diameter well and piezometers;

• Seven pumping tests performed after the execution of the foundation works (after the diaphragm 
wall closure).
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The ground conditions, which proved to be substantially uniform throughout the site, are the following 
(from the working platform located 2 m above sea level):

• +2.00 to + 0.50 m  Fill
• 0.50 to -12.00 m top sand (loose to medium dense silty sand)
• -12.00 to -19.50 m  upper rock (olitic limestone/calcareous sandstone)
• -19.50 to -23.50 m Middle sand (medium dense to dense silty sand)
• -23.50 to -44.00 m Lower rock (calcareous sandstone/sandy limestone)
• Below -44.00 m Bottom sand.

The collected data were utilized for the final design review.

Diaphragm Wall 

The groundwater level is 11 meters above the lowest basement slab level. The designer, Snøhetta/
Hamza Associates, briefly considered constructing the basement within a circular sheet pile cofferdam 
to resolve the problem. The vast building size ruled out internal propping and Egyptian law would have 
banned the use of ground anchors beneath the existing buildings in close proximity. Therefore a bold 
decision was made. A diaphragm wall believed to be the largest ever attempted, was constructed to a total 
depth of 35 m. The wall was continuously reinforced without joints, a technique that has never before 
been tried outside the Far East. 

The revision of the diaphragm wall’s operating design was included in the contractor’s duties. An 
accurate check through a 3D finite element structural analysis was performed, including the detailed 
simulation of the construction steps, of the subsequent excavation phases and of the final structural 
behavior. The precise construction design of all the geometrical and technological features of the Library 
diaphragm wall structure, mainly for the “T” panels and for the steel reinforcement general layout, were 
accordingly defined. In particular, for the “T” panels designed on the Conference Center side, it was 
precisely established that:

• The general layout of the panels (number, shape, location);
• The geometrical shape of each transversal web;
• The dimensional statement and the configuration of the reinforcing steel cages and their assembly 

methodology;
Phase I, Diaphragm Wall Steel Cages

The Site Geological Profile
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• The pre-stressing amount and the consequent number and path of the pre-stressing cables.

Furthermore, at the ends of the straight diaphragm wall structure in front of the Conference Center, 
special structural diaphragm wall (d.w.) “boxes” were inserted.

There are two additional reinforced-concrete walls on the interior of the diaphragm wall. One of these 
two walls stops at the ground level and is separated from the diaphragm wall by a continuously drained 
waterproof membrane; this is the outer wall. It carries vertical loading from the basement floors and is 
capable of resisting water pressure should the diaphragm wall leak at any stage during the structure’s 
200-year life expectancy. In some areas the outer wall is restrained from lateral movement by the floor 
construction, whereas in others, cross walls link it to the second, or internal, wall. The internal wall is a 
partially sunken cylinder that creates a circular plan shape and supports etched granite cladding panels.

The diaphragm walls were built through a sequence of primary and secondary panels. The excavation 
of each panel was performed by a Hydromill rig. At the Library perimeter, where the continuity of the 
horizontal reinforcement was required, in the primary panel two steel end plates were welded to the 
cage to confine the subsequent concreting. The horizontal reinforcement was extended outside the 
end plates, to allow splicing with the specially designed secondary steel cage later on installed. Canvas 
was accurately connected to the primary panel end plates to provide maximum protection against 
leakage of concrete beyond the plates. At the Planetarium, the clear distance between primary panels 
being 2.6 m, the tool milled a 0.1 m primary panel concrete portion on each side while executing the 
secondary panel, thereby assuring the foreseen watertightness to the joint. 

Due to the critical ground conditions, the complex required extensive foundation and ground-
engineering work, including excavation, dewatering, bored piles, and jet grouting improvements. All 
of the geotechnical work was performed from a working platform two meters above sea level. The 
groundwater table was below the working platform and was influenced by the minimal sea tide.

The earth and water retention required for the deep basements has been accounted for by the 
diaphragm wall construction. The diaphragm wall design, the reinforcement of panels is affected 
through discrete vertical cages with no connections between the reinforcement of the adjacent panels. 
When the soil inside an unsupported, unanchored wall is excavated, the wall acts, in effect, like a series 
of individual cantilevers. Unless these concrete cantilevers are very thick and very heavily reinforced, 
water leakage can occur. Hence, the innovative idea of constructing a circular wall that would have RTA Piles
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continuity in its horizontal reinforcement, looked very promising. This wall would act like a homogeneous 
cylinder, resisting outside earth pressure through the development of hoop stress. The wall would be a 
much more efficient structure and would significantly reduce the weight of the reinforcement.

Bored Piles
Because of the asymmetrical design of the internal superstructure, variations occur in the intensity of 

loading to the piled raft. Large dead loads occur to the south of the site, placing the piles in compression. 
At the north section of the site tension piles are necessary to account for the uplift created by the water 
pressure as a result of minimal dead loads. In the central area of the site, the piles are in tension or 
compression, depending on loading conditions. There are 131 piles, 1,500 mm in diameter with a single 
underream, or bell-shaped bottom, that are mainly under compression; 325 piles 1,200 mm in diameter 
with two underreams that are mainly under tension; and 143 piles 1,000 mm in diameter with two 
underreams that can be under compression or tension.

The compression and compression/tension piles were arranged in a grid of 4.8 by 7.2 m. The tension 
piles were arranged in a grid of 4.8 by 4.8 m. All the piles were reinforced along their full length. In the 
compression piles, however, the amount of steel was reduced in the lower half of the pile.

Piling was carried out to very tight limits. Steel castings were driven down to limestone before boring 
commenced. An innovative feature of the piling operations was the underreaming tool used, perhaps 
the first ever to feature hydraulic operation and a readout of depth and diameter. The single or double 
underreams it produced were checked for shape by an ultrasonic profiler developed in Japan by the firm 
Koden. This assessment also gave a quick readout of the alignment and cross section of the main shaft 
before the reinforcement cage was lowered. Sonic integrity testing was carried out after the concrete 
was placed by means of steel pipes cast into the piles. Where any defects were discovered, holes were 
drilled through the pile to the level of the defect and the resultant void was grouted. The pile was then 
retested. 

Due to the Library structure shape, severe eccentric gravity loads are transmitted to the foundation. 
The foundation raft design, which was verified through a three-dimensional Finite Element Model 
under various load combinations, including wind, earthquakes and water uplift, implies the transfer 
of the loads to a piling system. Unfortunately, the building is not a complete circle in its plan. In 
the straight part of the wall parallel to the Conference Center side, vertical prestressing was used to 
guarantee water tightness and reduce the amount of vertical reinforcement to values that ensure the Steel Cages
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quality of the concrete work. At the junction between the circular 
and straight sections, the large hoop forces required box-type wall 
segments to safely transmit straining actions between the two parts. 
In addition, the segments of the circular part near the junctions 
were to be stiffened by webs.

The bored piles were consequently designed and built, starting 
from the working platform, with the technological features apt to 
guarantee the proper behavior of the foundation for the foreseen 
200-year structural life.

Soil Improvement  

The complex grouting operation began within a few hours of 
the concrete placement. The aim of the grouting was to improve 
the base-bearing and the shaft-bond capacity. French style “tubes 
à manchette” were used. Each pile had four plastic tubes cast 
into the concrete cover zone, and each tube was drilled with four 
circumferential holes every 500 mm along its length. These holes 
were sealed with rubber collars, and the tubes were connected in 
pairs to form flat U shapes at the bottom of the piles. Pumped water 
broke the collars and cracked the concrete cover. Grout then flowed 
between the pile and the surrounding shaft. The grout also filled 
any fissures in the sandstone and limestone and ensured contact 
between the concrete shaft and the surrounding concrete. The bases 
of compression piles were grouted by connecting the grout tubes to 
the base.

The compression/tension piles were arranged in a grid of 4.8 by 
unisom piles.  All the piles were reinforced along their full length. 
In the compression piles, however, the amount of steel was reduced 
in the lower half of the pile. To enhance the pile capacity, one or 
two bell enlargements were carried out in the calcareous formation. 



The New Bibliotheca Alexandrina

126

In addition, to improve the concrete/rock interface friction value, pressure grouting was systematically 
performed after concreting.

Raft 

The Library superstructure consists of a reinforced-concrete frame comprising a flat floor of 400 mm 
deep waffle (ribbed or hollow-block) slabs, with ribs at 1,000 mm centers. The ribs extends to central 
hidden beams that are 400 mm deep, which in turn extend to columns and walls at 7.2 and 9.6 m 
centers. At the lower floor levels, where heavy live loads are applicable, the floor construction relies on 
600 mm deep waffle slabs with corresponding 600 mm deep hidden beams. Reinforced concrete walls 
were incorporated into the construction to account for the lateral loading associated with wind and 
earthquakes.

The 17,700 m2, 1.225 m thick, bottom raft of the Library was constructed in each of the 54 scheduled 
sections already lined with waterproofing membranes through:

• The preliminary positioning of the reinforcement system, mainly consisting of two double layers of 
40 mm diameter crossed steel bars (0.35/t/m2), carefully linked to the piles top cages.

• The pouring of the concrete (28 days characteristic strength of 45 MP made with high slag blast 
furnace cement), by means of truck mixers, concrete pumps, tower cranes, pencil electrical vibrators 
and specially designed belt conveyors.

The work was fulfilled in a period of two months, through production rates of more than 150 t and 
500 m3 per working day, respectively for reinforcement and concreting.

The thickness of the raft supported on the compression or the compression/tension piles is 
1,275 mm. The raft was connected to the fourth basement slab by a system of vertical webs and 
short columns. The space between the top of the raft and the bottom of the fourth basement slab 
is 1.6 meters, and has been left open for future inspection. To reduce the amount of tension in the 
tension piles, additional load has been incorporated into the structure by increasing the thickness 
of the raft from 1,275 to 2,400 mm in the area where the raft is supported on tension piles. The 
increased raft thickness also increases the flexural capacity of the raft in case any damage occurs to 
the tension piles in the future. To minimize the bending in the raft, all of the supporting columns 
are lined up nearly vertically with the piles in a one-column/one-pile manner. The shear walls 
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and cores, however, transmit their loads indirectly to the supporting piles through the bending 
action of the raft. 

The reinforced concrete raft was cast on top of a 200 mm thick raft of plain concrete on which a 
waterproofing membrane had been placed. The raft is structurally separated from the diaphragm wall. 
To ensure full insulation for the Library building, the edges of the raft are connected to the outer wall. 
The outer wall is connected to the diaphragm wall by a very stiff capping beam to ensure that the 
diaphragm wall works together with the other elements of the building in resisting any actions caused 
by earthquakes. 

Several tests were executed during the Phase I construction to determine the buildings earthquake 
proof capacity, and the strength of the pile foundations. This was interesting because it required the 
importation of dynamite by the RTA contractors for the tests, and also required special permission 
from so many government authorities to conduct the tests, including the Alexandria Governorate, the 
security authorities, the military, the Ministry of Higher Education, the Ministry of the Interior.  The 
tests were performed in Fall 1996 without any negative incidents of concern to the relief of everyone.  

Waterproofing

Due to  the critical ground conditions, the complex has required extensive foundation and ground 
engineering work, including excavation, dewatering, bored piles, and jet grouting improvements. 
All of the geotechnical work was performed from the working platform at 2 m above sea level. 
The groundwater table is about 1 m below the working platform and is influenced by the sea tide.

The inner face of the diaphragm wall is covered by High-Density Polyethylene (HDPE) sheets. The 
fact that about one-third of the total number of piles will be permanently subjected to tension created 
a challenge, especially when a life span of 200 years was considered. Part of the solution involved 
limiting of the widths of potential cracks in the tension piles by limiting the stresses in the steel 
reinforcement. Special care has been taken to ensure that the connections between the tension piles 
and the raft foundation are watertight. All steel rebars in the top 1.2 m of the piles were placed inside 
HDPE sleeves with cement, unshrinking grout in the space between the bar and the sleeve. 

The horizontal and vertical waterproofing of the underground surceases were obtained by the 
combined action of HDPE sheets, jointed by welding, and a special waterproofing liner made of dry 
betonite sandwiched between two geotextile fabrics. The starter bars crossing the waterproofing layer Raft Insulation
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were lined with HDPE sleeves cemented by a non-shrinking mix. The continuity of the treatment was 
achieved by welding specially designed HDPE square membranes to the sleeves.

Insulation of a Water-tight Structure

The earth and water retention required for the deep basements has been accounted for by the diaphragm 
wall construction. The diaphragm wall extends to the sandstone at a depth of 35 m. In conventional 
diaphragm wall designs, the reinforcement of panels is effected through discrete vertical cages with no 
connections between the reinforcement of the adjacent panels. When the soil inside an unsupported, 
unanchored wall is excavated, the wall acts, in effect, like a series of individual cantilevers. Unless these 
concrete cantilevers are very thick and very heavily reinforced, water leakage can occur. Needless to say, the 
innovative idea of constructing a circular wall that would have continuity in its horizontal reinforcement, 
looked very promising. This wall acts like a homogeneous cylinder, resisting earth pressure through the 
development of hoop stress. The wall is a much more efficient structure and significantly reduces the 
weight of the reinforcement.

The interface of the diaphragm wall is covered by High Density Polyethylene (HDPE) sheets. The 
fact that about one third of the total number of piles will be permanently subjected to tension created a 
challenge, especially when a life span of 200 years was considered. Part of the solution involved limiting 
the widths of potential cracks in the tension piles by limiting the stresses in the steel reinforcement. 
Special care was taken to ensure that the connections between the tension piles and the raft foundations 
were watertight. All steel rebars in the top 1.2 meters of the piles were placed inside HDPE sleeve with 
cementations, non-shrinking grout in the space between the bar and the sleeve. 

Unfortunately, the building is not a complete circle in plan. In the straight part of the wall, vertical 
prestressing was used to guarantee watertightness and reduce the amount of vertical reinforcement to 
values that ensure the quality of the concrete work. At the junction between the circular and straight 
sections, the large hoop forces required box-type wall segments to safely transmit straining actions 
between the two parts. In addition, the segments of the circular part near the junctions needed to be 
stiffened by a web.

Features of the Project 

The fulfillment of the wide Foundation Project, characterized by an over-refined technical degree and 
a tight time schedule, required an exceptional engagement in terms of human and material resources.  
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Technically, it has to be pointed out that some advanced technologies, especially for the piling and the 
diaphragm walling activities, were for the first time adopted on a large scale and verified under a strict 
Quality Control System.

An idea of the considerable human effort and of the material involved can be gathered from the 
following data:

Personnel on site: Engineers and staff   135
   Foremen and skilled personnel 407
   Laborers    355
Main material : 50,000 tons of cement
   12,000 tons of steel reinforcement

   75,000 m3 of concrete

   25,000 m2 waterproofing liner

One of the main factors contributing to the success of the Project was the active collaboration 
between owner, engineer and contractor, and the ability of the different nationalities involved, at every 
level, to work harmoniously together.  Finally, it has to be underlined that, due to the careful site 
organization, no serious injuries were suffered from the personnel in the course of work. 

PHASE II The Superstructure  

Despite the fact that the Library building has floors with very large spans and walls that have a 
perimeter of about 570 m, no expansion/contraction joints were provided. This required the designers 
to conduct a sophisticated thermal analysis, one that regarded the entire building as a single unit 
under the effect of uniform as well as nonuniform changes in temperature. A three-dimensional finite-
element computer model was developed to idealize the Library building, the raft foundation, and the 
piles. Three-dimensional shell elements were used to model the raft, the floor slabs, and the walls. The 
columns were modeled using three-dimensional frame elements. The piles were modeled using one-
dimensional spring elements. The stiffness of the piles varied depending on the diameter of the pile 
and on whether it was subjected to tension or compression. 

Due to the necessity of providing large spaces that are free of columns, the spans of the Library 
floors are relatively large and the dimensions of the concrete columns are relatively small 1,000 mm in 
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diameter. Waffle slabs were used to cover the large spans. The small dimensions of the columns have been 
compensated for by increasing the amount of vertical reinforcement and using relatively high strength 
concrete. Shear walls and cores were designed to provide the required lateral load resistance. 

It is only from the inside of the Library that the scale of the Project becomes apparent. Its tall, slender 
columns and high roof create a cathedral-like atmosphere. The elimination of columns in some floors 
required the use of hangers with which the floors above are supported. A sophisticated structural analysis 
was required to examine the stability of the structure supported on reinforced concrete hangers under 
various load cases. The concept of having alternative load paths was also adopted in such cases. Should 
the hangers fail, the hanging floor will still be stable, but it will suffer some serviceability problems, such 
as deflections or cracks. These problems, however, will be correctable.

The columns supporting the roof of the Library are spaced on a grid of 14.4 by 9.6 m. These columns, 
including capitals, are up to 16 m in height and 70 cm in diameter. They are rigidly connected to their 
lower ends and restrained from lateral movement by the roof girders at the top ends. Column capitals 
are precast on the ground, lifted to their specified position on top of the cast columns, and are rigidly 
connected to the columns by welding around the steel base and sole plates. 

Roof Construction 

The roof design proved extremely complicated to manufacture and erect. Only after the erection 
of a full scale mock up in the factory in Austria, which included a complete water test, was the design 
accepted for constructability. The tolerances were very tight from bay to bay and resulted in extraordinary 
precautions during the erection of the concrete beams.

The roof structure is composed of precast girders of reinforced concrete weighing up to 18 tons 
and a diagonal secondary steel system to support the roof glazing and cladding. The girders are simply 
supported on column capitals in the form of a grid 14.4 by 9.6 meters grid. They are fixed to the column 
capitals by a single anchor that permits rotation at the supports and eliminates temperature effects, thus 
doing away with expansion joints in the 160 m diameter circular roof.

The Concrete Frame

The construction of the large precast beams that form the roof panels of the circular building involved 
precasting 20 ton units at the point of lifting together with 10 ton capitals that sit on the top of the Completion of Phase 1
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slender columns. The main problem was the fact that the tower cranes are only capable of lifting three 
tons at the end of the jib. Thus, the Engineer had to come up with some way to lift 20 tons at all 
points of the building, remembering that the building is some 160 m in diameter. This was solved by 
having specially manufactured small cranes each capable of lifting 11 tons, but mountable into 3 tons 
components so that the tower cranes could lift them to all areas of the building. Each small crane was 
positioned at the main columns and bolted down through the concrete floor slab and strapped to the 
in situ column for stability. The precast beams on stripping from the mould were then in the correct 
position to lift into position using both cranes working in tandem. This was a very delicate manoeuvre 
and one that had to be repeated over 300 times to position all the precast beams.

Precast Cladding Panels in the Reading Hall

The precast panels are all concrete with sound attenuation holes cast in regular intervals, to an 
individual radius to fit the perimeter wall of the building. This necessitated the design of very special 
moulds to accommodate the changing radius and we solved the high concrete finish and variable 
moulds by working closely with a concrete pipe manufacturer in Cairo. 

After casting, the panels were erected onto a steel framework attached to the outer walls. The gap 
between the wall and the panels was approximately 3 m and this was utilized to accommodate the 
M&E services and large AC ductwork required for the main hall. This looks very simple now it is in 
position, but the calculations required to meet the tight tolerances were undoubtedly one of the most 
challenging aspects of the entire project.

There are two additional reinforced concrete walls on the interior of the diaphragm wall. One of 
these two walls stops at the ground level and is separated from the diaphragm wall by a continuously 
drained waterproof membrane– this is called the outer wall.

The outer wall carries vertical loading from the basement floors and is capable of resisting water 
pressure should the diaphragm wall leak at any stage during the structure’s 200-year life expectancy. 
In some areas the outer wall is restrained from lateral movement by the floor construction, whereas 
in others, counterfort cross walls link it to the second or internal wall. The internal wall is a partially 
buried cylinder that creates a pan shape and supports the engraved granite-cladding panels of the 
external wall.
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The Planetarium

The design of the adjacent Planetarium suggests a planet in space. The structure was therefore 
designed as a complete sphere, 18 m in diameter, suspended in air. The upper two-thirds of the sphere 
is projected above the ground level, while the lower third is hidden inside a 24 by 24 m pit with the 
bottom slab 13 m below the center of the sphere. The sphere hangs from two orthogonal through-type 
bridges used for visitor access to the facility. The bridges are supported on top of the reinforced-concrete 
walls of the pit. The access and stage floors of the Planetarium are located at the levels of the bottom and 
top chords of the bridges, respectively. The sphere cladding is constructed of black-striped lightweight 
precast glass-reinforced cement plates, while the bridges are clad with silver aluminum.

The structure of the sphere is built up from steel tube members connected to one another by patented 
ball joints. Each of the two bridges spans 24 m, with their two girders 3.1 m in height and spaced 2.4 m 
apart. Each girder is a combined truss/Vierendeel system, with the diagonal members inside the sphere 
eliminated to make the space in the access floor usable. Each girder has one restrained and one movable 
neoprene bearing. The members of the main girders have closed box cross sections. The two girders of 
each bridge are connected horizontally by bracing members in the planes of their top and bottom chords. 

The transfer of loads from the sphere to the bridges is through two horizontal, circular ring beams 
provided at the levels of the top and bottom chords. The upper part of the sphere rests on the top ring 
beam while the lower part is hung from the bottom ring beam. The two ring beams are interconnected 
by tubular members to complete the sphere and to form a circular steel deck. The deck is supported on 
traditional secondary beams carried by the bridge chord members and the ring beams. The complete steel 
structure including the members of the geodesic sphere, the two horizontal circular ring beams, and the 
four truss/Vierendeel girders was analyzed by the finite element method. Static and dynamic analyses 
were carried out.

Quality Control 

The highest quality control and quality assurance standards were followed throughout the construction 
of the Library.  Each component of the construction was built as a test model first and actual construction 
only began after meeting rigid construction standards and going through suitable testing. 

Some advanced technologies, particularly for the bored piling, the diaphragm walls and the roof 
construction were adopted under a strict quality control system. Due to special static requirements, the Planetarium under Construction
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horizontal continuity of the reinforcing steel between the concrete panels of the diaphragm wall had 

to be ensured.

For example, a total of seven Statnamic tests at the site of the New Library of Alexandria (Bibliotheca 

Alexandrina). The tests were conducted during 11 days using an 8 MN Statnamic device (supplied by 

TNO). The Statnamic testing was performed much faster than it would have taken to perform seven 

static load tests, and the consultant was given the opportunity to select the test piles after they were 

installed. On this project Statnamic provided an excellent method of quality control. 

The site can be considered of the highest quality anywhere in the world. Many of the constructions 

are monumental in scale and complicated in nature. 

Landscaping

The Architects, Snöhetta a.s., also carried out the landscaping of the site, carefully considering 

native plants and using plant life to help clean the site from the build up of dirt and bacteria in the 

water pools.  

The Plaza of Civilizations is wide and inviting, and allows for multiple uses when the need arises, 

such as for performances and other cultural events. The twelve olive trees in the Plaza are symbols 

of longevity and hope for peace and a reminder of its significance and symbolism as reported in the 

Koran, such as in Sura Nur 24:35 and Sura El Teen 5:1, which refers to the Prophet Ibrahim, the father 

of the three great monotheistic religions. This tree possesses a wealth of symbolism - peace, fruitfulness, 

purification, strength, victory and reward. In ancient Greece, the tree was sacred to Athena and the first 

olive, which sprang from her quarrel with Poseidon, was preserved as a treasure behind the Erechtheum. 

In Jewish and Christian traditions, the olive is a symbol of peace; it was an olive-branch which the dove 

brought back to Noah when the Flood was over. Furthermore, old legend has it that Christ’s cross was 

made of olive and cedar-wood. 

A row of palm trees, a regional tree, was planted parallel to the northern boundary facing the 

Mediterranean, in addition to boxes of papyrus plants in the southern reflection pool facing the historic 

land of Egypt, where the ancient Egyptians used the plant in making the first papyrus scrolls to record 

their history and civilization .
Planetarium under Construction
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The Stone Wall 

The idea of the art work on the exterior wall came early on in the Competition. As all natural light to 
the Library falls through the roof, the external wall can be continuous and windowless, as an independent 
work of art, signaling the function of the library. The carved wall contains no sentences or stories, just the 
characters of all cultures and epochs of mankind. 

The exterior of the new Library presents a monochromatic expanse in the form of the cylinder’s 
perimeter wall; the outer wall as it rises above pavement level. Far from being a smooth metallic, high-
tech skin, this is a curving cliff face of roughly cut gray granite quarried in Egypt south of Aswan. The 
only interruptions in the granite face are the large letters that have been carved into its surface. To 
symbolize the world multitude of cultures, the letters have been taken from as many alphabets as could 
be found. 

Jorunn Sannes, the artist, worked to collect the characters and signs made by mankind throughout 
time, and then digitized them since there was no central database of known written languages. Through 
this process all the characters found their place on the wall, and the digitalization process opened the use 
of a computer-controlled diamond cutter to outline the symbols in preparation for hand-carving.  The 
characters are out of context, and are without related meaning.  They speak for themselves, with their 
own symbolism, simplicity and originality.  There is no cultural, language or time limit to the elements.  

The granite panels are 1 x 2 m and 1 x 1 m and 15-20 cm thick. As they have been split by hand, 
they have a natural rough texture, which enhances the expression of massiveness and allows the carved 
characters to spread. Prototypes were made in Norway and the main carving techniques decided. Then 
the characters had to be collected and digitalized, a difficult process, as there is no central database of all 
known written languages. But slowly all characters found their place on the wall, and the digitalization 
opened for the use of a computer-controlled diamond cutter to outline the symbols in preparation for 
hand carving.

Through a long selection process an Egyptian quarry, Granite of Aswan, was chosen for delivery of 
the Grey Schulman granite and production of the panels, and a test wall of 100 m2 was quarried and 
carved. The local stonemasons were experienced craftsmen, but clearly found themselves faced with an 
unfamiliar task, and new unfamiliar tools such as angle grinders and pneumatic hammers. To improve 
communication Norwegian and Swedish masons worked alongside them throughout the fabrication 

The Stone Wall
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process, a training program funded by NORAD, transferred this knowledge to the Egyptian workers. 
In fact a special workshop was held in Norway for their benefit so that they could see first hand new 
techniques that would be applicable to their applications in Egypt.

At the end of the two year long process, the young masons had carved a total of 6000 m2 of stone 
paneling and 2400 tons of stone were mounted on the building. A seemingly impossible project had 
been realized.

Transfer of Technology

This was a tremendous investment on the part of Egypt, but has served the country well in the 
amount of technology transfer, training and raising of the standards of construction throughout the 
country.  The use of new equipment like those used for the piles, and new techniques like those used 
for the roof construction, required extensive training for all the trades, from bricklayers and plasterers 
to crane operators.  This also benefited the specialist subcontractors (Planetarium, Roof cladding, 
Curtain walling, and External wall cladding) who had to provide services, equipment and materials 
for the site, as well as all the other sub-contractors who provided a myriad of materials. The quality of 
materials used had to perform at high standards and meet essential testing requirements.  

After Completion

The new building complex of the Bibliotheca Alexandrina has received world acclaim by professional 
associations, syndicates, engineering and architectural forums, institutions and magazines not to 
mention the international media. I am happy to report that having been one of the nominators of 
distinguished buildings in the Middle East for the Aga Khan Award for Architecture since I was Dean 
of Architecture at Beirut Arab University in the late 1970s, I nominated the Bibliotheca Alexandrina 
to be considered for the Award.  I wrote my nomination to Suha Ozkhan, Secretary General of the 
AKAA in June 2002 for consideration for the Award in its Ninth Cycle (the 2002 Award). The Project 
given reference 2725EGY was short-listed for the Jury consideration, and I was happy to meet Arch. 
Hanaa Alamuddin, representing the Award Committee, in Alexandria on the 24th March 2004, to 
answer her queries and give her a first hand briefing on the Project development.  The Master Jury 
finally reached its decision in June 2004, and the Bibliotheca Alexandrina was on top of the list of 
the seven chosen projects for the 2004 Award from 378 nominated projects.  Dr. Ismail Serageldin, 
Director of the Library, organized a special ceremony at the Conference Center on 23 December 2004 
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to honor those who helped in the realization of this great achievement from the owner, the consortium 
and contractors side.

It is fitting to refer to the Aga Khan Master Jury citation concerning the Bibliotheca Alexandrina:
“This building has received an award because it shows an innovative approach to the design and 

placement of a large, symbolic form on one of the most important waterfronts in the world.  From its 
inception through an international competition to its design and construction by many international 
companies, and in its current financial management, the Project provides a model for other such projects 
in bringing together the international community and encouraging cooperation and commitment from 
society as a whole.

“While the building is ground breaking in architectural and technological terms, it also responds 
sensitively to a wide spectrum of issues, including politics, religion, culture and history. The bold ‘tilted 
disc’ forms an icon while delivering a highly formal and monumental building.  The technical challenges 
of constructing such a large development close to the water’s edge and within an urban setting have 
been embraced and dealt with through the use of advanced technologies.  The form also provides a clear 
organization and functions well for the rich variety of programs it houses, while acting as a catalyst for 
improvements throughout the city.  Finally, the Project celebrates learning and brings knowledge to 
societies across all cultures, playing a crucial role in the progress of civilization..”
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Planetarium
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“Political ideologies might separate countries, and economic 
interests may cause gaps among people, but culture alone is a 
unifying rather than a dispersing element.  Human knowledge, 
which is the treasure from which we pay our contributions 

today, is the credit to our future.”
Suzanne Mubarak

Chair of the International Commission, at Aswan on 12 February 1990

“A bit of fragrance always clings to the hand that gives roses.” 
Chinese proverb
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Since the beginning of the  involvement and support of the international community, especially, 

UNESCO and UNDP to the Revival of the Bibliotheca Alexandrina, a multitude of visitors from 

all corners of the world were keen to visit the Project site in Alexandria and to follow up its progress 

and achievements. The unique concept of the New Library generated additional important motives for 

visitors especially in the architectural, construction, information, sciences, and technological fields.

President Hosni Mubarak honored the Project by his continued follow up of its progress, especially 

during his annual visit to the Conference Center, which was overlooking the site, before meeting with 

Egyptian universities leadership and student representatives.

This high patronage was coupled with the support from Mrs. Suzanne Mubarak, Chair of the 

International Commission, who visited the Project site several times during the construction period 

and chaired several international and national meetings concerning the Project development and follow 

up at the site. Without this strong patronage, partnerships, and contacts and support the Project might 

Interior of Library,
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not have reached its successful completion. Many dignitaries and prominent personalities from all 
over the world, including kings, queens, presidents, princes, prime ministers, ministers, international 
and national figures, made sure to come to Alexandria, especially to visit the Project site. The Project 
was a pace setter, a model for others to watch and follow, a locomotive in the urban and architectural 
development as well as an institution to train and uplift construction staff, standards and practice.

This interest and support was magnified and amplified by many international and national 
conferences and meetings held at the Conference Center after 1990 in spite of the feverish 24 hour 
ongoing construction activities. The unique design and unprecedented construction innovations 
especially created to meet special execution and strict specification requirements attracted the attention 
of engineers, builders, and contractors and professional publications worldwide. It also naturally 
attracted the attention and special coverage by international and national media, whose representatives 
in Egypt and abroad paid lengthy visits and conducted interviews with the Project personalities several 
times throughout the construction process.

International Governmental Support 
In-kind Contributions

Governmental and non-governmental organizations alike were inspired and motivated to contribute 
to the Project, especially after the “Appeal” from UNESCO.  Their generous in-kind contributions were 
valuable and important in providing the needed furniture, equipment and book collections required 
for the Library.

1. The British Council provided training scholarships, books, experts and  the unusual donation of 
the electronic music display (now in the Planetarium entrance) that should play 1000 years. 

2. Canadian support came through officials of the Quebec Government. They, together with the 
Librarian of the Quebec National Library, were enthusiastic supporters of the Library.  A protocol 
of cooperation was concluded between the two Libraries, according to which book donations 
were presented to the Bibliotheca Alexandrina, and internships were offered for our librarians. 
The Canadian Ambassador in Cairo, and Canadian ministers and officials paid several visits to 
the Library construction site and gave sizable book donations. 

3. French support has never wavered since President Mitterrand signed the Aswan Declaration 
in 1990. France has provided scholarships for the Library staff to study at ENSSIB in Lyons, 
France; leading to Masters of Library Science degrees, and internships to various French libraries Donation of Suez Canal Documents 

Mohsen Zahran with Prince Henrik of Denmark

Norwegian Minister of Culture  
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for Library staff. In addition, France provided special financial support studies for the information 
system, and later for the EI Information System that was installed in the Library.  France also 
supplied the History of Science Museum with the displays.

   In addition, France provided the continuous support of Library experts to the Project and the 
Library.  Mrs. Jacqueline Leroy, the Former Director of Library of Mines, assisted the Bibliotheca 
Alexandrina for two years as a Librarian in Residence, 1996-1998. Mr. Gerald Grunberg, Head 
of the Audio-Visual Department at the French National Library (BNF), became the second the 
Librarian in Residence and Advisor to the Project Manager for the Project, 1998-2000.

    Mr. Grunberg started the in-house training program. Both Mr. Grunberg and Mrs. Leroy were a 
great help in locating French publishers to donate books, and selecting specialized collections for 
donation to the Library. Both of those outstanding personalities were great supporters in organizing 
and participating in many international seminars and conferences in Egypt and abroad. They were 
also of great help in persuading the French Government and specialized companies to support the 
information system at the Library (Cap Gemini for feasibility studies at FF 4.4 million grant, EI 
Audiovisuel for the information system valued at FF 38.5 as a low interest loan).

 Jean-Marie Compte followed in their footsteps as Advisor on Library Affairs to the Director, and 
left to return to France only in 2004, after four years at the Library.  France is currently providing 
an expert to work with the Director of the Library.

4. The German Government allocated DM 700,000 (about US$ 350,000) to supply the Bibliotheca 
Alexandrina with the internal book transportation system (Telelift), in addition to valuable 
consultancies in the field of library management, services, the Library Internet portal, information 
technology and transfer of the Library collections to the new building.  German institutions 
and companies also contributed two buses, funds, books, and furniture for the Young People’s 
Library. 

5. Through the generous support of the Greek Government and the Costopoulous Foundation 
the display cases of the Antiquities Museum were designed, manufactured shipped and 
assembled in place by Greek experts. The cooperation with the Greek Friends Association, 
and the Greek Egyptian Friendship Association, thanks to the efforts of Mrs. Anastasia 
Milopoulou and Mrs. Katerina Koskina, who made this in-kind contribution possible 
through a total donation of nearly 200 million drachmas (about US$ 200,000).Telelift System
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   The Greek contribution also included a marble stella (with the names of the first Librarians 
of the Ancient Library), books and copies of sculptures of famous Alexandrian scholars. The 
magnificent statue of “Prometheus with Fire” that stands in the Plaza, was also a donation from 
Greece. The Alexander the Great statue was originally planned to be housed in an ornate marble 
rotunda at the Plaza of Civilizations, but when the statue was determined to be placed outside 
the Library premises the format of its presentation was also altered.  It is now at the center of the 
Shallalat Square facing the original Shallalat headquarters.

6. The Italian Government supplied the Conservation and Restoration Laboratory equipment 
consultancies and training within the total donation of US$ 400,000 through the first Trust 
Fund protocol with UNESCO (1994-1997).

7. The Italian grant was augmented by a second grant of US$ 1 million by the end of 2000. 
This grant was designed to fully equip the Conservation and Restoration Laboratory, train its 
staff, and provide funds for museum quality showcases for the Manuscript Museum, and certain 
information technology. This was a multilateral project with greater Italian involvement than 
the earlier grant. The Italian side, UNESCO, and the Bibliotheca Alexandrina worked closely to 
coordinate and channel the funds to specific areas of need.

8. The Japanese Government through its Embassy in Cairo provided audiovisual equipment 
(Panasonic) to the audiovisual library in the amount of 50 million yen (about US$ 500,000).

It provided a language laboratory, and audiovisual equipment for filming and viewing events at 
the Library.

9. The furniture was designed, manufactured, shipped and assembled in place through the generous 
support of the Norwegian Government, which amounted to nearly thirty million Norwegian 
Kroners (about US$ 7,000,000 at that time). 

   These public area furnishings were designed by Snøhetta a.s., and provided a unique sense of 
balance, mixing the roughness of the external walls and the smooth forms set against strong 
lines. This was a magnificent cooperation between the Norwegian designer and the Norwegian 
manufacturer. 

   Furniture for the reading halls, and for the non-public areas, was made in Egypt using the 
funds given by the Egyptian Government. The Egyptian manufacturer was selected by following 

Restoration Lab

Museum Showcases
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standard contract procedures and followed the same rigorous design specifications as required by 
the Norwegians.

10. From the onset of the Project and prompted by the UNESCO “Appeal”, significant book gifts 
arrived from the international community, from nearly every country in the world. These came 
from government institutions such as national libraries (like the Library of Congress and the French 
National Library), as well as from organizations, academics, professionals and individuals.  These 
were gratefully received at the New Library, and recognized in the GOAL quarterly newsletter, 
and by letters of thanks. Many of these donations were very thoughtfully planned according to the 
guidelines developed by the ES staff.  Other donations were part of an exchange program between 
libraries that still exist to this day. 

11. In cooperation with UNESCO, the Arab Gulf Fund and the Islamic Conference, it was possible 
to provide equipment and training of staff for the Visually Impaired Library amounting to nearly 
US $80,000.

12. The Arab League in Cairo provided expert consultants in library affairs, and book contributions 
especially donated by the Secretary General, Esmat Abdel Meguid in 2000.

The International Dimensions of the New Bibliotheca Alexandrina
Through the experience of the management of the Bibliotheca Alexandrina during the last sixteen 

years, especially after the historic meeting in Aswan, many organizations, institutions and individuals 
were especially inspired by and contributed to the Revival of the Bibliotheca Alexandrina. It is of special 
significance and insight to focus on the efforts and dedication of the non-governmental organizations 
and individuals, who devoted time and effort with unequalled dedication to the cause and support of 
the New Library. They have become like beacons and nodes of networks, covering the corners of the 
universe. 

Upon the international call made by UNESCO in 1987, groups and individuals rallied to support 
the Egyptian Project. Interestingly, many of the Friends Associations have actually been founded by 
“Alexandrians” or expatriates who have lived outside Egypt for one reason or another. Their support and 
loyalty to their motherland is one of Egypt’s greatest legacies to the world.

The Alexandria Friends Association 
In direct response to the UNESCO appeal, the first non-governmental organization was the Alexandria 

Friends of the Alexandria Library, which was established with the support of University of Alexandria 

Former President of Greece 

BA International Friends
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staff and officials. Among the founders of the Association was H.E. Ahmad Esmat Abdel Meguid, 
Egyptian Deputy Prime Minister and Minister of Foreign Affairs; Ahmad Fathy Serour, Minister 
of Education; Said Abdel Fattah, the University President; Loutfy Dowidar, the Former University 
President; Mohsen Zahran, the Executive Director of GOAL, in addition to several academic, business 
and prominent cultural personalities such as Neemat Ahmed Fouad, one of the first donors to the 
Revival Project. This first Friends Association was registered officially with the Ministry of Social 
Affairs, as prescribed by Law, No. 989 of 1989. 

When the building was finished the Alexandria Friends Association reorganized and the funds 
became a springboard for the new Egyptian Friends Association, organized by Dr. Adel Abou Zahra. 
This Association has a broader and more popular basis to serve the Library and the community. It is 
also officially registered with the Ministry of Social Affairs. 

The Australian Friends Association 
The Australian Friends Association was founded in 1995, and is still highly motivated by Lorenzo 

Montesini, originally from Alexandria. They have incessantly promoted the Bibliotheca Alexandrina 
through their regular cultural programs, and by their constant efforts to reach Australian officials. They 
have contributed substantially through book donations, aboriginal paintings, and an original musical 
composition in honor of the Library named “The Beacon” by Aaron McMillan.

The Bulgaria Friends Association
Librarians in Bulgaria gathered together to form an active association in support of the Library.  

Juja Chakarova, a librarian and founder of the Association visited the Library in 1998 to give a short 
workshop to the librarians about her experience in working at the Library of Congress.  The Bulgarian 
Friends succeeded in contributing over 1000 items including books and music to the Library’s 
collections.

The Baltimore Friends Association 
Abdel Wahab Elabd, who is also responsible for the Alexandria Luxor Baltimore Twinning City 

program, established the Baltimore Friends Association in 1998. Members of the Baltimore Twinning 
City program and of the Baltimore Friends paid a visit to the Library of Alexandria in 2000 and presented 
a book donation of nearly 100 specially selected books. They also were active in the organization 
of the fund-raising event that was sponsored by the Egyptian Embassy and the American-Egyptian 
Chamber of Commerce in Washington DC in April 2000 at the Library of Congress. Mrs. Suzanne 

Statue of Alexander the Great, Donation

International Friends in Athens

International Book Donations



The New Bibliotheca Alexandrina

146

Mubarak addressed the distinguished guests in this memorable occasion that resulted in raising nearly 
US$ 850,000. In addition, the Baltimore friends received book donations from various organizations, 
and individuals from various states undertaking the shipping arrangements to the Alexandria library.

The California Friends Association 
The California Friends Association was among the first to be established in the USA. The California 

Friends is coordinated by a triumvirate lead by Professor Rosalie Amer. Dr. Amer is a dedicated and 
fascinated supporter who even dedicated her sabbatical to a research project on the Library.  She herself 
donated US$ 10,000 to the Library in 2000.  One of California Friend’s first activities was to organize 
a gala dinner in San Francisco in cooperation with the Egyptian Consul General in 1990 that raised 
more than US$ 45,000, which they deposited in the UNESCO special account for the Project use. They 
continue to raise funds, donate books, and offered some staff training in California.

The Canadian Friends Association
Canada has had several informal groups of Friends over the years.  Professor Richard Brown and his 

colleagues formed a small group that made important contributions to the science collections at the 
time of the Inauguration.  A new effort is presently being made to form an official Friends Association 
in Ottawa.  

The Finnish Friends Association
The Finnish Library Association formed a committee as a Friends Association  for the Bibliotheca 

Alexandrina.  They made numerous contributions to the book collections and presented their gifts during 
the Inauguration to Mrs. Mubarak.

The French Friends Association
The French Friends Association works through the National Commission for UNESCO in Paris. The 

former President, Jean Sirenelli, and the current President, Bernard Stasi, have been ardent supporters. 
The Secretary General, Mme. Michelle Deleague, is extremely dedicated and enthusiastic about the 
Bibliotheca Alexandrina. She has helped in facilitating the contributions and support of various French 
governmental ministries and institutions. She is still a guardian angel for the staff traveling to France for 
training at ENSSIB. Mrs. Jacqueline Leroy, was the Resident Librarian at the Bibliotheca Alexandrina 
for two years and is very active in the French Friends.

Greek Support

Showcases Donated by Greek Team

Donation of Australian Aborignes Painting

French UNESCO Delegation
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The German Friends Association
The German Friends Association, founded in 2000 with the active work of the Egyptian Embassy, 

has been a great supporter through the contributions of Daimler Chrysler, a founding member. 

Mr. Joseph Schleicher, Director of External Affairs and Public Policy, the Representative of Daimler 

Chrysler, succeeded in having Daimler Chrysler support the Bibliotheca Alexandrina by supplying the 

Young People’s Library with books and furnishings, in addition to the two buses, and use of Mercedes 

limousines for VIPs during the Inauguration ceremonies.  Siemens is another founder; it provided 

computers for an “Internet Café”.  

A second Friends Association was formed in Frankfurt by Fatma Nokrashi, a former Alexandrian 

who maintains close ties with family and friends in Alexandria.  The Frankfurt Friends have contributed 

cultural events and book collections to the Library.

The Greek Friends Association
The Hellenic Friends Association have contributed generously to the project.  The Greeks have 

always considered themselves to be at least part owners of the Library because of their historic ties 

to the ancient Library. We owe a debt of gratitude for their constant enthusiastic support which 

brought the beautiful display cases in the Antiquities Museum, and for their active involvement to 

bring financial donations, art works, books and manuscripts to the Library.

The Italian Friends Association
Several informal groups of Friends existed in Italy from the beginning of the Project.  Later on, 

a registered association, Eventi Speciali, became the official association.  Federico Wardal, President 

of the Association has made several important donations of rare manuscripts to the Library, and has 

succeeded to forge networks and links with Italian institutions.

The Mexican Friends Association 
Mexico was enthused by the Project from the very beginning, and a number of important 

contributions were made, especially the first collection of CDs from the University of Colima.  This 

was unusual at the time, since very few institutions had such capabilities.  A formal association was 

finally formed and is now actively promoting the library, bringing cultural exchanges and promoting 

the donations of books from Mexican institutions.

Baltimore Friends

International Friends Meeting, Athens

French Friends

President of the French National Library
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The Norwegian Friends Association 
The selection of the winning design by the Norwegian firm Snøhetta a.s., prompted the active 

participationof  Friends Association created in 1991 with Ms. Bodil Hoem as president.The Norwegian 
Association was active in persuading strong governmental support for the new Library. The major 
contribution was the in-kind donation of furniture for the public spaces equivalent in value to nearly 
US$ 7 million. In addition, they have collected books for donation to the library, printed specially 
designed T-shirts to be sold for th e raising of funds to increase the Library book collection.

The Spanish Friends Association
The third Association of Friends was established in Madrid in 1991 in cooperation with the Egyptian 

Cultural Center in Madrid and UNESCO. The Spanish Association was instrumental in contacting 
various Spanish institutions and universities, which resulted in the contribution of a microfilm copy of 
the Escorial rare books and manuscripts, on the Arabic intellectual heritage in Andalusia, and a CD on 
Arabic manuscripts in Cordoba, as well as substantial book donations by the Spanish publishers in fields 
related to heritage, art, and Mediterranean civilizations.

The Swedish Friends Association
The Swedish Friends, chaired by Prof. Annica Dahlstrom, was established in the late nineties after 

meeting Mrs. Mubarak during her visit to Sweden. They paid their first visit to Alexandria in January 
2000 after several contacts and visits by the Swedish Ambassador to Cairo and a delegation from the 
Swedish Foreign Ministry who all wanted to discuss the ways and means of the Swedish and Scandinavian 
support. It was later enlarged to become the Scandinavian Committee (ScanCom) so that Denmark 
could be included.   

They were inspired by the building activities and by the extensive work being done and offered to 
support a Nobel Section in the Library.  It was envisaged that it would include a reference library on 
all Noble prizewinners in the field of Literature since the Prize was established almost 100 years ago. In 
addition, a Nobel Seminar room would complement this special library. They promised to raise the needed 
funds to cover the cost of furniture (replicas to the furniture at the Nobel Institute in Stockholm), as well 
as photos, books, publications, complementary furnishings, and equipment. They succeeded in raising 
the funds to furnish the section, now located on the third floor of the Library, with a large meeting room, 
small auditorium and a foyer with replicas of the furniture found in the Nobel Museum in Stockholm.  
It was heartening to know that the mission was accomplished and this beautiful facility was completed 

Norwegian Prime Minister 

Spanish Friends
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in time for the Inauguration of the Library in 2002, at the total cost of nearly U$ 350.000.  Later, as 
promised, another hand-made carpet with special Nordic words of wisdom [text from “Havamal” The 
High One’s Lay (Thorpe translation)] was presented to the Library for the Gad Rausing Auditorium 
by the Märta Måås-Fjetterström AB company.

Moreover, members of the Friends in Stockholm, from the Swedish Textile Institute, has 
commissioned the weaving of a special tapestry using the ancient Pharonic handicraft techniques still 
used in the Siwa Oasis, west of Alexandria.  This was donated to the new Bibliotheca Alexandrina from 
the University of Boras under the auspices of Queen of Norway during the Inauguration ceremonies.  
It was jointly financed by the Swedish Institute and the Swedish Foreign Affairs Office. This beautiful 
carpet is hanging now in the Library Restaurant for all to see and appreciate.

The Danish side, under the auspices of Queen of Denmark, contributed to the cultural programs at 
the Inauguration, and promising a “Hans Christian Andersen” room for the Library.  At present, the 
Hans Christian Andersen 2005 project is almost completed.  It includes the complete works translated 
from the original Danish to Arabic, along with equipment and other library items. These were formally 
presented to the Library in late 2005.

The UK Friends Association
The third International Friends Association was established in London, in 1990, in cooperation 

with the Egyptian Embassy. Mr. Maurice Line, a senior librarian at the British Library, was the first 
Honorary Secretary of the Association. Members included senior staff from the British Library, as well 
as prominent academic and cultural personalities and Egyptian businessmen working in London. The 
Association elected Lord Briggs (also a member of the International Commission) and the Egyptian 
Ambassador to London as honorary co-Presidents. David Wardrop, Honorary Secretary, has been very 
active with the International Friends and is now overseeing the Friends project for the new “Peace 
Library”. The UK Friends prepared a limited edition book on the Arabic texts found in the British 
Library; Arabic Treasures of the British Library  to raise funds to contribute the entire Arabic collection 
on microfilm to the Bibliotheca Alexandrina, which was finally presented during the Inauguration of 
the Library in 2002. 

The Wisconsin Friends Association 
In 1990, Mohamed Aman, Dean of the School of Library and Information Sciences at the University 

of Wisconsin in Milwaukee in the USA, established the second Association at an international level. Prince Albert of Monaco
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Dr. Aman had served as a UNESCO Consultant to the project, was sent as a consultant/expert several 
times, and was a member of the International Jury for the Architectural Competition. He supported 
the project especially during the annual meetings of the American Library Association. He gave lectures 
and wrote several articles in US professional journals. He has also concluded a protocol of cooperation 
between his University, the French Library Institute (ENSSIB) and the new Alexandria Library for 
staff training and exchange of expertise, and donated his own personal library to the Library of ISIS 
(International School of Information Studies), a major component of the project. As a UNESCO 
consultant he prepared a valuable study on the establishment of ISIS, which he revised and updated 
more than once. 

Meetings of the International Friends
Three meetings for the International Friends were held in cooperation with UNESCO and GOAL, 

to review the accomplishments of the associations, exchange information, coordinate their activities and 
create plans for action, to meet the library needs.

The first meeting was held in Athens on 24 May 1996 and hosted by the Hellenic Friends Association 
under the auspices of the Hellenic National Commission for UNESCO. 

The second meeting was held in London on 10 September 1997, hosted by the UK Friends Association 
and in cooperation with the Egyptian Embassy.

The third meeting was held in Athens again on 15 September 1998. Andreas Zaimas, former Prime 
Minister of Greece, was the President of the Friends. The Friends agreed at that time to have a symbolic 
award prepared.

The fourth meeting was held in Alexandria on 23-24 April 2002 as part of the planned Inauguration 
events.  Unfortunately, this Inauguration had to be postponed for reasons outside the Library’s control, but 
the Friends carried on.  A fifth meeting was held in October 2002 at the time of the official Inauguration 
and all the International Friends were invited to come again. Each Friends Association was able to have 
a representative present their gifts for the Library to Mrs. Mubarak, as Chair of the Board of Trustees.  

Other Activities
The Sistership Twining Protocol

The Sistership Twining Protocols were concluded with Baltimore - USA, PACA (Marseilles), France, 
Solankia - Greece, and Shanghai - China. These protocol cooperation/exchange and joint program 
for the urban, economic cultural and management fields, are usually the mechanism for further work Greek Friends
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and contacts for active participation, cooperation and involvement in support of the library services, 
activities, trainings, acquisition and expertise. The Sistership Twining had a great impact on the richness 
of the library collections, and is currently giving great support to urban projects undertaken by the 
Bibliotheca Alexandrina in cooperation with the Alexandria Governorate. 

Alexandria Festival
Several conferences and festivals were in Alexandria to strengthen cooperation and exchange among 

more than 40 cities named Alexandria in the Americas, Europe and Asia. These contacts could be 
further reviewed and energized as mechanism for broader contacts and involvement with public and 
non-governmental organizations.

Library of Congress
One of the most successful and rewarding meetings held for the Revival of the Ancient Library 

Project was the dinner at the Library of Congress that was organized by the American Egyptian 
Chamber of Commerce in cooperation with the  Egyptian Embassy in Washington DC.  Tickets were 
sold for this event for $ 1,000 each, and the evening drew a galaxy of prominent economic, academic 
and intellectual figures from all over the world. Mrs. Suzanne Mubarak was the guest of honor at 
this meeting. During the fundraising gala dinner she delivered a speech before a packed audience, 
which included US and Egyptian business people, academic, intellectual and public figures from all 
over the world. The dinner raised more than US$ 850,000. Mrs. Mubarak stressed Egypt’s profound 
interest in spreading reading and culture, mentioning the “reading for all”, program as an example. 
She also indicated that Egypt places a very high value on the renaissance of the Alexandria Library and 
supported cooperation with the Library of Congress in this regard. She told the audience of 600 that 
the Bibliotheca Alexandrina is destined to be a center of intellectual ferment. In particular, she stressed 
the new library’s ambition to recreate the spirit of its predecessor, by encouraging lively, and innovative 
intellectual debate and by serving as a meeting place for different cultures, as well as providing a world-
class resource for scholars and academics. She said: 

“I have seen the production of children`s literature as part of our Reading for All program evolve over 
the years and it has succeeded in encouraging a large number of readers to use the wide spread network 
of libraries established during the last decade. Today the setting and the topic I have come to present 
have been so well matched, for we stand here within the famous Library of Congress, the world`s 
greatest library, to discuss the revival of the ancient library of Alexandria. With its some 120 million 
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books and artifacts, its enormous research facilities, and its outreach programs, the Library of Alexandria 
encapsulates the grandeur of the world of antiquity. The Bibliotheca Alexandrina is an inspiration from 
the past, as it was known in the ancient times, was both an Egyptian and an international enterprise. 
conceived at the beginning of the third millennium.”

“Today we embark on an ambitious venture to revive the ancient library on its original site and to help 
it attain a new grandeur in this new millennium. Our dream is for the new Bibliotheca Alexandrina to 
embody the spirit of the ancient library and become a center of scholarship and learning and of dialogue, 
tolerance and understanding between our region and the other nations and peoples of the world.” 

Map of Friends around the World
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“The dissemination of knowledge is one of the cornerstones of 
civilization.”

John F. Budd
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The New Library of Alexandria is no illusion and certainly not just a meeting center. It is an 

intelligent building that is even brighter from the inside through its intellectual content than 

from the outside, which is a world wonder.

The mission of the Bibliotheca Alexandrina is based on the pursuit of excellence of human knowledge 

and the advancement of research for the benefit of Egypt, the region and mankind everywhere. This is 

being implemented through the book collections and dissemination of information and knowledge, 

in addition to its obligation for the preservation of the intellectual heritage of Egypt, the region and 

beyond.

The revived Bibliotheca Alexandrina, welcomes with open arms the new millennium with its 

technological developments and eradication of the digital divide. The third millennium is the technotronic 

age, and the enormous digital intellectual resources should be made available to receive the fruitful 

Interior of Library
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achievements of the past, and launch into the future with assured steps, in to the wide horizon of 

information technology. For many years, networks around the globe assisted all librarians to give the 

end user, worldwide access to all kinds of information.  

Antiquities are the collected memories of the past, which will be taken along with us into the 

future. As President Hosni Mubarak once declared “Egypt is endeavoring to revive one of the most 

magnificent monuments and greatest symbols of its civilization. We hope it will contain all documents 

and publications, both ancient and modern, relating to Egypt and the Mediterranean basin.” The 

Bibliotheca Alexandrina will not be an object of elite prestige, but will also be a center of excellence, a 

collection node of heritage, whether of Hellenistic antiquity, the Middle East, the marriage of Greek 

and Egyptian civilizations, the birth of Coptic Christianity and the influence of Islam, up to modern 

times.  As it was always asserted since the early 1990s, it will become the window of Egypt on the 

world and the window of the world on Egypt, a forum for dialogue, cooperation, inspiration and 

manifestation.

Besides, the ceaseless development of the globalization of the electronic technology for digital 

resources, paper copies and films, are still  essential for the development of the resources, besides the 

collection of rare manuscripts in Egypt held by the Egyptian Islamic mosques, Coptic museums, 

and libraries.  We will collect all these original valuable documents and preserve them for further 

digitization. 

The role of the Library of Alexandria is unique, and its characteristics will be as follows: 

1. The Library will play a pioneering role as a bridge between the North and the South, East 

and West. The entire collection, whether cultural, scientific, or historical, will cover the most 

specialized areas. From the beginning, the UNESCO experts and others recommended specialized 

collections, in depth, to cover:

a.  The Pharaonic Period. 

b.  Ancient Greek and Hellenistic civilization

c.  Heritage of the Arab–Islamic civilization

d.  Modern civilization.
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   Of course, this has been refined over the years and now more serious efforts are being applied to 
give breadth and depth to the specialized collections. The Bibliotheca Alexandrina does not want 
to duplicate collections found at other libraries, however it will not become a centralized resource 
according to its specified goals.

2. The Library will be the interface between the new technologically developed information and the 
old archived collections.

3. The Library will be the interface, the electronic extension of the 21st century, for a global cultural 
development. This electronic extension will achieve the beginning of a global communication.

The Library is also an international arena for cultural activities and cooperation to serve all people, 
no matter what their creed, color, or origin might be. The New Library, like its ancient predecessor, is 
an open forum for debate, for all individuals, with conflicting points of view, to discuss and interchange 
ideas. We would thus be able to learn from others and exchange collections of the past as memories to 
be kept and treasured in our present existence and become a valuable intellectual resource to nurture our 
minds and souls.  

The collection system was innovated back in the ancient ages, when Ptolemy created two ways to collect 
all the published books in the world: 1. by sending a letter to all the powerful people of the world asking 
for one copy of each book they possess, and 2. the confiscation of all books on ships passing through 
Alexandria to make copies of them for the Library (or keeping them, as some historians report).

In summation, one can focus upon the following:

1. The Bibliotheca Alexandrina will be responsive to the present and future needs of scholars and 
researchers. We should encourage potential users and researchers to get their information and 
materials within the Library and build the Library collections according to the specialized topics 
already mentioned.  

 This is a process that has been going on since the beginning of the Project and will not be 
accomplished over the short term.  

2. The Bibliotheca Alexandrina continues to establish cooperative programs, protocols, and agreements 
with research libraries and institutions throughout the world, especially within the Arab, African 
and Mediterranean circles.Baltimore Friends
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   This has been going on since the first UNESCO “Appeal” to the world community to support 
the Library.

3. The will for collection and preservation is dramatically strong. We should devote a large budget 
for the collection development, digital and otherwise, in addition to the legal deposit stature of 
publications from Egyptian book production, and other willing publishers.

4. The preservation of cultural heritage should be through the new electronic media capabilities.  
This, in fact, began well before the inauguration of the Library, when the first information 
technology was acquired through a UNESCO administered grant that allowed microfilms of 
rare manuscripts to be restored and converted to a digital format.  

5. The “Museion” was, in the ancient Library, the meeting place, where all the scholars, thinkers, and 
historians among others, met to debate and exchange ideas. A new form of the Museion is already 
within the Library through its specialized Centers and the academic/cultural programming. 

6. The Bibliotheca Alexandrina is a lighthouse of knowledge, the fourth pyramid of Egypt, and the 
eighth wonder of the world, as it was described in the national and international media since its 
completion. Thus, its activities, operations and impact should correspond with this image and 
stature.

7. The Bibliotheca Alexandrina is a public research library, serving not only the region, but the 
entire world, the window of Egypt on the world, and as the First Lady Mrs. Suzanne Mubarak 
once declared, the world’s window on Egypt.  Based on this, the Library does not and will not 
exist in isolation, nor should the Library be established and developed without full recognition 
of the role played by other international libraries and institutions.

In response to the UNESCO “Appeal” many libraries worldwide have already collaborated in 
supporting the Bibliotheca Alexandrina’s role and objectives to become a regional node in the global 
information network.

The world of information is indeed a dynamic one and every day brings a new opportunity, a new 
development, and a new dimension to preserve the entire intellectual output for human heritage. 
Based on this belief and motivated by this spirit, the role of every member of the staff working at the 
Bibliotheca Alexandrina, whether a head of a department, or an average staff member should achieve a Omani Book Donations
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difference, a change, a reform if not daily, periodically.  He or she should work with others to overcome 
the information and digital divide, to eliminate the borders and divisions of time, place, and space, the 
discrimination of human societies because of color, creed, origin, sex, language or belief.  The motto of 
the Library should be “All for one , one for all”.  

The concept of the Bibliotheca Alexandrina was always to join the present with a determined reach 
onto the future in multiple dimensions, and will open its doors worldwide for the development of 
progressive societies, enlightened citizens, researchers and scholars from Egypt and from all over the 
world. The Bibliotheca Alexandrina will be an active, dynamic organization capable of ensuring the 
satisfaction and fulfillment of the national cultural, scientific and social needs.

Training of Human Resources 

Since 1989 an extensive program for recruitment and training of Human Recourses was undertaken 
to proceed, in synchronization with the construction activities and collection development plan. The 
goal was to start the execution of the building and to recruit the best staff in the meantime. To achieve 
this challenging mission, specific activities were carried out.  It was significant that UNESCO supported 
the collection and Human Resources development feasibility study back in 1987/1988.  Upon the 
recommendation of the first IEC meeting in April 1992, a special committee was created to address 
specifically the intellectual content of the Library. The Committee held several meetings in Alexandria 
and Paris, and submitted their meaningful recommendations in 1993.  

Recruitment of the Library staff began in 1989, after the enactment of the Presidential Decree 523/
1988 creating GOAL (General Organization for the Alexandria Library). Qualified young staff , new 
graduates were employed in the Library services, engineering, administration and finance departments 
according to actual work plan needs and the tools available. The staff increased gradually to about 250 by 
the year 2000, which included about 120 librarians. In the meantime, the administrative financial and 
technical bylaws for GOAL were adopted according to governmental civil service laws and regulations.

The ES and GOAL worked closely to ensure that nearly 50% of the Library technical staff received 
appropriate short and medium term training scholarships offered by UNESCO, France, Italy, United 
Kingdom, Germany, Spain, USA and Canada. Valuable practical and academic experience and transfer of 
knowledge were gained from these visitships and internships, academic courses and on the job training in 
the fields of information, library sciences, library services, multimedia libraries, information technology, 

Euro-Med Meeting in Naples

Information System by France
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and book restoration and conservation.  Those who received such valuable training in international 
institutions and libraries became trainers for the newly appointed staff.  Those who did not have 
training abroad were recipients of in-house training by Egyptian and foreign experts and consultants.  
They are the driving forces that are now manning the Library activities.  

Regular foreign language programs and protocols were implemented in cooperation with the 
French, Italian, Spanish, and German Cultural centers in Alexandria to enable the Library Staff to 
acquire valuable working knowledge of foreign languages to help them in performing their technical 
tasks and services to the users.

With UNESCO/UNDP, the Arab League, the Italian, German and British short term consultancies 
support expert missions from abroad were carried out since 1988 to advise on various technical 
requirement to the library staff and to help in planning for the activities, services and facilities of the 
new Library.

More than thirty academic staff members from Egyptian universities were called upon as consultants 
in various fields of the library construction, engineering, library functions and services, informatics, 
conservation and information technology.   

I wish to recognize here with deep appreciation the dedication, commitment and professionalism 
of Mostafa Hossam Eldin, Professor of Library Sciences at the University of Cairo, Faculty of Arts, 
who gave with admirable commitment and professionalism his time, efforts and support for valuable 
training to the Library staff on technical aspects of the Library functional planning and development, 
for more than five years during his weekly program.  

Through the financial support of the Italian Government, executed through UNESCO,  academic 
practical training of the Conservation and Restoration Laboratory staff was provided in Florence at the 
Istituto per l’arte e il Restauro, Palazzo Spinelli, as well as short-term consultancies in rare manuscripts 
restoration and conservation in the conservation Laboratory. Based on this valuable contribution and 
support, needed conservation work of the valuable heritage of rare manuscripts was carried out from the 
Municipality Library, the Abou El Abbas Mosque Library, and El Azhar Institute Library at Semouha, 
which were added to the Library’s collections.  In addition, different departments of the Library began 
the development of databases for the main fields covered by their collections.  The Italian FIT Project 
also provided conservation, restoration and digitization equipment for the temporary Conservation Rare Books and Manuscripts
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Laboratory at the Shallalat ES/GOAL Headquarters before moving to the new Bibliotheca Alexandrina 
building at Selsela.

Library Information Systems 

UNDP/UNESCO provided a US$ 1.2 million financial grant under the Project EGY/88/003 which 
supported the computerization and automation of the Library in the original offices at Shallalat and 
developed the LAN and other software facilities.  It also provided equipment for the digitization of the 
Library’s valuable manuscripts and conservation facilities.  It helped not only in training scholarships 
and providing international consultants, but also the internet and memory of the Library digital 
documentation.

The support of the French government in the development of the information system by Cap Gemini 
was important, through a FF 4.4 million grant that was later on implemented through a FF 38.5 million 
long-term loan by EI Audiovisual (EI). Mrs. Jacqueline Leroy and Mr. Gerald Grunberg, French in-
house advisors, were instrumental in the conceptualization, negotiations, pursuit and conclusions of 
those important agreements. It is important to commend the efforts and professionalism of Dr. Ahmed 
Darwish, Professor of Computer Sciences at the University of Cairo, who was also the ROSTAS/UNESCO 
Cairo Office computer consultant.  He helped with the negotiations for two years, to reach the best terms 
and specifications for the Library Information System.  His work and views were highly appreciated by 
all. Dr. Darwish is currrently the Egyptian Minister for Human Resources Development.

One is also grateful for the great contributions of software and hardware by American companies 
such as VTLS (2001) and Oracle (2000) (equivalent to several million US dollars) which helped in 
the automation and digitization of the Library according to international standards, operations and 
performance. 

The Library

The Library is not a simple repository for books, but also a unique lighthouse for cultural stimulation. 
However, we cannot attempt to acquire comprehensively the literature of the world, and it varies in scope 
and size from the smallest libraries (such as the National Library in Bern) to one of the largest (such as 
the Library of Congress). Between those two extremes all possible variations are to be found. National 
Libraries collect more in the humanities and the social sciences such as literature, arts, music, etc. and 
vary in science and technology, medicine and engineering, in addition to a reference collection including 
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bibliographies, library catalogues, indexing and abstracting services, to be able to assist researchers to 

conduct their research Projects, whether available in the country or from abroad. 

The Library is changing with time and with the new technologies that have become available.  For 

example, we now have a “Multimedia Library” instead of a music library.  Instead of a few computers 

with the capability of enlarged print, we now have the Taha Hussein Library for the Blind and Visually 

Impaired, and are now planning how to reach out to other disabled users.  As time changes, so will be 

the form, content, functions, activities and means to respond to changing requirements, demands and 

aspirations. 

Young People’s and Children’s Libraries 

“The foundation of every state is the education of its youth.”

                                                                                                  Dionysius

As technology changed and developed, the Library had to adapt to the new conditions. This took 

place towards the end of the construction period, when all realized that young children would be 

better able to cope with future technology if they began learning as early as possible.  This promoted 

the development of the Children’s Library and it has become a popular place for parents to bring their 

children, to learn and experience without the pressure of obligatory homework from school.  

We owe our young generation full support and care for a bright future. Young people were always 

considered in the planning of the Library and as such, the Bibliotheca Alexandrina promoted this 

concept from the beginning by including a place for the Young People’s Library. In addition, Mrs. 

Mubarak has persistently underscored the need for reading in her ongoing work for children and the 

family.  She began the “Reading for All” campaign in 1995, and later initiated a program “Read for 

Your Child” to encourage parents to take an active part in the promotion of greater interest in reading 

with their children.  

The Young People’s Library and the Children’s Library are sections of the main library. The staff 

are especially trained to deal with those age groups. The young people and children have a variety of 

books and a suitable workplace for their age.  The objective is to familiarize young people with the 

Library, the techniques and tools for research and study, and with the information and communication 

technology that is now available to them. Young People`s Library 
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Academic and Cultural Activities

The activities and programs of the Library are assigned to a number of departments and centers such 
as the main library and the Academic and Cultural Sector Centers.  These centers existed in principal, e.g. 
the Calligraphy Center and ISIS, and were officially added to the Bibliotheca Alexandrina by Presidential 
Decree No. 76.  Originally, the International School for Information Studies (ISIS) was the centerpiece 
of these activities, but an ambitious plan was developed as the construction came to a close.  This was 
the formation of a number of independent centers that would function together much like the ancient 
Museion, by providing stimulating programs, research and outreach to the public and the world.  

International School for Information Studies (ISIS)

ISIS has always been a central point in the planning for the Library. It was originally planned to be 
an institute for training librarians to use the new developing technologies to become an outstanding 
staff at the new center of excellence. Dr. Mohamed Aman, former Dean of the School of Library and 
Information Studies at the University of Wisconsin (Madison) proposed the curriculum during his 
several consultancies to the Project, and donated his own personal library for this purpose. However, 
as the Project progressed and the Library neared completion, the new technology evolved at a faster 
pace than was ever imagined. It became obvious that the program needed to be reviewed and updated. 
Since then ISIS has developed into an outstanding center for research and cooperation for the new 
communication and information technologies.  

The Planetarium and Science Center 

The Planetarium is a tribute to the outstanding astronomers and scientists who worked and studied 
at the Museion and the Ancient Library. The entrance to the Planetarium is accessible from the Plaza of 
Civilizations, and from the Conference Center through the underground passage, or from the Library’s 
underground passage. It is linked electronically to the whole building complex through the Library 
Information System.  Both are located outside the main building to maintain their independent program 
scheduling. 

The eighteen meter sphere of the Planetarium is an outstanding landmark beside the Library. It is 
a hovering planet at night with orbiting circles of blue light. Both can be seen from each end of the 
Corniche. It is housed in a sphere-like structure, supported at the lower hemisphere by two free bridges, 
and partially lowered into a deep-set reversed pyramid whose glazed surface forms the Science Museum. 
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The Planetarium sphere is clad with fiberglass cemented curvilinear panels arranged in strips encircling 
the sphere, with a white stripe in bluish circles rotating around it blending harmoniously and serenely 
with the night sky. It is a masterpiece, by itself, although strongly related to the Library building. 

Planetarium and Olive Trees
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The unique roof of the Library symbolizes the modern microchip making it a connection between 

nature and science. The contrast between the roughness of the exterior stone wall, the smoothness of the 

roof, and the Planetarium sphere complement each other and harmonically blends the two structures 

into a piece of art.  The Library and the Planetarium present a new scientific outlook, between the future 

and the past.

The History of Science Museum is one of the most significant public facilities at the New Bibliotheca 

Alexandrina. The History of Science Museum and the new Exploratorium are a pedagogic tool to promote 

basic ideas about the earth and sky.

The History of Science Museum is located below the Planetarium sphere. It covers the history of 

science during the Hellenic/Roman period in which the mission and discoveries by the scholars of 

the ancient Library are displayed, the Renaissance, and Islamic times. The space located below and 

around the planetarium globe is an area of nearly 400 square meters, it includes displays on geography, 

history, astronomy, medicine, and mechanics. The French Government has undertaken the design of 

the displays for the Museum. The Project staff and Egyptian experts worked closely with curators and 

designers from the Musée d’Arts et Métiers in Paris to develop the objectives and content of the Museum.

The new Exploratorium, about 1600 meters, was not in the original plans of the Library, but was 

developed during the construction work. The space was originally planned as part of the subterranean 

garage, but it quickly became evident that science and its immense influence on all our lives needed 

a greater presence within the facilities. The Project engineering staff worked with the Project staff 

on the initial planning for the Exploratorium. They reviewed the work at other Science Museums, 

studied catalogs, and planned initial purchases through funds remaining in UNESCO grants. The 

initial planning and work has now come to fruition in a popular and well-used facility that brings 

science to life for young people, and encourages their further interest and study. It has various 

displays, with a hands-on approach for people, especially children, to have a direct involvement 

in the display. It is accessible and open to the public even at times when the Library is closed. 
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The Calligraphy Center  

The Calligraphy Museum was originally planned to be in the area next to the Antiquities Museum, 

actually a passageway between the Library and the Planetarium/Science Museum. Environmental 

conditions in this area are very good for art works, however it lacks the easy accessibility necessary for 

public viewing. The Library has changed as it has grown and matured, and no doubt it will soon be 

able to find a permanent home for these special and valuable pieces.

The Center holds a unique collection from the famous Alexandria Calligraphers Mohamed and 

Kamel Ibrahim, consisting of famous Arabic scripts, using different materials, and calligraphic 

exhibits on the loan from the family of the late Mohamed Ibrahim, the founder of Alexandria Arabic 

Calligraphy School. Additional examples of calligraphy are found in the Manuscript Museum, which 

includes two pieces of the black silk drapery from the Holy Kaaba in Mecca.

This Center also records, documents and conducts research on calligraphy, not only in Egypt and 

the Arab world, but throughout the world. It also stimulates interest in calligraphy for the public 

through its outreach programs.  

The Antiquities Museum 

The Antiquities Museum was always a part of the design program since the beginning of the 

Architectural Competition, since there were always strong suspicions (now proven true) that there would 

be important artifacts found at the Library building site. The High Council of Antiquities approved 

the display of the archeological items discovered at the site long before construction at the museum.

Additional artifacts from the Greco-Roman museum and other stores of antiquities were selected by 

the Antiquities authorities for display in the new Museum while the building construction was going 

on. A Committee that oversaw the whole Project drew up the objectives and plan for the Museum. 

The new Museum would represent all the stages of Egyptian civilization, including Pharaonic Egypt, 

the Hellenistic period, Coptic and Islamic Egypt, up to modern times. We worked together closely 

with the Antiquities Authorities and this resulted in an excellent broad overview of Egyptian history 

that touched on every facet of public and private life in those periods.  The Bibliotheca Alexandrina is 

fortunate to be able to even display mummies and their splendid coffins.
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This display eventually included items found by the new surveys and underwater exploration in the 

Eastern Harbor that began in 1996. The statue of Ptolemy I Soter, once thought to have stood at the 

entrance to the Pharos lighthouse, is now proudly displayed at the entrance to the Plaza. Other artifacts, 

busts, and statues, such as the stunning statue of Isis in black basalt, found underwater is displayed in 

the Museum.  

Thanks to the generous Greek donation of the state-of-the-art museum showcases, which provide 

adequate security and safety for the artifacts, the Antiquities authorities have not only agreed to the 

display of the items, it has also assigned a special staff for the Museum. The staff of the Museum are not 

only experts in archaeology, but provide important information to visitors.

The Manuscript Museum and Manuscript Center

The Manuscript Museum houses some of the special collections of rare manuscripts at the Library.  

There are about 10,000 manuscripts currently in the collection, not including the special digital and 

microfilm/microform archives from Spain and other sources. The Library specifications indicated that 

the special conditions necessary for safeguarding heritage, such as rare manuscripts, would be present.  

In addition, the Conservation and Restoration Laboratory would be of added benefit towards the goals 

of preservation. The new facility and the showcases in the Museum follow international standards 

for the safeguarding of such heritage, and thus has become a depository for the collections from the 

Alexandria Municipal Library, Al Azhar Library (Alexandria), and the libraries of important mosques in 

the city. Among the important exhibits are pieces from the Holy Kaaba with quotations from the Holy 

Quran embroidered in gold donated by Mohamed Ibrahim, as well as another black silk drapery of the 

Kaaba donated by Crown Prince Abdallah Al Seoud, presently King of Saudi Arabia.

The Manuscript Center evolved from the work of the Library staff and experts that began working 

on the manuscript collection during the construction phase. Links were established with other Arab 

countries to preserve their manuscript heritage through digitization, and at the same time acquire 

copies for the Bibliotheca Alexandrina collections. The Center intertwined with the preservation of 

heritage and linked to the Conservation and Restoration Laboratory, as well as to many Projects for the 

digitization of rare manuscripts and for the dissemination of the knowledge they contain. The Project 

began this work with its first publications since 1996, indexing the manuscripts found in the various 

libraries in Alexandria, and especially the municipality library.  
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Center for Scientific Studies and Programs (CSSP)

This Center is certainly an important manifestation of the heritage of the Ancient Library. All 

the eleven generations of the Ptolomies reached out to scientists from Greece and other nations to 

attract them to Alexandria and provided them with support to further their research and studies.  

This work did not stop when the Roman Empire was extended to include Alexandria and Egypt, 

because prominent scientists worked in the city until the mid-fourth century CE. In keeping with this 

tradition and heritage, the CSSP is intended to reach out to young scientists and is creating networks 

of scientists, thereby bringing the newest discoveries and technologies to Egypt.

The Arts Center

The Arts Center was not originally planned at the design and Construction phases. However, 

cultural programming was always in mind because of the facilities that the Conference Center provided.  

During the Project, and for some time after, the Cairo Opera House held international and national 

performances there, since it was the best venue in Alexandria.  

Towards the end of the construction period, several important changes were implemented in the 

Library, as well as the Conference Center.  These were the development of world-class exhibition areas 

in both facilities.  The north and south exhibition halls were added to the Conference Center, and 

the special exhibition spaces were added to the Library building, especially in the B1 area and next to 

the Planetarium. Now, exhibitions at the Library come from Egypt and from abroad, in addition to 

exhibitions organized by the Arts Center and the Library itself to illustrate the literature, collection of 

art, rare manuscripts, and other holdings in the Library.

Permanent Exhibitions

There were originally two permanent exhibitions within the Library and they have now reached nine. 

These collections and the displays were not originally part of the plans for the building.  However, several 

initial contacts were made with their owners during the latter part of the construction period and these 

contacts set the stage for the future exhibitions. It should also be noted that the Preparatory Committee 

took note of Alexandria’s history in early cinematography and gave strong recommendations to include 

this history within the Library’s collections in the best way possible. These exhibits also follow the 

earliest guidelines for focusing the Library’s collections on Alexandrian and Egyptian history.
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Alexandria-Mediterranean Research Center (Alex-Med)

The Alex-Med Center was not part of the original planning of the Library. However, I would like 
to point out that the symbolic significance of the Bibliotheca Alexandrina facing the Mediterranean 
indicated from the beginning that the Library was reaching out to its neighbors, and would always be 
ready to generate and sustain contacts, cooperation and research programs.

The Center documents and researches tangible and intangible heritage of Alexandria and the 
Mediterrantean and realtes it to the sustainable development of the city. It encourages mutual 
understanding and sharing experiences related to issues of common interest in the Mediterranean 
Basin. 

Center for the Documentation of Cultural and Natural Heritage

The Center for Documentation of Cultural and Natural Heritage is currently situated in Cairo to which 
the Library is linked electronically; it is also affiliated to the Ministry of Communication and Information 
Technology. The Center aims at using the latest technological innovations to document Egypt’s cultural 
heritage with both its aspects: tangible and intangible, as well as Egypt’s natural heritage which includes 
information about the natural areas and their biological components. The implementation of the 
Center’s work plan is carried out in collaboration with several national and international organizations. 
Introducing Egypt’s heritage through the media and electronic publication leading to building public 
awareness and training of professionals in the field of heritage are among the Center’s main objectives.

Institutes Hosted by the BA

The New Library of Alexandria also hosts a number of institutions:
The Academia Bibliotheca Alexandrinae (ABA), the Arabic Society for Ethics in Science & Technology 

(ASEST), the Anna Lindh Foundation for Dialogue between Cultures, the first Euro–Med foundation 
based outside Europe, the Institute for Peace Studies of the Suzanne Mubarak Women for Peace Movement, 
the HCM Medical Research project (located in Shallalat premises), the Jean-Rene Dupuy Center for Law 
and Development, the Arab Regional Office of the Academy of Science for the Developing World (ARO-
TWAS), the International Federation for Library Associations (IFLA) Regional Office, the Secretariat 
of the Arab National Commissions of UNESCO, the Middle Eastern and North African Network for 
Environmental Economics (MENANEE). 
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It also hosts the Peace Studies Institute which was launched by the Suzanne Mubarak Women’s 
International Peace Movement and the Bibliotheca Alexandrina on 15 and 16 February 2006. The 
Institute will focus on research and training, preparing material and case studies, promote the culture 
of peace, enhance human security and expand the role of women and young people in the process of 
peace building. The Institute is in pursuit of forming new partnerships, on the regional and international 
levels. The first of which is the collaboration with The University for Peace in Costa Rica.
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“They are never alone that are accompanied with noble 
thoughts.”

Sir Philip Sydney
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The future of the New Bibliotheca Alexandrina depends on how far it becomes like its renowned 
predecessor; a beacon of knowledge, through the dedication, support, and resources we devote 

to this new creation, until it matures and bears the fruits of goodness, advancement, and progress. 
Today, mankind has inherited a wealth of knowledge, given without restriction or bias, by our great 
grandfathers; the scholars of the ancient library. Such was the ingenuity of this knowledge which has 
become the basis of today’s world civilization. Similarly, we owe the coming generations and those who 
are yet to be born in the coming millenniums, a new legacy of intellectual research and breakthroughs 
in human knowledge upon which they can build their own civilization and future. This was the message 
and mission of the ancient library, which must be preserved. 

The Revival of the Bibliotheca Alexandrina is already having a profound influence on Alexandria, 
Egypt, the region, and the world.  The city of Alexandria is already undergoing a comprehensive urban 
development and face-lifting, physically, socially, economically, and culturally. A spirit of pride, honor, 

Hall of Fame
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and hope for a better future has ignited Alexandrians’ imagination and motivated their commitment 
and loyalty to the Project.

Within one month of the experimental opening in October 2001, nearly 200,000 visitors and users 
came to the new Library to admire its cultural activities and benefit from its facilities. We know that 
since that time, and after the Inauguration, there are around 2000 
visitors per day at the Library.  From Alexandria University alone, 
more than 10,000 post-graduate students and 7000 academic staff 
waited for the Library to use its intellectual resources and cultural 
facilities through protocols of cooperation, training and exchange 
that the Library has signed with international and regional 
organizations. The intellectual and scholarly mutual benefits and 
rewards will be available for the masses. Agreements were signed 
throughout the Project lifetime with UNESCO, the Library of 
Congress, the National Library of France, the French Library 
Institute of Library Science (ENSSIB, Lyon), the Limoge Public 
Library, the School of Library and Information Sciences (University 
of Wisconsin), the Quebec National Library, the Vatican Library, 
the Shanghai Public Library, and other institutions, in Alexandria, 
Cairo and worldwide. 

Mrs. Suzanne Mubarak, Chair of the International Commission, 
and now Chair of the Board of Trustees, began outlining her hopes 
and expectations of the New Library well before the Inauguration 
in 2002. These culminated in her succinct vision for the Library, 
which she announced in May 2001 in which she declared that the 
Library would focus on four main aspects.  The Library would be:

1. The world’s window on Egypt, 
2. Egypt’s window on the world, 
3. A Library for the digital age, and 
4. A center of learning and dialogue.
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    These are some of the promises:

 It is expected that the New Library architecture will spark new directions and schools of thought 
in architectural philosophy and conceptualization.  The building has already been labeled as one of 
the eight architectural wonders of the new millennium.  One would expect that this new lighthouse 
would generate, nurture and catapult new directions, visions and schools of thought, innovations 
and breakthroughs in many fields, regions and directions.  Already reflections and imitations can 
be seen in Beirut, Jeddah, Kuwait, Qatar, Bahrain, UAE, and Turkey.

 The creation of the Plaza of Civilizations within the Library complex is a new complement to 
the urban fabric and cultural environment in Alexandria, as well as a unique example of urban 
environmental harmony which will have a radical impact not only on its direct vicinity but the 
whole city.  An open public cultural plaza is a new innovation in urban design in Egypt and the 
Middle East in general, where squares and plazas are primarily road traffic intersections.  This new 
example will alter current urban planning and urban design practice in the region. Echoes can be 
seen in Dubai, Kuwait and Beirut.

 The New Library, as the first intelligent building in Egypt and the region, will become a pioneering 
model for other institutions in the region, where major socio-economic, cultural and technological 
changes are undergone to cope with the digital divide, the compelling needs of globalization, socio-
economic and the technological developments, especially that most countries now have become 
committed to the new rules and obligations of the international community to institute social, 
cultural and political changes as well as needed reforms in all fronts

 The tragic events of 11 September 2001 have raised and intensified fears from the clash of 
civilizations and the possible consequences of their confrontation.  Some circles even spoke of 
a “new crusade” bringing back the images of horror, war, and regression. The New Bibliotheca 
Alexandrina, as Mrs. Mubarak outlined in her address, is a forum for meeting and cooperating, 
for union and fusion, not division and fission, of scholars from all regions; a haven for dialogue 
between civilizations, rapprochement, interchange, and the union of human aspirations. Diversity 
of cultures and difference of civilizations can be well invested for the good of all to bridge gaps, 
build bridges, and share experiences for a better future. The New Library has already ignited this 
communication between Arab countries, and between the North and South, the East and West, as 
well as in the Mediterranean circle.
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• The various intellectual and cultural institutions of the New Bibliotheca Alexandrina make it 
possible to have an annual agenda of events, exhibitions, conferences and symposia where the 
intellectuals and scientists at the highest levels participate.

• There is hope to have a Bibliotheca Alexandrina Prize, and in fact, several prizes have already 
been awarded through the different centers.

• Plans are also underway for the support of distinguished scholars, as well as for young scientists, 
in cooperation with international institutions.

The Bibliotheca Alexandrina and the Digital Divide

The information technology revolution has made available, and mandatory, accessibility to 
information using the Internet’s fantastic resources and possibilities for the entire world, regardless of 
time, place or culture. 

The Bibliotheca Alexandrina, of course, is and will be interactive and conversant with the universal 
digital networks. However, the digital divide is widening between those who know, and those who do 
not. Computer and digital illiteracy is omnipresent in the developing world, and the gap separating it 
from the developed north is getting deeper and wider than ever before. Out of nearly 30 million World 
Wide Web domains, 41% were in the USA and Canada, 27% in Europe, 20% in Asia (including 
Russia, China, India, Japan and Australia) and the remainder in Latin America (4%), the Middle East 
and Africa. Moreover, out of 600 million worldwide Internet users 50% are in North America alone. 

The Bibliotheca Alexandrina will certainly address this inaccessibility to knowledge and hindrance 
to a sound human development for all communities, especially for researchers.  

The Hall of Fame

            “It is the mind that makes the man, and our vigor is our immortal soul.”  Ovid
This memorial space was thought of from the very beginning as one of the key nodes and meaningful 

reference elements of the architectural brief which I was entrusted to propose by the Preparatory 
Committee of the project in 1985.  It was specifically referred to in Article 3/10 of Presidential Decree 
523/1988 establishing GOAL. I have charged an Armenian research assistant in 1996 to prepare a 
thorough study of the space, the famous founders and scholars of the ancient library, as well as their 
notable achievements.  Sonia Manoukian, a volunteer from the USA, spent almost one year to develop 
an important proposal on the design plans and scenarios of this space of fame, depicting indelible 
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memories of those luminary figures of the ancient Alexandria Library.  The  men and women of fame 

included:

 Alexander the Great 

 Aristotle 

 Ptolemy I Soter 

 Ptolemy II Philadelphus 

 Ptolemy III Euergetes 

 Demetrius of Phaleron 

 Callimachus of Cyrene 

 Alexander of Aetolia 

 Lycophron of Chalcis 

 Apollonius of Rhodes 

 Zenodotus of Ephesus 

 Aristarchus of Samothrace 

 Herophilus of Chalcedon 

 Cleopatra VII 

 Archimedes 

 Julius Casear 

 Mark Antony 

 Eratosthenes of Cyrene 

 Aristophanes of Byzantium 

 Theocritus of Syracuse 

 Euclid 

 Hypatia

It was difficult to acquire statues of those historical personalities, but it was possible to order copies 

of original sculptures to the various museums in Egypt, especially the Greco-Roman Museum, from the 

British Museum in London, or national museums in Athens or elsewhere from museums in Paris, Rome, 

Vienna, Berlin, New York or Chicago.  

Euclid Eratosthenes

Demetrius Aristarchus

Demetrius Archimedes

Hypatia Cleopatra
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The Hall of Fame should be a memorable and meaningful forum where the sounds and sights 
of history resonate and radiate; a reminder of the ancient Library’s illumination and radiance of 
achievements in pursuit of knowledge and advancement of human civilizations.

Perhaps the Hall of Fame will charge and spark the imagination and ingenuity of young scholars 
of today and tomorrow to match, or even surpass, the achievements of their forefathers at the Hall of 
Fame, hoping that they too may join them one day  as well in the rotunda of the famous.
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“Only those who risk going too far can find how far they can go.”
T.S. Eliot
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During the implementation of the Project, the lonely, consuming years of rise and fall, laughter 
and tears, advances and setbacks, hard times and great moments, agonies and ecstasies, I was 

lucky to meet a multitude of leaders and citizens, adults and children, men and women from all nations 
who came to support the Bibliotheca Alexandrina. I have also met and seen people who strove to bring 
the Project to a halt. I watched, marveled and learned enormously about human charity, human vanity, 
and human devotion. Human frailties were abundant, though human goodness was boundless.

Success has many fathers and failure is an orphan. After the completion of the Project, many people 
including those who previously shunned the undertaking, falsely claimed to be the godfathers of such a 
marvel. One even attempted in an interview to marginalize my role, claiming that I was only responsible 
for the building and construction part of the Project despite the fact that regardless of all the obstacles 
thwarting the realization of the Project, I was responsible for all the aspects of the rebuilding process, 
container, content, finance, management, human resources development, book collection building, 
public relations, fund-raising, promotion, and even logistics. 

Interior of Library
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In this chapter, I reflect upon my own personal experience with the Project and I attempt to pay 
tribute to those who contributed to it and helped in its ultimate realization.

Dr. Fareed Mostafa 

Real credit and ultimate recognition is due to Dr. Fareed Mostafa, University President from 1984 
to 1987. He established and chaired the Preparatory Committee for the Library, and passed decrees 
allocating the present Library site and Conference Center to the Project. He truly propelled the Project 
into an accelerating orbit, yet chose to shun limelight and distance himself from publicity and fanfare. 
He is the true “godfather” of the Library.

President Hosni Mubarak and Mrs. Suzanne Mubarak

I cannot forget President Mubarak’s personal encouragement after showing him my preliminary 
design proposal at the Conference Center before laying the cornerstone at the site on 26 June 1988; 
and Mrs. Mubarak’s unflinching support since then. President Mubarak met annually with students 
at the Conference Center every Summer, since 1992. His personal support, declarations and contacts 
during the Aswan International Meeting procured substantial donations of Arab leaders worth $65 
million. Mrs. Mubarak made contacts as well, and five million dollars were soon appropriated to help 
with the execution and the establishment of the Executive Secretariat (ES) in the ES/GOAL temporary 
headquarters in Shallalat.

UNESCO

UNESCO’s support was crucial for the Project’s success. The visit by the Director-General 
Amadou-Mahtar M’Bow to the University of Alexandria on 7 February 1986 was pivotal to this 
commitment. He met with the Preparatory Committee and visited the site and the Conference 
Center, which was still under construction. Federico Mayor succeeded Dr. M’Bow as Director- 
General in November 1987 and promptly renewed UNESCO’s Appeal, reasserting UNESCO’s 
commitment to the Project implementation, and enlisting it as one of the key components of the 
World Cultural Decade. Throughout his twelve-year tenure, and until Mr. Matsura succeeded him 
as Director General in 1999, Dr. Mayor maintained his unequivocal commitment and was keen to 
conclude the Project Agreements with the Minister to launch implementation. UNESCO Program 
Director, Mr. Jack Tocatillion, a former Alexandrian, was a devoted supporter from the beginning, 
so was Mr. Thomas Keller the assistant Director-General. The liaison officers Mr. Salem Hassan, and 
Mr. Richard Holmquist were also true supporters of the Project development.
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Kochiro Matsura, the Director General of UNESCO  and Mr. Richard Holmquist were both 
extremely appreciative of my role in the implementation of the Project. Mr. Matsura wrote to me in 
his letter of September 5, 2001: “I should like to thank you for your outstanding efforts in the service 
of this noble Project since its inception. Your excellent collaboration with UNESCO has been greatly 
appreciated. Your role in this historic undertaking has been essential and will be remembered with 
gratitude.” Mr. Richard Holmquist, the UNESCO Liaison Officer, said in his farewell letter “Your 
dedication and hard work was vital for the Project’s perfect development and remarkable realization.”

Ahmed Fathi Sorour and the Ministers of Education

Dr. Sorour was the first Minister of Education who had a leading role in securing national and 
international commitment to the Project. He succeeded Dr. Fathi Mohamed Ali, who had initiated 
the first initial requests and communication with UNESCO.  He was instrumental in authoring 
the enactment of the Presidential Decree no. 523 of 1988, creating the General Organization of the 
Library of Alexandria (GOAL), and the conclusion of the Project Agreement with UNESCO. Upon 
the recommendation of the University, he met me on 8 February 1989, and issued the decree of my 
appointment as Executive Director. He gave me full authority to launch GOAL into full operation, with 
undivided trust. His intelligence, professional prowess, vision and humanistic rapport, thoughtfulness 
and encouragement are unforgettable, even after his election as a parliament member, and subsequent 
election as President of the Egyptian Parliament.

Esmat Abdel Meguid

Dr. Abdel Meguid was the Egyptian Deputy Prime Minister, Minister of Foreign Affairs, and a 
prominent Alexandrian public personality. I knew him since 1965, when I visited him in Paris, where 
my brother, Dr. Monir Zahran, was working with him at the Embassy. Dr. Abdel Meguid believed 
in the Project’s role in the future, and that without initial financial support, it could not survive. He 
insisted that the United Nations Development Program (UNDP) Director-General (William Draper, 
in New York) provided the needed initial funds for the Project. It was agreed upon exceptionally, and 
UNDP appropriated US$ 600,000 which was hiked to $1.2 million dollars in 1988-89, with UNESCO 
as the executing agency (EGY/88/003). This was essential to pay for the Competition expenses and 
prizes, and to finance equipment, expertise, consultancies, and training for the Project once it started up. 
Appropriate recognition and gratitude are due to this devoted Alexandrian and to his wise diplomacy 
and fundamental commitment; to catapult the idea into the realm of fruition and ultimate realization. 

Zahran with Esmat Abdel Meguid 

Sorour, Zahran and UNESCO A. Director General

IEC Meeting
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Dr. Abdel Meguid also donated a collection of books from his personal library to the Bibliotheca 
Alexandrina in 1999-2000.

Fathallah El-Khatib

As Egypt’s ambassador to UNESCO, he was instrumental in lobbying among the members of 
the Executive Board and the General Conference to amass almost unanimous voting for resolutions 
in support of the Project. Later on, according to ministerial decrees, he chaired the committee for 
negotiating contracts with the consultants. He was also appointed as chairman of the committee for 
contractors’ qualifications, and pre-selection. The same committee was appointed as the Follow-up 
Committee to review the Project progress. He was sincere, straightforward, transparent, frank, patient 
and very professional.

The Governors of Alexandria 

Both Counselor El-Sayyed El-Gawsaky and General Mohamed Abdel Salam El-Mahgoub were 
truly supportive and entirely committed to the Library Project. Whenever an obstacle arose, I found 
solutions and help from them, unreserved and unconditional. When he was asked why he was 
implementing such prominent face-lifting urban development Projects in Alexandria, I recall former 
Governor El-Mahgoub’s immediate reply: “The Bibliotheca Alexandrina has inspired, generated and 
propelled the urban renaissance, befitting the Bibliotheca Alexandrina’s magnificence, and the great 
event of its forthcoming international inauguration”. My contacts, cooperation, and association with 
the two governors secured the acquisition of invaluable rare books and unique manuscripts from the 
Municipality Library for the Bibliotheca Alexandrina. 

Fawzi Abdel Zaher

Fawzi Abdel Zaher was the first undersecretary of the Ministry of Higher Education who witnessed 
the history-in-the-making of the Project from the beginning, starting from contacts with UNESCO, all 
the way to the conclusion of all agreements and contracts of implementation. He participated actively, 
advised objectively and defended the Project faithfully all along, especially after his appointment as 
Secretary General of the Egyptian National Commission to UNESCO. He was distinguished by his 
selflessness, transparency, integrity, humility and respectability. He was a rare model in civil service, as 
a member of the decision-making committee and follow-up committees, and continued his wise and 
committed role with objectivity and balanced performance, disdain for publicity, and transcendence 
above human frailties. Zahran with Governors of Alexandria
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The Project Manager

Dr. Giovanni Franco Romerio, a UNESCO civil servant and an Italian national, was the first Project 
Manager appointed by UNESCO as head of the Executive Secretariat (ES) in the fall of 1991. He worked 
first from my office at GOAL in the original temporary space at Shatby until the new headquarters were 
ready in late 1992. Concurrently, I was also appointed as Deputy Project Manager (1991-95), though 
without remuneration from UNESCO. Dr. Romerio officially and legally  answered  to the Minister 
who was Chairman of the International Executive Committee (IEC), according to the Agreement 
between Egypt and UNESCO. GOAL assisted him by providing facilities, transport, and staff support 
by seconding professionals to work with him in the Project.

Dr. Romerio worked professionally and was diligent and supportive of the Revival Project. Dr. Romerio 
remained in this post till June 1995 when he retired. 

I always believed that “God said let there be light, and there was light.” In the Bibliotheca Alexandrina 
there were shining beacons. I wish to especially recognize the devotion and commendable loyalty from 
the staff of the ES especially Mohammed El-Turgoman, Comptroller, and Laila Dowidar, Executive 
Assistant, who were dedicated, professional, conscientious, true and trustworthy. 

The Consultants

The Norwegian firm, Snøhetta a.s., was the International Architectural Competition first-prize winner. 
The leading architects were Kjetil Thorsen (Norway), Oyvind Mo (Norway), Christoph Kappeller (Austria) 
and Craig Dykers (USA). Ehab El-Habbak (Alexandria, Egypt) was a short-term consultant during the 
Competition, along with Adriana Baillie, Elaine Molinar, Cordula Mohr and Jorunn Sannes (artist for 
the external wall). Mr. El- Habbak was able to give valuable information on Egypt and Alexandria to 
the designers, and helped them understand how the new Conference Center would relate to the Library, 
once built.  Snøhetta later on, called upon the services of other firms in Norway, Germany and the UK 
in associated engineering fields, to prepare the PDR (Preliminary Design Review), which was the basis 
of the execution design later on. This technical study was sponsored by Norway through a grant to 
UNESCO, to prove the buildability of the prize-winning concept. 

Egyptian law requires that international firms must form joint ventures with Egyptian companies 
to practice in Egypt. This serves several purposes, including the important transfer of technology and 
know-how that accompanies such partnerships. After interviewing Egyptian engineering firms, Snøhetta Zahran with Hamza
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selected Hamza Associates from Cairo as their partner. Mamdouh Hamza, who was at that time 

Associate Professor of geotechnical engineering at the Suez Canal University, had a valuable and 

relevant experience, distinguished in both design and supervision of execution during implementation. 

I respected their choice and recommended their consortium to the Minister. Hamza Associates’ role was 

not only the preparation of the contract documents for execution, but also full construction supervision. 

Mr. Kappeller, as representative of the architects, was always present at the site during the construction 

phases, together with other British and Norwegian professionals. Jorunn Sannes (Mrs. Thorsen), the 

artist responsible for the granite wall design, visited the site, traveled and stayed in Aswan working with 

Egyptian granite subcontractors “Granita”, Eng. Hamada Rashwan, and his labor from upper Egypt. 

The Construction Monitoring Unit (CMU)

It was necessary to create the CMU to monitor the performance, work schedules, review of monthly 

statements, overview of the performance and implementation and to watch over activities, receive 

visitors, as well as oversee quality control and assurance of the construction activities. The engineering 

staff working for the CMU ensured the faithful and proper execution of the various contracts with the 

consultants and the construction contractors of Phase I (Foundation and Ground Engineering works, 

by Rodio/Trevi/Arab Contractors [RTA]), and Phase II (The superstructure and the fit out works, by 

Balfour Beatty/Arab contractors, [BBAC]).

The Unit monitored both the Consultant’s work and performance (Snøhetta /Hamza Consortium 

had nearly 30 staff members at the site provisional offices), as well as the Contractor’s two daily shifts, 

round the clock, of site work for nearly 1700 workers and technical staff. The performance and weekly 

reports of the CMU were truly helpful to the Project and to GOAL.

At one time, I was worried about some terrorist incidents that took place in Egypt in the mid-1990s 

that, given the presence of foreign engineers and foremen at the site from nearly ten countries, might 

lead to some security problems. I hastened to alert the Governor and Chief of Security in Alexandria 

to take all precautions to avoid any possible acts of terrorism from within or without. Thank God no 

single incident of violence, or unrest occurred. Furthermore, although the site was covered by three 

insurance policies, covering all liabilities, internally and externally, no tragic incidents occurred at the 

site during the six years of construction and despite the presence of nearly 2000 workers building the 

Library day and night, 24 hours/day, 7 days/week, 365 days/year. 
Thank you note in June, 2000 by: Snohetta Chairman

Mr. K. Thorsen
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I was keen to maintain a strong human and personal relationship with both the Consultant and 
Contractor’s staff. I made sure to give a group Christmas Dinner to their foreign staff annually together 
with their families in Egypt as well as a Ramadan breakfast (Iftar) to foster a greater attachment and 
commitment and hospitality by the owner to those living away from home and their loved ones.

National and International Contributions

The greatest international contribution of US $65 million was raised, of course, during the 
International Commission Meeting in Aswan on 12 February 1990, due mainly to the personal contacts 
of President Mubarak with the Arab heads of state meeting there. During sixteen years of hard work, 
persistent contacts, tireless efforts, sustained persuasions, coupled with the incredible enthusiasm and 
unforgettable human response of friends, sponsors and donors world¬wide, the total sum of both 
monetary and in-kind contributions to the Bibliotheca Alexandrina from national and international 
sources, whether governmental or non-governmental, is estimated at US $32.4 millions from 46 
countries. The total amount of monetary donations received from public and private supporters through 
fund-raising activities have reached nearly the equivalent of five million Egyptian pounds, which were 
safely kept at the time of my departure in the National Bank of Egypt as time-deposits to gain interest, 
thereby serving as seed money for the planned Endowment Fund for the Library continuance. This 
amount includes the US$ 700,000 that was the net money made in the Library of Congress Gala 
dinner in April, 2000 that featured the visit and highly acclaimed address by Mrs. Suzanne Mubarak.

I am happy to note that upon my persistent urging, US Ambassador Daniel Kurtzer, during his third 
visit to the site on 25 September 2000, pledged US $20 million of USAID as trust funds in support of 
the BA. This amount was appropriated in the following year’s budget and received and allocated in the 
present 100 million pounds trust fund.

Contributions of Young People Worldwide

A few flashes of the meaningful human responses to the UNESCO “Appeal” come to mind:

1. A ten-year old approached the contribution box at the Bibliotheca Alexandrina Cairo Book Fair 
in 1994.  After looking at the contribution appeal poster, he took out from his pocket a twenty-
five piasters, his entire pocket money, proudly depositing it in the box, saying: “This is my small 
investment in the future of young Egyptians!”

US Ambassador Daniel Kurtzer
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2. A twelve-year old French pupil, upon hearing about the Project from his teacher, mailed a ten-
francs banknote with a letter to me in 1992 saying that it was his lunch pocket money, all he 
owned, and that he was donating it to the renaissance of the Bibliotheca Alexandrina.

3. An elementary school class in Athens collected twenty-five dollars in 1999, and sent the donation 
check with a letter to me to help with the rebuilding of the Bibliotheca Alexandrina.

4. Egyptian students on applying for the university admission contributed one pound each, during 
September 1989, which amounted to nearly 30,000 Egyptian Pounds. This amount became the 
monetary resource of the first Friends of the Alexandria Library Association that I helped found 
in 1989. This amount was safely kept at the National Bank of Egypt and became the initiation 
fund for the new Egyptian Friends Association in the summer of 2001.

In addition, there are a few memorable personalities who are hereby duly acknowledged for their 
meaningful contributions, commendable support and gratifying sentiments:

Neemat Ahmed Fouad

Fouad is a well-known writer, professor and an outspoken social reformer, a loyal and true Egyptian 
to the marrow. She was the first to donate 500 Egyptian pounds to the University of Alexandria as a 
contribution to the Revival Project in 1988.

The Alexandrian from Athens

One can never forget the Greek donor, Aris Zavarakis, who visited me in Alexandrina’s Shallalat 
headquarters, especially to donate some of the personal effects of the famous Alexandrian Greek poet 
Cavafy to the New Lbrary of Alexandria. When I thanked him, he broke down in tears crying, and 
declared that he was an Alexandrian. “Alexandria,” he added,” gave me life and I grew up in her riches, 
care and love, I can never pay her back enough!”

It is noteworthy to mention with appreciation the outspoken support of another famous Alexandrian, 
Omar Sherif whose unswerving support helped catapult the Project towards completion.

Anastasia Milopoulou (Athens)

Mrs. Milopoulou was born and grew up in Alexandria, was proud to donate her father’s library 
to the Bibliotheca Alexandrina. She broke into tears when this donation was shipped from Greece 
and presented to GOAL. Her father was a reputed Alexandrian marble contractor by the name of Zahran with Aris Zavarakis, the Alexandrian from Athens

Zahran with the Greek Team
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Mikhalidis, who left Alexandria to Greece with his family and possessions, after the nationalization 
decrees in the fifties. She loved her “home town”, and worked hard with devotion, generosity and sincerity 
to secure the Greek government and Greek Friends contributions to the Library, supply Bibliotheca 
Alexandrina’s Antiquities Museum with state-of-the-art display cases, especially made in Athens.

Ms. Milopoulou and her friend Ms. Katerina Koskina, curator of the J.F. Costopoulos Foundation 
persuaded the Foundation to donate Drs. 55 million toward the cost of the elegant cases. Ms. Milopoulou 
also organized the donations, commissioning, execution and shipment to Alexandria , with the support 
of the Greek Government, organizations and Friends Associations, for the statue of Alexander the Great, 
standing proudly now at the center of the historical square of Shallalat, and the white marble statue of 
Demetrius, the famed, first Bibliotheca Alexandrina librarian, standing now serenely at the Hall of Fame 
entrance lobby to the Library. A statue of Alexander the Great and a white marble Stella honoring the 
ancient Library’s famous librarians, were also commissioned, shipped and displayed in the new Library 
Plaza of civilization and the Shallalat Square. 

The Nobel Section

I remember that the Swedish Friends and the Scandinavian Committee adopted my proposal to 
establish the Nobel Section at the Bibliotheca Alexandrina during their visit to the Library site in 
December 1999. It was gratifying to see it elegantly and thoughtfully implemented. Professor Annica 
Dahlstrom is to be commended for her commitment, hard work and admirable human kindness. The 
Nobel Room was to inspire and motivate the scholars at the Bibliotheca Alexandrina to follow the lead in 
the pursuit of excellence in research and knowledge.  She was aided by her colleagues;  Lief Hjarre, who 
works at the Nobel Museum, arranged with the manufacturers to duplicate the beautiful cherry wood 
furniture after designs in the Nobel Museum in Stockholm.  Ulf Tebelius has also worked steadily to 
collect books by Nobel Laureates (Literature) to make a collection for the Nobel Library.  Hans Christian 
Simensen has worked diligently with Prof. Dahlstrom on the fund-raising program for that donation to 
continue the programs since then.

Director of the Library of Mines

Jacqueline Leroy was seconded to the Library in 1996 from France. She was hardworking, efficient, 
and knowledgeable.  She contributed greatly to the first Collection Development Policy, and to training 
the young librarians.  She also worked closely with French libraries to select and prepare a major donation 

Nobel Room

Director of French Libraries
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of books.  Mrs. Leroy has since worked within the French Friends Association to support the Library’s 
programs and activities.

The Director of BPI

Mr. Gerald Grunberg was seconded in 1998, as advisor to the Project Manager. Before joining the 
Bibliotheca Alexandrina, he was Director of the Audiovisual Department of the National Library of 
France (BNF). He became our “in-house trainer” for two years. He worked with me closely and was a 
great help in training the staff, arranging for French Book donations, urging the French government to 
support the new Alexandria Library automation and information technology capabilities and organizing 
seminars, especially those related to the ancient Library. I was both impressed and touched when Mr. 
Grunberg wrote on a monograph he authored: “To the great management of Mohsen Zahran”. Mr. 
Grunberg returned to Paris in 1999 to become Director of Bibliothèque Publique d’Information (BPI).

The Director-General of French Libraries

During her visit to the great reading Hall of the New Library in 2000, looking at the magnificent 
cascading levels, hovering above symbolizing a great beacon of knowledge, she was so impressed, that she 
cried saying: “Mon Dieu! Comme La Cathedral! Why don’t you give us your masterpiece, and take ours!”

The Secretary General of the Fulbright Commission in Egypt

Ann Radwan, Secretary General of the Fulbright Commission in Cairo, partially supported my air-
travel to Washington from Miami so as to visit the Library of Congress in 1986. She met me in the 
summer of 2000 in Alexandria. She expressed her appreciation and esteem for my tireless efforts in 
completion of the Project. She was overjoyed declaring “Oh! My God! You have finally done it! Hats off!” 

Teamwork and the Realization of the Dream

In retrospect, real credit and valid recognition are due to the teamwork, close cooperation, direct 
involvement, sincere dedication and efficient performance of almost all parties and persons working at 
the site, behind the scene at the offices or associated with the Project. Whether contracted, employed, 
recruited or volunteered, they have helped me achieve this breathtaking realization and masterly 
completion of the New Library of Alexandria, this new century world wonder. No wonder the Bibliotheca 
Alexandrina has won many international prizes and awards, including the recent 2004 Aga Khan Award 
for Architecture. I am sure more are waiting in line to bestow further deserved glory and brilliance. 
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Many articles have been published recently on the theme of Samuel Huntington’s 1993 article on 
the clash of civilizations, published in Foreign Affairs. The theory of the clash of civilizations 

was promulgated in the international media by many other renowned writers and critics such as Francis 
Fukuyama. However, recently the University of Chicago’s sociology department has published an 
important report pointing out that religious fundamentalism, extremist movements, and groups engaged 
in anti-social or anti-cultural violence became especially active during the latter years of the 20th  century 
and at the beginning of the third millennium, in Asia, Europe, Africa, and the Americas. These radical 
religious movements are reported to belong to the three monotheistic religions or even to other religions 
and creeds. 

The importance of this study lies in the fact that it dismantles all the allegations concerning the clash 
of Western and Islamic civilizations. It demonstrates that all the theories that testify to the existence of 
such a clash are baseless and illusory. 

The New BA at Night
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After the collapse of the Soviet Union, the US became the sole world power influencing world affairs. 
Capitalizing on the statements and actions of radical fundamentalist Islamic governments, especially in 
Iran and Afghanistan, as well as the killing of innocent victims by Islamic fundamentalist operations 
in various Middle Eastern, African and Asian countries, as well as the USA and Europe, some Western 
strategists invented a new enemy to fill the vacuum left by the disappearance of the Soviet adversary. 
At one point, even some Western circles referred to old scars, animosity, and hatred forgotten since the 
Crusades. Islamic civilization, culture and countries thus became the new enemy. 

Forgetting the lessons of history, the true nature of Islam, Islamic culture and values, which preach 
peace, love, mercy, tolerance, equality, charity, morality, human rights and justice, the advocates of 
the clash of civilizations forgot that Islam, like all other religions, emphasizes individuality, personal 
accountability, social order and basic goodness. Thus, respect for other religions has been a basic 
teaching of Islam, which recognizes variety and respect of differences and opposes subjection or imposed 
conversion. Freedom of individual choice, humanitarianism and accountability for one’s deeds and 
actions: these are emphasized and manifested even in Islamic cities and architecture, the true mirror of 
Islamic culture. The built environments of Islamic civilizations differ distinctively in Andalusia, Spain 
and North Africa from those of Egypt, Syria, Turkey, Iran, Iraq, Pakistan, Malaysia or Indonesia, thus 
expressing their local environments, heritage, resources, cultures, arts, and capabilities. 

The influence of Islamic civilization on Europe and the West has been both varied and vast. Arab 
scholars of Baghdad and Andalusia transferred knowledge to Europe during the Middle Ages; the 
Silk Road, which channeled East-West trade, was also an avenue of cultural exchange. The Library of 
Alexandria was the ancient seat of knowledge and the Egyptian civilization one of the oldest civilizations 
in the world; from it knowledge and culture radiated to bring light where darkness previously prevailed. 
The knowledge transferred by Muslim scholars to the West indeed served as the basis of Western 
civilization. 

Consequently, there has never been a “clash” or conflict of civilizations, but rather interaction; a 
continuum of human civilizations throughout history. Each society, culture and civilization has its 
own distinctive nature, impact, and contribution to human society.  The Bibliotheca Alexandrina is to 
revive and keep this connection and understanding intact for the best interest of all humanity.

Even those who professed the need for new dialogues or debates among civilizations also forgot 
that debate has been taking place through many international and regional organizations, forums, 
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institutions, in addition to the media. The late Pope John initiated a meeting of representatives of different 
religions to emphasize the need for greater understanding, tolerance, peace and collaboration among 
world faiths. Furthermore, George Cary, head of the Anglican Church, and Grand Sheikh Tantawi of 
Al-Azhar, signed a protocol for the promotion of greater dialogue between their religious institutions. 

Thus, the issue here is not, from my perspective, as some claim, the lack of debate between cultures, 
since many governmental and non-governmental organizations and institutions concerned with this issue 
have been involved in creating and establishing such debates, linkages, cooperation and maintaining open 
communication. The 6.5 billion people who make up the UN Charter countries represent many channels 
for intensifying cooperation and creating highways to bring all countries into the new globalization. 

The challenge is not to start debates or dialogues, but to make existing institutions more effective, 
more productive and engaging, by creating new avenues of cooperation and communication. We do 
not necessarily need more debates; rather, we must promote the goals, substance and results to reduce 
grievances, alleviate suffering, eradicate injustice, salvage human diversity and eliminate despair. 

Recent history contains many examples of partnerships, regardless of the partners’ diversity 
and differences. Of these, two major channels or avenues can be explored: the Intangible Avenue 
(essentially cultural, social, scientific and intellectual); and the Tangible Avenue, (basically technical and 
operational). 

The Intangible Avenue aims at creating and reinforcing systems and frameworks for dialogue and 
partnership among civilizations that share cultural or environmental roots. An obvious example of a 
region of common heritage and potentials is the Mediterranean basin. By capitalizing on the Barcelona 
Forum and the European Union experiment, many programs seeking new horizons of collaboration 
can be conceived.  The new Bibliotheca Alexandrina is the forum, the name and the arena. Similar 
examples abound in the African and Arab worlds. Frameworks and foundations capable of ensuring 
greater cooperation, confidence, credibility, openness, transparency, and partnerships are necessary, as are 
attainable pragmatic goals, to maximize complementarities and synchronized integration according to a 
short, medium and long-range plans of action. 

The second avenue, concerned with institutional, material and implementation aspects, is directly 
dependent on the pursuit of the first. Currently the dawning of the new Alexandria Library will initiate, 
promote and support a great momentum along this avenue and the fulfillment of this goal. It will become a 
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window onto the world for Egypt and onto Egypt for the world as Mrs. Suzanne Mubarak, Chairperson 
of the Library’s Board of Trustees, has emphasized. Here is a great potential and magnificent framework 
for the manifestation of the continuum of civilization, as demonstrated in the ancient Library. 

Circles of cooperation can extend to link other neighboring regions in the Middle East, the Arab 
world, Africa, and beyond. These regional alliances and partnerships can create a multi-polar galaxy, 
with prominent nodes of radiance and great influence, in the service of all toward a better future of 
mankind everywhere. 

Nearly 50 per cent of world  communities are made up of young people. We owe them the promise of 
a brighter future, given the great technological revolution, spreading globalization, and breakthroughs 
in information and communication technology and outer space discoveries in the third millennium.  
The New Bibliotheca Alexandrina is the appropriate forum and arena for the achievement of this 
goal.

What is essential is greater understanding, conviction and a common will to act effectively and 
quickly, conquer backwardness, eliminate socio-economic injustices and promote avenues of trust, 
democracy, dialogue of understanding and collaboration. Thus can we generate hope, and map out 
new frontiers for the realization of the grand goal of the continuum of civilizations. 

The challenges are surmountable, the difficulties are numerous but not insuperable, the resources 
are available, and the horizons of hope and progress are both vast and promising. 
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“It is the mind that makes the man, and our vigor is our immortal soul.” 
Ovid
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UNESCO APPEAL

by Mr. Amadou-Mahtar M’Bow

Director-General

(Paris, 22 October 1987)

and 

 Mr. Federico Mayor

Director-General

(Paris, 10 May 1996)

IN SUPPORT OF THE REVIVAL

 OF 

 THE LIBRARY OF ALEXANDRIA

Alexandria, standing at the crossroads of the main communication routes of Africa, Europe and 

Asia, was a major centre of science, philosophy and art, an intellectual meeting place for eminent 

representatives of the Egyptian, Greek, Persian and other cultures, where they could dialogue and 

receive mutual benefit from their contact.

It was in such a climate that the first universal library in history, which was also a research institute 

and a museum, came into being at the beginning of the fourth century BCE, having as its aim the 

bringing together and conservation of the writings of all nations and at the same time welcoming their 

leading scholars and thinkers.

From a very early point in its history, at least one copy of every work written in Greek, and 

subsequently of translations of the most important works written in other languages, was 

added to its collections. All ships passing through the port of Alexandria were required to allow 

copies to be made of any scrolls they had on board, if they were of interest to the Library.

By the middle of the first century BCE, the Library had in its possession 532,800 manuscripts, 

which were listed, filed and preserved by highly sophisticated methods. One of its finest achievements 

was the “Pinakes” of Callimachus, a catalogue of all existing works, which not only gave their titles but 

also supplied detailed information on the authors and their works, as well as analyzing each text. This 

gigantic bibliography, now lost, was for a long time the essential reference work for Greek literature.
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The Library of Alexandria was one of the leading intellectual centers of the world.  Having assembled 
a unique collection of scientific, philosophical and literary works, it was also a haven over the centuries 
for numerable authors who found their source of inspiration there.

The Egyptian government has done all it can to provide the best possible conditions for the implementation 
of this Project. A Higher National Council of the Library of Alexandria has been set up under the patronage 
of the President of the Arab Republic of Egypt.

For this exceptional undertaking to have its proper worldwide dimension, however, the Egyptian Government 
plans to involve the entire international community therein.  For this reason it has asked UNESCO to support 
its action, particularly by means of an appeal to universal solidarity.  The Executive Board of the Organization 
thus invited me, at its 126th  session, to launch such an appeal.

I therefore call on the governments of all States, international governmental and non-governmental 
organizations, public and private institutions, funding agencies, librarians and archivists, and last but not 
least, the peoples of all countries to participate, by means of voluntary contributions in cash, equipment or 
services, in the immense effort undertaken b the Egyptian Government to reconstruct and equip the Library 
of Alexandria, constitute and preserve its collections and train the requisite personnel.

I call on all intellectuals, artists and writers, historians and sociologists, and on all those whose work it is to 
inform journalists, columnists, professionals, of the press, radio, television and cinema to help develop public 
awareness in all countries of the universal dimension of the Project for the revival of the Library of Alexandria, 
and to encourage them to contribute to its implementation.

I especially invite the publishers of literary, scientific and artistic books and periodicals the world over to 
send two copies of each of their publications to the Library of Alexandria, beginning on 1, January, 1988.

It is my hope that the contributions will be commensurate with the vast task ahead, and that all those 
concerned with the conservation of the universal documentary heritage and wish to promote the widest possible 
use thereof by researchers and members of the public all over the world, will participate with enthusiasm in the 
international campaign for the revival of one of the most prestigious institutions in the history of mankind.
     Amadou-Mahtar M’Bow
     (signed)
     Paris, 22 October 1987
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BIBLIOTHECA ALEXANDRINA ARCHITECTURE AND ENGINEERING AWARDS

Year Title Country

2001 International Performance of the Year Award Winner  
Quality in Construction Awards
28 March

UK

2002 ASCE OCEA Award of Merit  
American Society of Civil Engineers, OPAL Award 
27 April

USA

2002 Africa and Middle East Award,  
World Architecture Awards
25 July

Germany

2002 DFI Special Recognition Award,  
Deep Foundations Institute 
10 October

USA

2002 ICE Bill Curtin 2002 Medal for Paper  
“Back to the Future – Alexandria’s New World 
Library”,  
Institution of Civil Engineers 
4 November 2003

UK

2003 IABSE 2003 Outstanding Structure Award 
International Association for Bridge and Structural 
Engineering Symposium 
27 August

Belgium

2004 Aga Khan Award for Architecture 
27 November

India
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ADDRESS BY H.E. PRESIDENT MOHAMED HOSNI MUBARAK

President of The Arab Republic of Egypt

President François Mittérrand, President of the Republic of France,
Sheikh Zayed Ben Sultan Al-Nahyan, President of the United Arab Emirates,
Your Majesties,
Your Excellencies,
Your Highnesses,
Mr. Federico Mayor,
Ladies and Gentlemen,

It's a real pleasure to welcome you in Egypt and on the soil of Aswan which attests to the longevity 
and immortality of the Egyptian civilization, one of the oldest civilizations in the world. Egypt, is 
grateful to your positive participation in this Project. You are giving the best example of enlightened 
leaders and pioneers who despite cultural, political, economic, and social burdens, understand the 
importance of such a Project and are determined nevertheless to play a role in the revival of one of 
the oldest seats of knowledge. The revival of the new Library of Alexandria is a universal undertaking 
which  invites all people to participate wherever they are, regardless of their political or national 
affiliations. Indeed, your participation in this ambitious cultural Project merits special praise.

Your support is reminiscent of the rescue campaign saving the Nubian monuments from the Aswan 
High Dam’s water. Your great contribution helped save those temples and preserve their grandeur. Thus, 
Abu Simbel bears witness to the Egyptian civilization, to the international community's awareness 
and dedication, as well as, to the profound feelings of solidarity and unity in the face of challenges. 
Today, while you are participating in reviving the Alexandria Library you are giving an example of 
this awareness thereby deserving every appreciation and gratitude. However, it is important to realize 
that your participation is for a universal cause; the Library is to become an international beacon of 
knowledge serving Egypt, the region and the whole world. In this way your participation becomes 
primarily an act for all humanity.

The history of the Library of Alexandria, affirms that it welcomed all seekers of knowledge regardless 
of color, origin, or religion. At this early juncture in human history, this was a clear statement of 
human equality, invoking all the lofty principles and values called for by the great revolutions of the 
world. The revival of the new Library will resonate in all  circles interested in cultural heritage, with 
all its international dimensions.

Science, art, thought and culture constitute the bedrock of the Egyptian civilization. They promote 
peace and understanding amongst the peoples of the world. As a result, man advances, values peace, 
appreciates the right of others to a free and honorable life, rejects oppression and avoids conflicts and 
wars.
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Egypt is aware of its cultural role, and conscious of the duties imposed upon it by its geographic 
location, historical background and cultural heritage; it has nurtured one of the most sublime cultures, 
safeguarded the great religions and was a sanctuary to prophets and messengers. Thus, the Bibliotheca 
Alexandrina, the renowned civilization symbol will encompass all old documents, encyclopedias, and 
hand-written manuscripts that deal with Egypt, the Mediterranean basin, Africa and the Middle East. A 
special emphasis is given to Alexandria as a meeting point of all these regions, and as an ancient capital. 
On the soil of Alexandria, the ancient Egyptian civilization merged with the Greek, Roman, and Arab 
civilizations.

The Library shall offer to researchers and scholars from all over the world academic services of the 
highest levels using the latest technology. Egypt has decided to carry out this colossal task, and give it top 
priority in spite of the tremendous burdens in the fields of development, and the challenges it faces in its 
comprehensive economic reform. Egypt can never relinquish its pioneering cultural role, which it plays 
by virtue of its history and location. Therefore, Egypt has initiated the idea of reviving the Alexandria 
Library because it believes that not on bread alone does man live, but that culture is the food of thought, 
conscience and feelings, and this is of no less importance to man than his material needs.

Egypt is the land of civilization, knowledge, art, peace and culture. Needless to say, its national 
policies are based on humanitarian principles recognizing the basic rights of man. As such, Egypt's future 
shall not simply depend on its history and location, as the gateway to Africa, the road to Asia, but, 
above all, shall thrive as the lifeblood of the Arab World, the third "Kibla" of the Islamic World and a 
helping hand to the countries of Africa and the third world.

Ladies and Gentlemen,

On behalf of myself and the Egyptian people, I extend thanks to you. Egypt builds with one hand 
and develops  civilization with the other. Just as it built the High Dam of Aswan in the past, it is 
embarking on the revival of the glorious Alexandria Library in the present. Long live Egypt as a symbol 
of civilization, and long live our lasting friendship with your countries and peoples.

 Thank you         
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STATEMENT OF HIS HIGHNESS SHEIKH ZAYED BIN SULTAN AL-NAHYAN,
PRESIDENT OF THE UNITED ARAB EMIRATES, DELIVERED IN HIS PRESENCE BY

MR. AHMED KHALIFA AL-SOWEIDY

Mr. President,
Majesties,
Excellencies,
Highnesses,
Ladies and Gentlemen,

It gives me a great pleasure and honor on behalf of his highness Sheikh Zayed Bin Sultan Al-Nahyan, 
President of the United Arab Emirates, to announce his contribution of US $20 million as a donation 
for the rebuilding of this unique project of the Revival of the Ancient Library of Alexandria, so that it 
becomes an international cultural beacon and a lighthouse for the continuity of civilization in Egypt, 
the land which is the cradle of all human civilizations.

There is no doubt that the carrying out of this project will certainly be one of the most important 
cultural achievements in this decade. I would also like to point out the important role UNESCO has 
undertaken in adopting this project. We are also grateful for the efforts of Mrs. Mubarak who is the 
head of the International Commission responsible for the execution of the project.

 Thank you
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ASWAN INTERNATIONAL MEETING OPENING
ADDRESS BY MRS. SUZANNE MUBARAK

Chairman of the International Commission of the Alexandria Library

Majesties, Highnesses and Excellencies,
Members of the International Commission for the Revival of the Bibliotheca Alexandrina,

Dear Guests,

With all sincere feelings, I reach out to welcome you in this amicable, civilized and human gathering on the 
land of Aswan. I reach out to thank you for your participation and enthusiasm in reviving this revered vestige, 
thus confirming your belief in the stature of Egypt; and your appreciation of Egypt's historical role, credit to 
civilization, and unfaltering effort for the progress of mankind.

The core of this great gathering is the book, and the book in our history, civilization and culture is the sublime 
symbol of knowledge. It is worthwhile to remember that the ancient Egyptian has engraved on stone his 
cherished values and recorded on papyrus all his valuable knowledge. Similarly, the modern Egyptian believes 
that the first revelation from God to the Prophet Mohamed was "read;" the "Pen" in the Koran was later 
mentioned in the same verse as the greatest gift from Almighty God to mankind. Throughout successive ages 
and eras, in the land of Egypt the book has remained always a symbol that Egypt and its people endeared. 
Such has been the case throughout the Pharaonic, Roman, Coptic and Islamic epochs: our country believes 
in the book, treasures libraries and considers the written word as a precious treasure of an esteemed value.

From such a deep belief in the value of books and libraries came the interest in reviving the ancient Library 
of Alexandria, an encyclopedic and international academic phenomenon which remained an emblem of 
intellectual knowledge, a center of refined arts and advanced sciences and a refuge for the greatest scientists, 
philosophers, intellectuals and artists around the world.

The participation to revive this ancient renowned Library is a living token of the value of civilization. The 
cooperation and welfare of human heritage are invoked by great minds, pursued by perceptive generations 
and retained by the immortal Egyptian civilization. Today's meeting is also a special appreciation of Egypt and 
its role, a highlight of its history and a consolidation of its efforts toward progress. This deserves our true 
appreciation and gratitude to you for coming to partake in this historic meeting.

The whole world looks forward earnestly, in anticipation of what would be achieved by the participants in 
this project, having you as an elite vanguard to restore to the human culture, an academic international 
center that was lost for centuries, and for whose return there is an utmost need.

As we all know, this Bibliotheca Alexandrina will include encyclopedias, periodicals, books and documents that 
are related to Alexandria, Egypt, the Mediterranean and the Middle East. When we mention Alexandria, 
we remember what once thrived on its land of Greek and Roman heritage. When we mention Egypt, we 
recognize a fusion of long centuries passed, centuries of knowledge and art, the dawn of inspiration of 
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human civilization and a sunrise for humanity. When we mention the Mediterranean, we remember the 
leading role of the early philosophers, the avant-garde of mathematics, science and refined arts during the 
ages of Roman and Greek glory. When we mention the East, we recall the civilizations of the great religions 
and God's messages that taught mankind the finest values and principles, and saved him from the ages 
of darkness.

Dear members,

Political ideologies might separate countries, and economic interests may cause gaps among people, but 
culture alone is a unifying rather than a dispersing element. Human knowledge, which is the treasure from 
which we pay our contributions today, is a credit to our future.

The rebirth of the Alexandria Library is a unique incident which we esteem and put in its appropriate place 
among the great cultural events, and it is a distinguished sign of civilization, because it is an event that man 
cares about everywhere despite different geographies, political inclinations or religions. Culture unites 
all nations and people, and is the hope of the contemporary individual for a better future.

We shall always recall this international effort to revive the Bibliotheca Alexandrina, and let this honorable 
gathering of prominent figures from the different nations of the world be a proof of this general 
understanding of the meaning of the Revival of the Bibliotheca Alexandrina. It will be a center that 
unites together the Arab, Islamic and international heritages, and a continuous message to our future 
generations.

Dear members,

I cannot end my speech without expressing my sincere appreciation and thanks for your presence, and 
my pride in your attendance of this meeting, which emphasizes a noble motive and a refined cultural 
event. A special greeting is due to UNESCO, its director, its various departments and their experts, 
for their wonderful efforts and their dedication to bring the Alexandrina back to life, so that it may 
become an exalted symbol of civilization and culture.

May God help us to promote a better human knowledge unbounded and unlimited. These moments 
will always remain an inspiring light that will illuminate our path ahead.

 Thank you.
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ADDRESS BY MR. FEDERICO MAYOR

Director-General of the United Nations Educational, Scientific and Cultural Organization (UNESCO)

Thirty years ago, the greatest archaeological rescue campaign of all time was initiated when the 
Director-General of UNESCO, Rene Maheu, launched his appeal to the international community 
to save the treasures of Nubia. Twenty years later the campaign had been successfully completed, 
following a spectacular engineering operation that lifted the temples of Abu Simbel and Philae beyond 
the reaches of the rising waters of the High Dam.

The same land, the same river valley that cradled and nurtured one of the earliest and most enduring 
of the world's greatest civilizations gave rise, in the third century before our era, to one of the most 
splendid and lasting achievements in the history of human thought: the creation, in the cosmopolitan 
city of Alexandria, of a great library and museum endowing humanity with a collective memory and 
a new concept of knowledge. The idea that crystallized in the ancient Library of Alexandria was the 
start of an intellectual venture that has shaped the world in which we live. One thinks of Rimbaud's 
orphic celebration of creative reason: "Arrivée de toujours, qui t'en iras partout". Today it is the 
international community, represented by UNESCO and by the distinguished members of the 
International Commission for the Revival of the Ancient Library of Alexandria, that is meeting here 
in Aswan to celebrate this universal heritage and, in particular, to pledge its support for a project that 
will commemorate and perpetuate the spirit of the Library of Alexandria at its place of genesis.

At the heart of the Alexandrian enterprise that drew scholars from all over the Hellenistic world 
to study, discuss, investigate and create was a sense of wholeness, of the radical interdependence of 
natural phenomena. No work was excluded from the Library of Alexandria; the nine muses dwelt in 
harmony within the halls of its Museum, in the person of an Eratosthenes, the scientist, philosopher, 
mathematician, historian, critic and poet were reconciled.

Allied to this universal vision was a new sense of critical and empirical enquiry, evident no less in the 
scholarly editing of texts than in the elucidation of natural phenomena. While earlier thinkers had 
grasped the importance of logical or mathematical explanation, the Alexandrian school developed 
a tradition of weighing the evidence, testing theory by means of observation and experiment, 
accommodating the awkward fact.

Finally, the scholar-scientists in the service of the Ptolemies and their successors pioneered the concept 
for research, of purposive and systematic enquiry, of the quest for knowledge as a collaborative 
endeavor.

The result was a unique flowering of learning over some six centuries. Eratosthenes, by comparing 
the length of the shadows cast at the summer solstice in Alexandria and Syrene (or ancient Aswan), 
calculated with astonishing accuracy the circumference of the Earth and envisaged the possibility of 
passing "by sea from Iberia to India". Aristarchus posited a heliocentric solar system and assimilated 
the sun to the fixed stars. Herophilus identified the brain as the locus of intelligence. Euclid systematized 
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geometry. Dionysius elaborated the rules of syntax. Ptolemy mapped, after a fashion, the continents 
and the heavens. Heron devised the steam engine and Archimedes displayed his genius in a whole 
series of mechanical inventions.

The ultimate fate of the Ancient Library of Alexandria is a sobering reminder of how fragile the 
constructs of the civilized mind can be. The great store of art and learning contained in its half a 
million or so scrolls, the memory traces of a civilization, were virtually wiped out in the political 
and religious convulsions of the late Roman Empire. The achievements of Alexandrian science were 
forgotten for over a millennium as the broad search for truth yielded to the narrow quest for 
certainty. Forgotten but not entirely lost to posterity. The seeds of some of this knowledge lay 
dormant awaiting the time when a new spiritual climate would allow them to throw forth fresh 
shoots in the fertile mind of a Copernicus or a Columbus.

The partial survival of Alexandrian science in the scrolls of Constantinople or the studies and 
translations of Arab scholars highlights the seminal function of the written word, whether inscribed 
on stone, parchment, paper, microfilm or computer disk. The written word spans time and space. 
Organized in the form of the library, it connects us — in the words of Carl Sagan — "with the 
insights and knowledge, painfully extracted from Nature, of the greatest minds that ever were, with 
the best teachers, drawn from the entire planet and from all of our history, to instruct us without 
tiring, and to inspire us to make our own contribution to the collective knowledge of the human 
species". The support we give to libraries is a measure of our concern with the foundations of our 
own culture.

Egypt is thus to be warmly congratulated on its initiative to revive the Ancient Library of 
Alexandria. Great credit is due, in particular, to the University of Alexandria, which has fostered 
the project since 1974; to Minister Fathi Sorour, who made it a national undertaking; and, finally, 
to President Hosni Mubarak who had the vision to see that the venture had an international 
dimension calling for the co-operation of the international community.

It is particularly appropriate that this project should be launched at the start of the World Decade 
for Cultural Development. Under the auspices of the United Nations and UNESCO, the Decade 
seeks to ensure that the cultural dimension is duly taken into account in national development 
plans, to stimulate creative talent and cultural life as a whole through the affirmation of cultural 
identities, to foster broader participation in cultural life and to promote international cultural 
co-operation. The Bibliotheca Alexandrina, by assembling a major collection focused particularly 
on Egyptian, Middle Eastern, Greek and Arab civilizations and on the Islamic heritage and by 
making it available to researchers from Egypt, the Middle East and the rest of the world, should 
further in a very real way the objectives of the Decade.

It is worth insisting on the fact that the new Library is intended to be a public research library. This 
was a dimension of universality that the Ancient Library of Alexandria never knew. Knowledge 
to the Ancient World was the preserve of an elite. There was no popularization of the findings of 
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the scholar-scientists of Alexandria. This may partly explain why Alexandrian science never took deep 
root in its own time and why it was eventually swept away by more elemental historical forces. The 
new Bibliotheca Alexandrina, by making its collections and services publicly available, will reflect a 
more truly universal conception of the quest for knowledge — one based on the idea of knowledge 
as a collective achievement that should serve to promote the development of all.

The Project for the Revival of the Ancient Library of Alexandria goes to the very heart of UNESCO's 
mission. Our task is, in essence, to promote the sharing of knowledge — knowledge for its own sake, 
knowledge for development and knowledge for mutual understanding. Sharing implies diversity and 
thus, by extension, the promotion of those cultural identities that constitute the harmonic richness 
of the concert of nations. By the same token, it presupposes the protection of the cultural heritage in 
which our national and supranational identities are rooted. By co-operating with Egypt in the task of 
integrating its rich past in a network of information with global ramifications, UNESCO is acting 
in full accord with its own purposes and is preparing the way for the future constitution of a truly 
global system of information networks.

The task before us now is to bring to fruition the first project of its kind to be undertaken with the 
help of the international community. With the generous help of the United Nations Development 
Program, which has co-operated since 1988 with UNESCO and Egypt in this joint venture, the first, 
preparatory phase of the project is complete. The time has now come to focus all our efforts on the 
campaign to raise the funds required to construct the building, to purchase equipment, constitute 
the book collections, train staff and organize and run the library and its associated services.

There are those who will say 150 million dollars is a high price to pay for the construction of a library 
when so many apparently more pressing needs clamor for our attention. This, however, is to forget 
that knowledge is the supreme resource because it is cumulative and is the key to meeting so many 
basic needs. Are we to place a lower value on a library than on a super bomber? At a time when the 
disarmament momentum is growing, the promotion of knowledge deserves to be one of the first 
'peace dividends'.

I believe that this project, no less than that which safeguarded the treasures of Nubia for posterity, 
will mobilize the support of the international community. In this connection, it seems to me essential 
that the international community should be involved in this historic undertaking at a deeper level than 
simply through the provision of the necessary funds. UNESCO is ready to continue its cooperation 
in order to guarantee the international dimension of the project, providing its services in fund 
raising and management and project implementation and also, subsequently, in the task of ensuring 
the full development of the potentialities of the Library at the national and international level.

The Project for the Revival of the Ancient Library of Alexandria is fortunate indeed to count among 
the members of its International Commission so many eminent figures from such diverse cultures and 
spheres of activity. I wish to thank most sincerely all the members of the Commission who have set 
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aside time in their very busy schedules to lend their personal support and prestige to this Project. 
I take the opportunity likewise to express my appreciation to Mrs. Mubarak for agreeing to chair 
the Commission and to the Egyptian authorities for offering us such excellent hospitality.

Excellencies, Ladies and Gentlemen,

The Nubian campaign glows brightly as an example. May this meeting serve to light a flame of 
enthusiasm that will be transmitted, through you, to all parts of the world, rekindling in the 
process the ancient and perennial beacon of the Bibliotheca Alexandrina. Let us all together, by 
mobilizing support throughout the world, give to this venture of Egypt, of all the people of 
Egypt, the resources it so richly deserves. In reviving this splendid and creative legacy of the past, 
we are forging a brighter common future. What better symbol of our vision than a library — as 
Jorge Luis Varges suggested when he wrote in his "Poema de los dones": "Yo, que me figuraba 
el Paraiso / bajo la especie de una biblioteca". Marguerite Yourcenar interpreted his dream — our 
dream too — in these words: "Jadis, quand je rêvais à la terre promise, c'est une bibliothèque que je 
voyais".
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MEMBERS OF THE INTERNATIONAL HONORARY COMMISSION 
FOR THE REVIVAL OF THE ANCIENT LIBRARY OF ALEXANDRIA 
َPARTICIPATING IN THE ASWAN MEETING

Her Majesty Queen Sofia of Spain 

Mr. François Mittérand, President of the Republic of France

Her Majesty Queen Nour Al Hussein of Jordan

Mrs. Suzanne Mubarak, Egypt, Chairman of the International Commission for the Revival of the 
Ancient Library of Alexandria

Her Highness Princess Caroline of Monaco

Mr. Yehia Bin Mahfoud Al- Mantheri , Minister of Education and Youth (Sultanate of Oman) 

Mrs. Suzanne Agnelli , Senator, Under-Secretary of State for Foreign affairs (Italy)

Mr. Ahmed Fathy Sorour, Minister of Education, Chairman of the General Organization of the 
Alexandria Library (GOAL)-Egypt

His Royal Highness Prince Turki Ibn Abdel-Aziz Al-Saud, Founder and President of the Arab Student 
Aid International (ASAI), (Saudi Arabia) 

Lord Briggs, Provost, Worcester College, Oxford (UK)

Mrs. Gro Harlem Bruntland , Member of Parliament (Norway)

Mrs. Melina Mercouri, Member of Parliament (Greece)

Mr. Abdul-Aziz Hussein, Advisor to his Highness the Amir of Kuwait

Mr. José Israel Vargas, Former Chairman of the Executive Board of UNESCO (Brazil)

Mr. Hans-Peter GEH, President of the International Federation of Library Association (IFLA) (Federal 
Republic of Germany)

Dr. Daniel Boorstin, Historian, Librarian of Congress Emeritus (United States)

Professor Dimittri Sergeevich Likhachev, Academician (USSR)
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THE BOARD OF THE GENERAL ORGANIZATION OF THE 
ALEXANDRIA LIBRARY (GOAL)

• Ahmed Fathi Sorour, Minister of Higher Education, Chairman

• Mohamed Said Abdel Fattah, President of Alexandria University, Vice-Chairman

• Mohsen Zahran, Executive Director of GOAL

• Ministry of Culture Representative

• Ministry of Education Representative

• Ministry of Foreign Affairs Representative

• Ministry of Information Representative

• Ministry of Tourism Representative

• University of Alexandria - three representatives:  Mohamed Loutfy Dowidar, President;
 Galal Tharwat, Vice-President; Omar Abdel Aziz, Dean Faculty of Arts 

Four public personalities:

• Mohamed Sobhi Abdel Hakeem

• Sarwat Okasha

• M. Fathallah El Khatib

• Shawky Deif

• Ahmed Bahaa El Din

First meeting with held on 26 August 1989

and the Second meeting on 23 September 1990
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INTERNATIONAL EXECUTIVE COMMITTEE (IEC)

Egypt

• Fawzi Abdel Zahar, Secretary General of the Egyptian National Commission for UNESCO

• Hussein Kamel Bahaa El Din, Minister of Education  (1992-1997)

• Moufid Shehab, Minister of Higher Education and Scientific Research, Chairman (1997-2001)

• Mamdouh El-Beltagui, Minister of Tourism

• Mohammed Mahmoud El-Dakrouri, Vice-President of the State Council of Egypt

• Mohammed Fathallah El-Khatib, former Ambassador to UNESCO

• Mohamed Said Abdel Fattah (1988-1993)

• Essam Ahmed Salem, President, University of Alexandria (1993-1998)

• Mohamed Nasr El Din Domair (1998-2001)

France

• Jean-Marie Arnoult, Direction du livre et de la lecture, Ministère de la Culture et de la 

Communication

Greece

• Solon Kydoniatis, Member of the Hellenic Academy

Italy

• Francesco Aloisi de Larderel, Ambassador of Italy to Egypt

Norway

• Ingrid Eide, President National Commission for UNESCO

Oman

• Aly Berake El-Rabeey, Ministry of National Heritage and Culture

Saudi Arabia

• Hamad Ibn Mohammed Al Shaghroud, General Director of Abha Educational District
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Turkey

• Süleyman Türkman, Assistant Director, Regional Library of Manuscripts

United Arab Emirates

• M. Hamad Abdel Rahman El-Medfaa, Minister of Education

United States of America

• Robert Rohlf, Partner - Professional Library Consultants

UNESCO

• Federico Mayor, Director-General

Rapporteur

• Giovanni F. Romerio, Giovanni F." , Project Manager and Head of the Executive Secretariat 
(1992-1995)

• Mohsen Zahran, Executive Director of GOAL and Project Manager (1995-2001)

Observers

• UNDP Resident Representative, UNESCO Cairo Office Representative
Three meetings: 26 June 1992, 1 December 1993, 5 May 1997

Third IEC Meeting
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Country/Entity Name Field

Arab League
Dr. Faisal Al Hafyan, Arab League, 
Institute of Arab Manuscripts and 
Heritage

First Annual International Symposium, 1998

Canada Ms Audrée Breton Intern (Archaeology Museum), 2000 

Canada Eng. Hazem Osman Ali Intern (Architect) 2000

Canada Dr. David Jordan, Canadian Research 
Center

Second International Symposium (Collection 
Development), 1995

Denmark Mrs. Susanne Ornager, Royal School 
of Librarianship CDS ISIS training, 1994

Finland Mrs. E. Törnudd, Helsinki Univ. Library Affairs, 1994

Finland Mrs. A. Haarala, Helsinki Univ. Outline Design, 1994

France Mrs. Jaqueline Leroy, Bibliothèque de 
l’Ecole des Mines

Assistant to the Project Manager for Library 
Affairs, 1995-1996

France
Mme. Martine Blanc-Montmayeur, 
Bibliothèque publique d’information 
(BPI)

Symposium, 1998

France Mme. Souad Hubert, BPI Symposium, 1998

France M. Laurent Guellot, BNF Symposium, 1998

France M. Jean-Pierre Sakoun, publisher Symposium, 1998

France Mme. Patricia Landu-LaFume, 
Bibliothèque de Limoges Training

INTERNATIONAL EXPERTS/ CONSULTANTS
INVOLVEMENT WITH THE BIBLIOTHECA ALEXANDRINA

NAMES OF ADVISORS AND SUPPORTERS                    
2001              
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Country/Entity Name Field

France Mme. Michèle Delaygue, French 
Commission for UNESCO                   Training, 1995, 1997, 1998

France Mr. Gérald Grunberg, BNF Library Affairs1997-2000 

France Mrs. Francoise Lerouge, ENSSIB Library Affairs, 1995, 1996, 1998

France Mr. Michel Choleau, Sablé Training-Conservation Laboratory, 1996

France Dr. J. Keriguy, ENSSIB ISIS-1994

France Ms.  Jacqueline Domenach Business Center, 1998

France Mme Linskens, Paris CNED, 1998

France M. Jean-Paul Oddos Pompidou Center, Training – Conservation and 
Restoration Lab.

France M. Yan Marchand Intern, Young Peoples’ Library, 1998

France Association de Ferdinand de Lesseps Suez Canal documentation and archives, 1998, 
1999, 2000

France Ms. Nazli Farid French Cultural Center-language training, 
CNED training

France Dr. Christian Jacob, CNRS 2nd BA Annual Symposium, Parts 1 & 2, 1999

France Ms. Carole Chabut, Conservateur 
Stagiare ENSSIB Intern, BA Reference Services, 1997

France M. Jean-Pierre  Dumontier, Institut 
Européen des Affaires, Paris (IEA) Intern, Internet, 1997

France M. Jean Michel, President CEBS First international Symposium (Collection 
Development, 1994)

France Ms Valerie Tesniere, BNF First international Symposium (Collection 
Development, 1994)

France Dr. Mohammed Hassoun ENSSIB, Training for DDC, 1995
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Country/Entity Name Field

France M. Jean-Pierre Corteggiani, Institut 
Français d’Archéologie, Cairo

Second international Symposium (Collection 
Development, 1995)

France M. François Dupuisgrenet Derousilles, 
Director, ENSSIB ISIS, 1996

France

M.F.G. Barbier-Wiesser, Chargé de 
Coopération Documentaire, Ministère 
des Affaires Etrangères, Ministère de la 
Coopé ration

1996

France Prof. Anne Cheng, INALCO 2nd Annual International Symposium, 1999

France
Prof. François de Polignac Chargé 
de recherche, CNRS Centre Louis 
Gernet

2nd Annual International Symposium, 1999

France Prof. Jean-Jacques Glassner, CNRS 2nd Annual International Symposium, 1999

France Prof. Jean Irigoin, Collège de France, 1st Annual International Symposium, 1998
2nd Annual International Symposium, 1999

France Prof. Jean-Pierre Lefebvre, Ecole 
Normale Supérieure

1st Annual International Symposium, 1998
2nd Annual International Symposium, 1999

France Prof. Henri-Jean Martin, EPHE 2nd Annual International Symposium, 1999

France
Prof. Houari Touati, Maitre de 
conférences EHESS Centre de 
Recherche Historique

2nd Annual International Symposium, 1999

France Mme. Pierrette Turlais, Editions 
Artulis 2nd Annual International Symposium, 1999

France Prof. Jean-Yves Empereur Directeur 
du Centre d’Etudes Alexandrines 2nd Annual International Symposium, 1999

France
M. Vincent Grimaud, Conseiller de 
Coopération et d'action culturelle, 
Ambassade de France

2nd Annual International Symposium, 1999

France M. Christian Jacob, Chargé de 
recherches CNRS

1st Annual Inernational Symposium,  1998
2nd Annual International Symposium, 1999
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Country/Entity Name Field

France
Dr. Roland Schaer, Directeur BNF 
Département du développement 
culturel

2nd Annual International Symposium, 1999

France Dr. Bernard Stiegler, Université de 
Technologie, Compiègne 2nd Annual International Symposium, 1999

France
Mme Véronique Chatenay-Dolto 
Directrice-Adjointe Ministère de la 
culture et de la communication

2nd Annual International Symposium, 1999

France Prof. Jean Ceard, Universté de la 
Sorbonne, Paris 2nd Annual International Symposium, 1999

France

Prof. Viviane Alleton, Directrice de 
l’Ecole des hautes études en sciences 
sociales, Paris, Centre d’études sur la 
Chine moderne et contemporaine

2nd Annual International Symposium, 1999

France

Dr. Jean-Marc Chatelain, BNF, Paris, 
Conservateur à la reserve des livres 
rares BNF, Direction des collections, 
François Mauriac 75706 Paris
Cedex 13

2nd Annual International Symposium, 1999

France Prof. Jean-Pierre Drege, Directeur 
EFEO 2nd Annual International Symposium, 1999

France
Dr. François Reiner, Director, 
Médiathèque et réseaux, Cité des 
Sciences DAC-Abonnement

First Annual International Symposium, 1998

France Prof. Jean Audouze, Palais de la 
découverte 2nd Annual International Symposium, 1999

France
Mr. Vincent Courtillot, Director of 
Research, Ministry of Education, 
National research and Technology

SM Planning Meetings August 1999

France Mr. Michel Demazure, Chairman of 
La Cité des Sciences SM Planning Meetings August 1999

France Mme. Dominque Ferriot, Director of 
the Museum of Arts and Technology SM Planning Meetings August 1999

France Mr. Thierry Clavel, ENSSIB Training on RAMEAU November 2000
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Country/Entity Name Field

 France Prof. Henri-Jean Martin, EPHE Book Moving Specialist 2000 

France
Prof. Nicholas Grimal, Directeur 
de l’Institut français d’archéologie 
orientale, Université de la Sorbonne

First Annual International Symposium, 1998

Germany

Dr. Hans-Peter Geh, Former Director, 
Honorary President of International 
Federation of Library Associations 
(IFLA)
Wurttemberg State & University 
Library

Aswan Conference, Member of IEC, First 
Annual International Symposium, 1998

Italy Prof. Marchesi, Istituto per l’Arte e il 
Restauro, Florence Conservation and Restoration Lab 1999

Italy Prof. Vigano, Istituto per l’Arte e il 
Restauro, Florence Conservation and Restoration Lab 1999

Italy Prof. Lorenzo Perrone, University of 
Pisa Second Annual International Symposium, 1999

Norway Mr. H. Hoeivik Communications, 1995

Norway Mr. T. Hoeivik Communications, 1995

Norway Mr. A. Myerbakk, National Library of 
Norway Conservation & Restoration, 1995, 1996

Norway
Dr. B. Rugaas- The Norwegian 
Agency for Development Cooperation 
(NORAD)

Human Resources, 1995

Norway Dr. T. Henriksen-NORAD Human Resources, 1995

Norway
Mr. Raymond Johansen, Director, 
Dept. of Information and Culture-
NORAD

Front-area Furniture, 1996, 1998, 1999, 2000

Norway Mr. Thore Hem, NORAD Front-area Furniture, 1997, 1998, 1999, 2000

Norway Mr. Bjorn Vagle, NORAD Front-area Furniture, 1997, 1998, 1999

Norway Mr. Kjetil Thorsen, President of 
Snohetta a.s. Front-area Furniture, 1997, 1998, 1999, 2000
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Country/Entity Name Field

Norway Ms Linda Evensen, Furniture 
Designer, Snohetta a.s. Front-area Furniture, 1997, 1998, 1999

Norway Mr. Ole Gustavsen, Architect, 
Snohetta a.s. Front-area Furniture, 1997, 1998, 1999

Spain
Ms Carmen Caro, Jefe del Area de 
Dessarrollo, Cooperacion Cultural y 
Relaciones, Biblioteca Nacional

First Annual International Symposium, 1998

Spain
Ms Mercedes Dexeus, Directora, 
Departamento de Patrimonio 
Bibliografico, Biblioteca Nacional

First Annual International Symposium, 1998

UNDP 
– Cairo Mrs. Samia Garas

UNDP 
– Cairo Mr. Muzio, Resident Representative

UK Mr. H. Faulkner-Brown Architectural Planning, 1994

UK Dr. R. Coman, British Lib.
Architectural Planning-1994, First International 
Symposium (Collection Development), 1994, 
User Needs Analysis, 1995

UK Mr. L. Francis, British Lib. Architectural Planning-1994, First Symposium

UK Mr. Ron Millen, British Lib.
First International Symposium (Collection 
Development), 1994; User Needs Analysis, 
1995

UK Mr. Leslie Francis, British Library Review of Architectural Plans

UK Prof. Herwig Maehler First and Second International Symposium 
(Collection Development), 1994, 1995

UK
Mr. Alan Hopkinson, Head of Library 
Systems and Learning Resources, 
Middlesex University

IS Study, 1996; First Annual International 
Symposium, 1998, IS - 2000 

UK Prof. Anne Eakin Moss, Durham 
University 2nd Annual International Symposium, 1999
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Country/Entity Name Field

UNESCO Mr. Mokhtaf M’Bow, Director-
General

UNESCO Mr. Kochiro Matsura, Director-
General of UNESCO

UNESCO Mr. Thomas Keller, Assistant 
Director-General

UNESCO Mr. Richard Holmquist First International Symposium (Collection 
Development, 1994)

UNESCO

Mr. Giampaolo del Bigio, General 
Information Programme (PGI), 
Director of  Division of Information 
and Informatics

CDS/ISIS, 1994, 1996

UNESCO Mr. Wolfgang Lohner, UNESCO 
Representative 1995

UNESCO Mr. Mohammed T. Miloudi, Braille 
Expert Library for the Visually Impaired, 1996

UNESCO Mr. Adnan Shehab El Din, Director 
UNESCO Cairo Office ROSTAS

UNESCO
Dr. Tarek Shawki, Regional 
Communication and Information 
Advisor for Arab States

Internet, Library for the Visually Impaired, 
ISIS, 1998-2000

UNESCO Dr. Ahmed Darwish, Computer 
Specialist 2000/2001for IT/IS 

UNESCO Mr. Mohammed El Deek, Director 
UNESCO Cairo Office ROSTAS First Annual International Symposium 1998

UNESCO Mrs. Inas El Ebrashy, Specialist

UNESCO 
Cairo Office Mr. Amine Azzouz First Annual International Symposium, 1998

USA Dr. Daniel Voorstin, Library of 
Congress Librarian Aswan Conference

USA Dr. M. Aman, Dean, SLIS-UWM ISIS, Library Affairs, Training, First Symposium, 
1994, 1999
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Country/Entity Name Field

USA Ms Sonia Mekounian Intern, Museums 1996

USA

Dr. Mohammed Aman, Dean 
and Professor at the University of 
Wisconsin-Milwaukee, Friends of the 
BA

ISIS 1986, 1994, 1999, First and Second 
International Symposium (Collection 
Development), 1994, 1995

USA Mrs. Carmela Ruby, Librarian, 
California Friends of the BA

First International Symposium (Collection 
Development), 1994

USA
Prof. Rosalie Cuneo Amer, State 
Librarian of California, California 
Friends of the BA

First International Symposium (Collection 
Development), 1994

USA Mrs. Helen Angelides, California 
Friends of the BA Fund-raising, 1996

USA Prof. William V. Jackson, New York 
Public Library 1996

USA Dr. Mohammed El Zohairy, Ohio 
State University Libraries

Second International Symposium (Collection 
Development), 1995

USA Prof. Michael J. Reiner,  American 
University in Cairo (AUC) 

First International Symposium (Collection 
Development), 1994

USA
Dr. Winston Tabb, Associate Librarian 
Library of Congress Collections 
Services

First Annual International Symposium, 1998

USA Prof. Peter Bing Chair of Classics 
Emory University, Classics 2nd Annual International Symposium, 1999 

USA Prof. Mary Carruthers, New York 
University, English 2nd Annual International Symposium, 1999

USA

Dr. Winston Tabb, Associate 
Librarian, Library Services Office
Collections Services, Library of 
Congress

First Annual International Symposium, 1998

USA Mrs. Laila Mulgaokar, Field Director, 
Library of Congress First Annual International Symposium, 1998

WHO
ALDOC 

Eng. Jaffar Jaffal, WHO Information 
Technology First Annual International Symposium, 1998 
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NATIONAL SHORT-TERM CONSULTANT MISSIONS TO 
THE BIBLIOTHECA ALEXANDRINA

Name Field

Prof. Dr. Mohamed Yousri Hassan, 
Dean, Cairo University Tender Actions, Follow-up Committee

Prof. Dr. A. Abou El Eid, Cairo 
University Tender Actions, Follow-up Committee

Prof. Dr. M. Helmy, Alexandria 
University Tender Actions, Follow-up Committee

Prof. Dr. A.  A. Attia, Urban Planning, 
Cairo University Tender Actions, Follow-up Committee

Prof. Dr. M. El Hifni, Alexandria 
University, Faculty of Engineering Tender Actions

Prof. Dr. H. Zaky, Cairo University Tender Actions, Follow-up Committee

Prof. Dr. I. Megahed, Alexandria 
University Tender Actions, Follow-up Committee

Prof. Dr. Magdi Nagui, Computer 
Department, Faculty of Engineering, 
Alexandria University  

Computer Expert

Prof. Dr. Gamal Hagar, Head, History 
Department, Faculty of Arts, Alexandria 
University 

Library Affairs-Acquisitions, Editor of BA 
Newsletter

Prof. Dr. H.Kassem, Library & Info. 
Science Department Cairo University Library Affairs, Acquisitions Committee

Dr. Youssef Zeidan, Alexandria 
University (Damanhour Branch)

Expert on Arabic Heritage, Acquisitions 
Committee

Counselor S. Selim, Former VP State 
Council of Alexandria Legal Affairs

Counselor Mohammed Attia, VP State 
Council of Alexandria Legal Affairs 
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Name Field

Counselor M. El Dakrouri, VP State 
Council – Cairo

Legal Affairs, Tender Actions, Follow-up 
Committee, IEC

Prof. Dr. M. El Hashemy, Former 
President of Ain Shams University Tender Actions, Follow-up Committee

Prof. Dr. Onsi Abdel Aleem, Faculity of  
Engineering, Alexandria University, Tender Actions, Follow-up Committee

Prof. Dr. M. Taher El Sadek, Alexandria 
University Tender Actions, Follow-up Committee

Prof. Dr. Osama El Masry, Faculty of 
Engineering, Alexandria University Tender Actions, Follow-up Committee

Dr. Noha Adly, Computer Department, 
Faculty of Engineering,  Alexandria 
University 

Computer Expert

Dr. Hani Ayad, Department of 
Architecture, Faculty of Engineering, 
Alexandria University,  

Architectural Expert

Dr. Ali Bakr, Department of 
Architecture, Faculty of Engineering, 
Alexandria University,  

Architectural Expert

Dr. Mohammed Ismail, Department 
of Architecture, Dean, Faculty of 
Engineering, Alexandria University,  

Architectural Expert, computer consultant

H.E. Dr. Mamdouh El Beltagui, 
Minister of Tourism Library Affairs, IEC

Prof. Dr. Fathallah El Khatib, Cairo 
University, former Minister, former 
Ambassador to UNESCO

Library Affairs, Design and Supervision 
Contract, Tender Actions, Follow-up 
Committee, IEC

Dr. Mohammed Nazih El Derini,  
Faculty of Engineering, Alexandria, 
University

Computer Expert

Dr. Mohammed Fickri, Department of 
Architecture, Faculty of Engineering, 
Alexandria University  

Architectural Expert
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Name Field

Prof. Dr. Ibrahim M. Shabaka, Dean, 6 
October High Institute of Technology, 
Faculty of Engineering

First Annual International Symposium, 1998

Prof. Dr. Abdel Sattar Abdel Hak El-
Halwagui, Library Science, Faculty of 
Arts, Cairo University

First Annual International Symposium, 1998
Second Annual International Symposium, 1999

Prof. Dr. Mohammed El-Sherbini, 
Executive Manager, Information Center 
and Applications, Institute of Graduate 
Studies and Research, Alexandria 
University

First Annual International Symposium, 1998

Mr. Khalid Harby, Researcher, Center 
of Manuscripts, Faculty of Arts, 
Alexandria University

First Annual International Symposium, 1998

Prof. Dr. Shaaban Abdel Aziz Khalifa, 
Library Sciences, Faculty of Arts, Cairo 
University

First Annual International Symposium, 1998

Prof. Dr. Lotfi Abdel Wahab Yehya, 
Professor Emeritus, Classical 
Civilization, Faculty of Arts, Alexandria 
University, 

First Annual International Symposium, 1998

Prof. Dr. Mohammed Abou Gabal, 
Computer Science Department, Faculty 
of Engineering, Alexandria University

First Annual International Symposium, 1998

Prof. Dr. Ahmed Nazif, Minister of 
Telecommunications (now Egyptian 
Prime Minister)

First Annual BA Symposium, 1998

Dr. Eglal Bahgat, Director, Projects and 
Documentation Division, IDSC First Annual International Symposium, 1998

Prof. Dr. Ahmed Abdel Fattah, Director 
of Greco-Roman Museum, Alexandria, 
Egypt

2nd Annual International Symposium, 1999

Prof. Dr. Mohammed Abdel Ghani, 
Alexandria University 2nd Annual International Symposium, 1999
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Name Field

Prof. Dr. Magdy Abdel Hafiz, Helouan 
University 2nd Annual International Symposium, 1999

Prof. Dr. Mohammed Afifi, Cairo 
University 2nd Annual International Symposium, 1999

Prof. Dr. Salah Al Sarwi, Helouan 
University 2nd Annual International Symposium, 1999

Dr. Omnia Amer, Cairo University 2nd Annual International Symposium, 1999

Prof. Dr. Atef El Iraqi, Cairo University 2nd Annual International Symposium, 1999

Dr. Magda El Nowieemy, Alexandria 
University 2nd Annual International Symposium, 1999

Prof. Dr. Abdallah El-Tatawi, Cairo 
University 2nd Annual International Symposium, 1999

Prof. Dr. Ahmed Etman, Cairo 
University 2nd Annual International Symposium, 1999

Dr. Mostafa Hossam Eldin, Cairo 
University

Expert Librarian 1995-2000; 2nd Annual 
International Symposium, 1999

Prof. Dr. Mohammed El Raey, Dean, 
Institute of Graduate Studies and 
Research

Acquisitions Committee, Science Museum 
1999-2000

Prof. Dr. Mostafa El-Abbadi,Department 
of Greco-Roman Civilization Faculty of 
Arts, Alexandria University 

History of the Ancient Library, Acquisitions 
Committee, Science Museum, First Annual 
International Symposium 1999

Prof. Dr. Ismael Sadek, Faculty of 
Science, Alexandria University, Science Museum 1999-2000

Dr. Mona Haggag, Department 
of Archaeology, Faculty of Arts,  
Alexandria University 

Science Museum 1999

Dr. Hisham Abdelmohsen, Civil 
Engineering Department , Faculty of 
Engineering, Alexandria University

BA Consultant Engineer, 1993-2000 – Head 
of CMU
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Name Field

Dr. Ali El Magdoub, Faculty of 
Agriculture, Alexandria University Conservation and Preservation, 1993

Mr. Fawzi Abdel Zaher, former 
Secretary General of National 
Commission for UNESCO

Symposiums, Tender Actions, Follow-up 
Committee

Prof. Dr. Fathi Saleh
Former Egyptian Ambassador to 
UNESCO

Audio-visual documentation

Prof. Dr. Raafat Radwan, IDSC

Prof. Dr. Mohammed Abou Gabal, 
Head of Computer Science Department 
Faculty of Engineering, Alexandria 
University

First Annual International Symposium, 1998

Prof. Dr. Lotfi Abdel Wahab Yehya, 
Professor Emeritus, Classical 
Civilization Department, Faculty of 
Arts, Alexandria University

First Annual BA Symposium, 1998

Dr. Kamel Zoheiry, Chairman, Cairo 
Public Library First Annual International Symposium, 1998

Mr. Khalid Harby, Researcher, Center 
of Manuscripts, Faculty of Arts, 
Alexandria University

First Annual International Symposium, 1998

Prof. Dr. Gaballa Ali Gaballa, General 
Secretary of Antiquities

Second Annual International Symposium, 
1999

Prof. Ayman Fouad Sayyid, Director of 
National Library, Cairo 

Second Annual International Symposium, 
1999

Prof. Dr. Abdel Halim Nour El-Din, Head 
of the Department of Egyptology, Faculty 
of Archaeolgy, Cairo Univeristy

Second Annual International Symposium, 
1999

Dr. Mona Tolba, Ain Shams 
Uninveristy

Second Annual International Symposium, 
1999

Prof. Dr. Mohammad Abdo Mahgoub, 
Dean, Faculty of Arts, Alexandria 
University

Acquisitions Committee
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Name Field
Prof. Dr. Mohammad Zaki El 
Ashmawi, former Vice-President, 
Faculty of Arts, Alexandria University 

Acquisitions Committee

Prof. Dr. Mohammad Mahmoud El 
Serougi, Faculty of Arts, Alexandria 
University 

Acquisitions Committee

Prof. Dr. Abdel Aziz Salam, Faculty of 
Arts, Alexandria University Acquisitions Committee

Prof. Dr. Farouk Shehata, Faculty of 
Fine Arts, Alexandria University Acquisitions Committee

Prof. Dr. Mohsen Bayad, Faculty of 
Fine Arts, Alexandria University Acquisitions Committee

Prof. Dr. Atiya Mohammad Hussein, 
Faculty of Fine Arts, Alexandria 
University 

Acquisitions Committee

Prof. Dr. Salah Sarwat, Faculty of 
Medicine, Alexandria University Acquisitions Committee

Prof. Dr. Mohammad Sameer Khadir, 
Faculty of Medicine, Alexandria 
University, 

Acquisitions Committee

Prof. Dr. Mohammad El Kok, Faculty 
of Dentistry, Alexandria University Acquisitions Committee

Prof. Dr. Lucette Gorag Sagaan, Faculty 
of Dentistry, Alexandria University Acquisitions Committee

Prof. Dr. Nawal Khalafallah, Faculty of 
Pharmacy, Alexandria University Acquisitions Committee

Prof. Dr. Ismail Abdel Hamid Ismail, 
Faculty of Engineering, Alexandria 
University 

Acquisitions Committee

Prof. Dr. Hamed Deraz, Faculty of 
Engineering, Alexandria University Acquisitions Committee
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Prof. Dr. Said El Dakak, Alexandria 
University Acquisitions Committee

Prof. Dr. Galal Abr Ahem, Faculty of 
Science, Alexandria University Acquisitions Committee

Prof. Dr. Ahmed El Biseli, Faculty of 
Science, Alexandria University Acquisitions Committee

Prof. Dr. Mona Makram Ebeid, 
Alexandria University Acquisitions Committee

Prof. Dr. Abir Ahem El Sakari, Faculty 
of Agriculture, Alexandria University Acquisitions Committee

Prof. Dr. Ahmed Mastagir, Faculty of 
Agriculture, Alexandria University Acquisitions Committee

Prof. Dr. Shaker Helmi, Alexandria 
University Acquisitions Committee

Dr. Mohammed Salem, Library 
Department, Cairo Univerisity Training

Prof. Dr. Mostafa Bader, Faculty of 
Agriculture, Alexandria University Horticulture Consultant

Mr. Omar Fathy, Library Department, 
Cairo University, Training

Dr. Hassan El Bahr Darwich, Faculty of 
Engineering, Alexandria University Music Library
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NATIONAL PERSONALITIES

Dr. Esmat Abdel Meguid, Secretary General of the Arab League, former Deputy Prime Minister and 
Foreign Minister of Egypt

Prof. Dr. Ahmed Fathy Sorour - Speaker of the Egyptian Parliament, former Minister of Education, 
former Chairman of the Board of GOAL

Prof. Dr. Hussein Kamel Bahaa El Din, Minister of Education, former Chairman of the IEC and 
GOAL,

Prof. Dr. Farid Moustafa, former President of the Alexandria University (1984-1987)

Prof. Dr. Mohamed Said Abdel-Fattah, former President of the Alexandria University (1988-1993), 
President of the Alexandria Friends of the Bibliotheca Alexandrina 

Prof. DR. Mohamed Fathalla El Khatib, Former Egyptian Ambassador to UNESCO, Chair of the 
Decision Making Committee and the Follow-up Committee

H.E. Prof. Dr. Mohamed Sami Abdel-Hamid, former Egyptian Ambassador to UNESCO

H.E. Dr. Mohsen Tawfiq, former Egyptian Ambassador to UNESCO, now UNESCO Director of 
Special Projects

H.E. Dr. Fathy Salah - Egyptian Ambassador to UNESCO

Prof. Dr. Nemat Ahmed Fouad, prominent writer, intellectual and speaker on national issues

EGYPTIAN CONSULTANTS TO THE PROJECT

Alexandria University: Dr. Mohamed Alaa El Din El Hifni; Prof. Dr. Osama El Masry; Prof. Dr. Mahmoud 
Helmy; Prof. Dr. Ibrahim Magahed; Prof. Dr. Mohamed Fathi AbdRabo; Prof. Dr. Abdel Halim 
Suleiman; Dr. Mohamed Nazih El Derini; Prof. Dr. Magdi Nagui; Dr. Noha Adly; Prof. Dr. Mohamed 
Elraey; Prof. Dr. Hisham Abdelmohsen; Dr. Ali Bakr; Dr. Mohamed Fikry; Prof. Dr. Abdel Alim Onsy; 

Cairo University - Prof. Dr. Mohamed Taher El Sadek; Prof. Dr. Mahmoud Yousry Hassan;
Prof. Dr. Abdel Fattah Abou El Eid; Prof. Dr. Hanafy Zaky; Dr. Abdel Mohsen Brada; Prof. Dr. Galal 
Matawea; Prof. Dr. Mostafa Hossam Eldin; Dr. Ahmed Darwish, the late Prof. Dr. Yousef Shafic,
Dr. Kamel Megahed
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Ain Shams University: Prof. Dr. M. El Hashemy; Prof. Dr. Abdallah Abdel Aziz Ataya, Dr. Abdelhadi 
Hosni

State Council: Cairo - Counselor Mohamed El Dakrouri, Vice-President - Cairo; Dep. Alexandria  
Counselor El Sayed Nofal, Counselor Mohamed Attia, Vice-President in Alexandria

Ministry of Finance: Financial Auditors of GOAL and ES - Mr. M. Abdel Moneim El Sayad;
Mr. Mohamed Sharnoby; Mr. Gaber M. Silit

INTERNATIONAL SUPPORTERS

British Council, Alexandria - Mrs. Amanda Burrel, Director; Mrs. Nevine Abaza, Mrs. Valerie Teague, 
former Director;

France - Président Jacques Chirac; Président François Mittérand (dec.); H.E. Jean-Marc Rochereau de La 
Sablière, Ambassador to Egypt; Mr. Jean Pierre Castella - French Consul General, Alexandria;
Mr. Alain Leloup, Mr. Antoine Des Fontaines - French Cultural Center, Alexandria; National Commission 
to UNESCO - Ms Michelle Delaygue

Germany- H.E. Carl-Dieter Spranger, Minister-Federal Ministry of Economic Cooperation and 
Development; H.E. Ambassador Schilling - Cairo; 
Norway - H.E. Foreign Minister Mr. Knut Wollebaek; H.E. Mrs. Aase Kleveland, former Minister of 
Culture; H.E. Ambassador Mette Ravn, Embassy of Norway, Cairo; Mr. Amr Naggar - Consul General, 
Alexandria

ROSTAS (UNESCO Cairo Office) - Mr. Adnan Shihab Eldin - Director,), Mr. Mohammed El Deek 
(1991-1994), Mrs. Inas Ibrachie, Mr. Hani Helal, Mr. Tawfiq Bin Amara, Mr. Capalechi, and staff
IUA - Mr. Rod Hackney, President, Mr. Francois Lombard
UNDP - Mr. William H. Draper III, Director-General - New York; Cairo Resident Representatives: 
Mr. Selem Kassem (1989Mr. Costante Muzio (1994-1997), Mr. Osman Ali El Abazazid, acting 
(1997-present), Mrs. Samia Guirguis, Project Administrator and Assistant Resident Representative, 
and staff;
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UNESCO Mr. Amadou M’Bow - former Director-General; Mr. Jacques Tocatilian; Mr. Henrikas 

Yushkiavitshus, Assistant Director-General; Mr. Thomas Keller, Assistant Director-General; Dr. 

Giovanni F. Romerio, Giovanni F."  - former Bibliotheca Alexandrina Project Manager; Mr. Giampaolo 

Del Bigio; Mr. Wolfgang Löhner; Dr. Hassan Salem - former Liaison; Mr. Richard Holmquist - Liaison 

for the Project, and other staff; Mr. Philipe Quéau; Mr. Abdel Aziz Abid, Memory of the World; and staff
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ORGANIZATIONS/INSTITUTIONS

The French National Library- Mr. Jean-Pierre Angremy, President
Saur Publications, Germany - Prof. Klaus Saur
University of Complutense, Madrid -
La Laguna University, Canary Islands, Spain - 
Mexico - Lic. Fernando Moreno Pena, Rector Universidad de Colima
Daimler Chrysler, Mr. Josef Schliecher
National royal Patrimony, Spain, Mr. Julio de la Guardi Garcia
Universidad Computense, Madrid, Mr. Gustavo Villapaolos Salas
The J.F. Costopoulos Foundation, Athens, Mrs. Katerina Koskina
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BIBLIOTHECA ALEXANDRINA - A BRIEF CHRONOLOGY
BCE
332 BCE  Alexandria founded by Alexander the Great

302 Ptolemy line established by Ptolemy I Soter (367-283) and Berenice
305 Callimachus of Cyrene (305-240), father of library science - defined bibliographic data, 

wrote a catalogue for books classified by topic and author
295 Great Ancient Library of Alexandria and the Lighthouse were founded by Ptolemy I Soter

297 Demetrius of Phaleron began the book collections for the Ancient Library
280 Ptolemy I Soter founds a library, mother of the world’s future libraries
 Demetrius of Phaleron
 First depository library, Septuagint translations of the Bible
283 Ptolemy II Philadelphus (308-246) and Arsinoe I/Arsinoe II
285 Zenodotus of Ephesus, first head of the library (285-270)
299 Ptolemy III Euergetes (299-221) and Berenice II
270 Apollonius Rhodius, Librarian (270-245)
244 Ptolemy IV Philopater (244-205) and Arsinoe III
210 Ptolemy V Ephiphaes (210-180) and Cleopatra I
245 Eratosthenes of Cyrene, Librarian (245-204/1) (first to measure the circumference of the 

Earth)
204 Aristophanes, Librarian (204/1-189/6)
189 Apollonius Eidograph, Librarian (189/6-175)
186 Ptolemy VI Philometor (186-145) and Cleopatra II
162 Ptolemy VII Neos Philopator (162-144)
182 Ptolemy VIII Euergetes II (242-116) and Cleopatra II/Cleopatra III
141 Ptolemy IX Soter II (Lathyrus) (141-81) and Cleopatra IV/Cleopatra Selene
175 Aristarchus, Librarian (175-145) (first to proclaim that the Earth revolves around the 

sun)
145 Kydas (Spearman), Librarian (145-116) 
140 Ptolemy X Alexander (140-88) and Cleopatra Berenice
116 Ptolemy XII Theos Philopator Neos Dionysus (Auletes) (116-51) and Cleopatra V
 Heron of Alexandria (fl. 62 CE) (water clock and other mechanical items)
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64 Strabo (64 BCE to 21 CE) (first description of the Ancient Library of Alexandria)
63 Ptolemy XIII (63-47) and Cleopatra VII
59 Ptolemy XIV (59-44) and Cleopatra VII
69 Cleopatra VII (69-30), end of the Ptolemies
 Marc Anthony 
63 Emperor Caesar Augustus (63 BCE – 14 CE)
48 Caesar’s fire
 Emperor Tiberius (42 BCE - __)
30 Roman conquest of Alexandria
CE Menelaus of Alexandria (fl. End 1st century CE)
127 CE Claudius Ptolemy (127-48), geographer
 Plutarch (1st century CE)
129-199 Galen (transmitter of most Alexandrian medical knowledge))
215 Destructive events by Emperor Carcalla
272 Destructive events by Zenobia of Palmyra
273 Destructive events by Emperor Aurelian
297 Destructive events by rebellion
391 Emperor Theodosius (379 -395 CE) ordered destruction of all pagan idols in decree 
415 Hypatia murdered (mathematician) – end of Alexandrian scholarship
642 Arab invasion
12th CE John Tzetzes, medieval author about the ancient Library of Alexandria

-------------------------------------------------------------------------------------

1968 First proposals for an Alexandria University Library embodying the revival idea that began 
with the inauguration of King Farouk University in 1942

1974  Idea for new library approved by University of Alexandria Executive Board
1985  National Preparatory Committee appointed 
 The University of Alexandria Executive Board agrees to donate the Shatby site for the new library
1986  UNESCO Director General visit to the site on 7 February and meeting with the 

Preparatory Committee.  He agrees that UNESCO will support the project 
 UNESCO Executive Board votes to support the project (October)



Appendices

239

1987  UNESCO feasibility studies are undertaken
 First UNESCO Appeal issued 26 October after approval of the UNESCO General 

Conference

1988  UNDP grant for US$ 1.2 million 

 Ad Hoc Expert Group meeting on the Library Competition, 21-24 March
 President Mubarak lays the cornerstone for the new building on 26 June 

 International Architectural Competition announced (October)
 GOAL formed by Presidential Decree 523/88

 Executive Director of GOAL appointed
 UNESCO Appeal renewed by Director General, Federico Mayor
1989  Snøhetta a.s. announced as first prize winner of International Architectural 

Competition on 25 September 

 First meeting of the GOAL Board, September
 GOAL appoints first nucleus of staff at temporary offices in Shatby
1990  First Honorary International Commission meeting and Aswan Declaration raising   

                   US$ 65 million - 12 February

 Presidential Decree #206/1990 was enacted allocating the Selsela site officially for 
building the new Library on 21st April 

 Seminar on the winning design at the Palestine Hotel on 3 May
 Second meeting of GOAL Board, September
 GOAL begins acquisitions for library
 GOAL begins training of librarians
 Silk Road Project – Visit of Royal Omani Ship to Alexandria
 Egyptian-UNESCO Project Agreement – 26 October 
 Decree
1991 Site formally placed under the control of GOAL, December
 Extensive soil tests by VIBRO begin
1992  Project Manager and Deputy Project Manager appointed

 ES headquarters opened; staff appointed 
 First IEC meeting in Egypt, chaired by Mrs. Suzanne Mubarak on 26 April
1993  Archaeological investigations begin at Library site
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 Design and Supervision Contracts signed 23 October, design work begins

 Seat Agreement signed between Egypt and UNESCO - 1 November 
 Second IEC meeting in Alexandria on 1st December
1994  Prequalification and International Tender Action for Phase#1
 Bibliographic format designed “BIBAL”
 First International symposium on the Library’s intellectual contents
1995  Third IEC meeting in Alexandria
 Contract awarded to Rodio/Trevi/Arab Contractors Joint Venture for Phase #1 

(Foundations) signed on 22 April
 TP1 work begins on 15 May

 Norwegian decision to contribute the “Front of House” furniture for NoK 30 million
 University of Colima contributes digital library materials on Mexico
 Second International Symposium on the Library’s intellectual contents
 Prequalification for Phase #2
 Conservation and Restoration Lab established
1996  International Tender Action for Phase#2 (Superstructure)
 Contract awarded to Balfour Beatty/Arab Contractors Joint Venture on 7 December

 Phase #1 completion on 31 December; Phase #2 begins

 Norwegian grant for front-of-house furniture
 ES publishes first Collection Development Policy
 First meeting of the International Friends in Athens (24 May)
 UNESCO Appeal renewed by Director General, Federico Mayor
1997  February - International Audio/Visual Round Table
 Spanish gift of copies of the Escorial Collection of Arab scholars manuscripts in Andalusia 

(Spain)
 BNF gift of library materials
 French grant for Information System study and prototype
 French grant for Information System study and prototype
 Second meeting of the International Friends in London (10 September)
 November – Forum for European Cooperation
 Microfilm Laboratory established at the ES
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 Digital Laboratory established at the ES
1998  Information Study and prototype delivered
 Information Study and prototype delivered
 Completion of the building superstructure
 Third meeting of the International Friends in Athens (15 September)
 Greek contribution of US$ 200,000 and copies of antiquities artifacts
 Ferdinand de Lesseps Association contribution of Suez Canal documents and 

corresponding donation from the Suez Canal Authority (Ismailia)
 First International Symposium: the Bibliotheca Alexandrina Continuum
1999 Second International Symposium: the Bibliotheca Alexandrina Continuum
 ISESCO contributes to Library for the Blind
 President Demirell of Turkey visits the Library and donates 10,000 books
 April – installation of the Book Transportation System, gift from Germany
 Spanish gift of the Cordoba manuscripts
 Japanese Cultural Grant for Audio/Visual equipment for PY 50 million (US$500,000)
 Czech Republic book donation
2000 Gulbekian donation (Portugal)
 Federico Wardal donation of rare books 
 “Travel A Head” exhibition from Germany
 Ceremony for contribution form Ferdinand de Lesseps Association 18 April
 Protocol with Shanghai Library on 21 May
 Installation of Front of House Furniture from Norway
 German Friends (Berlin) donation from Daimler Chrysler, ABB, Deutsche Bank and Siemens
 Italy offers study scholarships to BA librarians
 14 BA librarians travel for internships to Canada, France, Germany, Spain and USA
 GTZ expert/consultants at ES and implementation of BA Internet portal with the 

cooperation of Bielefeld University
 Work on new Information System begins through cooperation with the French 

Government and a contract with EI Audiovisuel
 Valencia, Spain conference
 Antiquities Museum showcases, gift from Greece, delivered and installed
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 Work with the French Government for the design and installation of the Science Museum
 Order placed to Japan for Exploratorium equipment and displays
 Visit from Director of Le Grand Bibliothèque de Quebec
 VTLS donation for the information system
2001 Phase #2 Completion of the building superstructure, 31 March (signed 7 July)

 Mrs. Suzanne Mubarak announces completion of the Project on 3 May
 Move to the new building: staff, systems, books
 Law #1/2001
 Appointment of new Library Director General by Presidential decree 76/2001 
 October experimental opening to the public 
2002 23 April Inauguration (postponed due to external political processes)
 Fourth Meeting of the International Friends in Alexandria
 16th October – INTERNATIONAL INAUGURATION hosted by President Mubarak

 OPENING of the Library to the public

 Fifth Meeting of the International Friends in Alexandria
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PTOLEMAIC TREE1

Lagos = Berenice I

Ptolemy I Soter (305-282 BC) = Berenice I

Arsinoe II = Ptolemy II Philadelphus (246-221) = Arsinoe I

Berenice II = Ptolemy III Euergetes (245-221)

Arsinoe III = Ptolemy IV Philopator (221-205)

Cleopatra I = Ptolemy V Epiphanes (205-181/80)

Ptolemy VI Philometor = Cleopatra II =   Ptolemy VIII Euergetes II = Cleopatra III
(d 101)(181/0-145)          (d 116/5)                 Physcon) (145-116)

Ptolemy VII Neos Philopator Cleopatra Thea  Cleopatra III
(145-4)   (d. 121)  (d 101)

Ptolemy Apion

Ptolemy IX Soter II   Ptolemy X

of Cyrene

(Lathyrus)                    Alexander
(116-107, 88-80) (107-88)

Ptolemy XII Ptolemy Cleopatra = Ptolemy XI
Alexander
(d 80)Neos Dionysos   of Cyprus   Berenice

Auletes      (80-58)
(80-58, 55-1)

Cleopatra VII

(51-49, 48-30)

1Grant, Michael; Cleopatra, A Biography, Barnes and Noble, 1992
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ALEXANDRIA’S ANCIENT SCHOLARS
Literature

Apollonius Rhodius     295 BC
Aristarchus of Samathrace   217-145 BC
Aristophanes of Byzantium  257-180 BC
Callimachus of Cyrene        305-240 BC
Eratosthenes of Cyrene       275-194 BC

Lycophron of Chalcis  320 BC
Manetho                     280 BC
Philetas of Cos            320 BC

Strabo   64/3 BC – 21 AD
Theocritus of Syracuse         300 – 260 BC

Theon of Alexandria (grammarian) – 1st c. BC
Theon Aelius, of Alexandria (Rhetoric) – 2nd c. AD

Zenodotus of Ephesus – 325 BC

Science

Apollodorus of Alexandria – 3rd c. BC
Apollodorus of Athens – 180 BC
Apollonius Mys – end 1st c. BC
Apollonius of Citium – 50 BC

Apollonius of Perge  - 2nd half of 34c c. BC
Archimedes – 287-212 BC

Aristarchus of Samos – 1st half of 3rd c. BC
Ctesibius – 270 BC

Diodorus of Alexandria – 1st c. BC
Diophantus of Alexandria  - between 150 BC and 280 AD

Erasistratus of Ceos – 1st half of 3rd c. BC
Eratosthenes of Cyrene – 275-194 BC
Euclid (father of geometry) – 300 BC
Galen of Pergamum – 129-199 AD

Heron of Alexandria – 62 AD
Herophilus of Chalcedon – 1st half of 3rd c. BC

Hypatia (mathematician, philosopher) – d. 415 AD end of ancient scholarship in Alexandria
Menelaus of Alexandria –end 1st c. AD

Ptolemy Claudius (Claudius Ptolemaeus) (cartographer) – 127-148 AD
Strabo – 64-3 BC – 21 AD

Theon of Alexandria (mathematician and astronomer, father of Hypatia) – 364 AD



Appendices

245

The Ancient Library probably had 
little of the collection of up to 
700,000 scrolls left when Muslims 
invaded in AD 642

AT THE THRESHOLD OF THE THIRD MILLENNIUM
Human Civilization: Memory of Culture and Writing (from National Geographic – August 1999)

25,000-The human desire for musical expression is reflected 
in a 25,000 year old bird bone flute found in France.Pictograms: Cave paintings of rhinos, bison, and 

horses were created in France beginning around 
32,000 BC using black charcoal and red ocher. Hunter-gatherers of Japan's Jomon culture produced some 

of the world's earliest pottery, decorated with cord patterns,

Egyptian Hieroglyphs circa 3200 BC to 394 AD - Hieroglyphs can 
function as either logograms - signs representing things or ideas- or 
phonograms, in which pictured objects represent sounds.

Papyrus, made from the reedy 
plant of the same name, was used 
as a writing material by Egyptians 
from at least 2500 BC, though a 
blank roll was sealed in a tomb 
500 years earlier.

Indus Valley 2800-1900 BC - Harappa civilization.

Cuneiform was used by speakers of some 15 languages over the course of 3000 
years. The latest datable tablet, writing in the city of Babylon, was for AD 74-75.

Levantine Alphabets 1050 BC to Present -An alphabet created by 
Phoenicians planted the roots of other writings systems in the eastern 
Mediterranean, including modern Hebrew and Arabic.  Around the 
sixth century BC the Greek alphabet gave rise to the Latin system 
widely used today.

Trade routes may have helped spread the 
skill of iron working from North to sub-
Saharan Africa.

The earliest known text in the Americas 
was produced abut 500 BC by the Zapotec 
people in present day Ozxaca, Mexico.

Parchment, made from thinly stretched 
skin of sheep and goats, takes its name 
from Pergamum, in Asia Minor where its 
manufacture was perfected in 190 BC for
a king seeking a library to rival Alexandria’s. 
A finer calfskin version is often called 
vellum.

Library of Alexandria founded 
by Ptolemy I, 332

The earliest known ink 
for writing was made in 
China and Egypt at least 
2,000 years ago.

Paper was invented in China in 
the early second century AD.

35.000
BC

--7000 BC
Ice Age

3000

1000

The Chinese made the first 
porcelain about 900.

500BC-
550AD 
Classical 
Age

500

Chinese Logograms 1200 BC to present

BC/AD

500-
1500AD 
Middle 
Ages 500 The Moche of Peru with no written 

language, history is recorded in art.

Consumption of tea spread from 
China in the early 9th century.

1000

1100

1200

1300

1400-
1700AD 
Age of 
Discovery In 9th c. China, the world's oldest known 

printed book, the Diamond Sutra, was pasted 
together from seven rolls of paper printed 
with wooden blocks.

900-The Anglo-Saxon poem 
Beowulf is the earliest surviving 
epic work of northern 
European literature.

900-The world's longest literary work in 
verse, India's Mahabharata, is composed of 
some 100,000 couplets and divided into 
18 books.
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1400

1700-1950 
Industrial 
Revolution

1450-Gutenberg’s movable- 
type printing press ignited 
an explosion of book 
publishing.

Used in India for centuries, the 
charkha-or spinning wheel-and 
the horizontal loom were adopted 
by Europeans by 1300.

Ancestor to the modern guitar, the 
classical lute was first played by 
Moors in southern Spain.

First book of music printed with movable type was published by Italian, 
dei Petrucci.

1554-Constantinople opens 
world’s first coffeehouse

1500

1600

1700

1800 Braille invented the 63 
character alphabet read by 
fingertip.

1822-Champollion deciphered 
hieroglyphs using the Rosetta Stone

1950- 
Information 
Age

1900
1906 -Australia, 1st feature motion 
picture 1826- Niepce made the first 

permanent photographic 
image.

1874-Remington’s typewriter
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BIBLIOTHECA ALEXANDRINA
Acknowledgement  of Contributions Received  (up to 2001)

Aswan International Meeting, 12 February 1990 - US$ 65 million
Iraq

Oman
Saudi Arabia

United Arab Emirates

COUNTRY/ENTITY CONTRIBUTIONS

AGFUND
ISESCO
Italian FIT #1
UNESCO Cairo

US$ 160,000 Matching funds to establish Library for the 
Blind 

Arab Fund (Kuwait) $ 1 million 

Arab League Books, training

Austria Books

Australia Wheat Board - contribution of painting (A$10,000)
Friends: Musical composition - “The Beacon”; books

Brazil Books
Bulgaria CD-ROM, musical scores, books
Canada Books, training, Bestseller library software
China Books, Protocol with Shanghai Library
Czech Republic Books

Egypt (governmental)
Library Site – LE 80 million
Conference Center - 
BA building – US$ 250 million
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Egypt (Non-governmental) Books
Microsoft Egypt, US$ 364,000 (in-kind)
Nile on Line, US$ 400,000
Solutions Plus, LE 150,000 (in-kind); 
Delta International Bank, LE 5000
Alexandria Commercial and Maritime Bank, LE 100,000
Amreya Pharmaceutical  Industry, LE 5000
Dr. Mohsen Zahran, LE 50,000, and books
Al Ahram books

European Union Books (Depository Library)

Finland Training

France Experts, 
Scholarships and Training, 
Books, Manuscripts, 
Design and prototype of Information System by Cap Gemini- 
Phase#1 (4.4millionFF), 
Protocol for execution of the Information System for FF 38.5 
million, 
Science Museum - (US$ 2 million)
BNF, Limoge, BPI, others: book donations more than FF 1 
million

Germany GTZ:  Book Transportation System, Experts DM700,000 (US$ 
300,000) in 1997
Saur Verlag: DM 1.4 million in books; 
ABB US$ 10,000; 
DSE books; 
Deutsche Bank DM 20,000; 
Daimler Chrysler – 2 buses (LE .5 million), library furniture 
(LE 120,000) and books (LE 11,000), 
Siemens Internet Café (US$ 10,000), other support
Books from various other publishers, organizations and 
individuals
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Greece US$ 100,000; books, sculptural pieces; 
Museum display cases GDms 120 million (US$300,000): 
Costopolous Foundation, Ministry of Foreign Affairs, Ministry 
of Culture, National Bank of Greece, Greek/Egyptian Friendship 
League
Egyptian/Greek Friends
Greek Friends of the Bibliotheca Alexandrina

Honorary International 
Commission held at Aswan in 
1990

US$ 65 million from: 
Iraq US$ 21 million
Sultanate of Oman US$ 1 million
Saudi Arabia US$ 20 million
Prince Turky Abdel Aziz US$ 3 million
United Arab Emirates US$ 20 million

Italy

FIT US$400,000: Test Conservation and Restoration 
Laboratory, ISIS, Automation; Books, Microfilm Laboratory
FIT #2: US$ 1 million: Manuscript Museum, Laboratory, 
expertise, training
Wardal book donation: US$ 315,000*
Culture dei Mari: books, cultural events: exhibitions, 
performances, 

IUA/UMAR Protocol for depository library on Mediterranean heritage

Japan
Cultural Grant for A/V Technical Equipment: JY50 million 
(US$ 500,000)
Books

Jordan Books

Mexico University of Colima - 53 CD-ROMs

Norway

Support to Architects through UNESCO: US$ 2.8 million; 
Front-Area Furnishings: NoK 30 million (US$ 5 million)
Training, 
Experts

Oman Sultan of Oman: 6500 books and rare manuscripts 
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Russia Paintings and Books

Saudi Arabia Books

Snøhetta/Hamza Consortium Architectural drawings of the library building (A2)

Spain

Microfilms of the Escorial Collection, 
Copies of Cordoba Arabic manuscripts; 
Copies of Catalonia Arabic manuscripts
Books and other library materials

Sweden Nobel Section; Siwa tapestry; books, Inauguration activities 
(Conference, exhibitions, performances)

Turkey Expert, 
10,000 books, facsimile of Quran and Sufi manuscripts

UAE Books

UK - British Council £ 20,000 for consultants, books, training, BBC videos
Longplayer

UNDP US$ 1.3 million
United Nations Books (Depository Library for all UN organizations)

UNESCO Feasibility studies, equipment, administrative support, experts, 
training, Memory of BA Project, printing costs, training

USA California Friends:  US$ 45,000 to Voluntary Contributions 
(UNESCO) for Computer equipment, Digital Laboratory, 
acquisition bibliographies
California Friends: US$ 10,000 (Rosalie Amer)
VTLS library software valued at US$ 500,000; 
Oracle software US$ 153,600; 
Compaq hardware US$185,000; 
Contributions raised by Friends/Chamber of Commerce/
AmCham (Egypt): US$966,300 on the occasion of Mrs. 
Mubarak’s visit to the LOC
Dr. Ali Badr-Commemorative coins $5000; 
Mohammed Aman, private collection of books (US$ 10,000) 
Egyptian American Scholars $10,000; 
Brewster Kahle $0.5 million

Vatican Books and facsimiles
*Gift valuation offered by donor.
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NORWEGIAN GIFT OF FRONT HOUSE FURNITURE

Number
Library Furniture

Library chair, solid wood with leather cushion 541
Reception chair, solid wood with leather cushion & 
wheels 40

Study table, with computer connections 424
Meeting table
High computer desk 80

High shelving systems 765
Low shelving systems 226
Large map case unit 16
Document cases 8

Information desks 14

Lighting
Study desk lamp 463
Meeting table lamp
High shelving system lighting 1798
Low shelving system lighting 530
Information desk lamp 21

Office furniture
Chair 254
Office chair with wheels 20
Desk unit A 19
Desk unit B 15
Desk Unit C 15
Desk 1 27
Desk 2 40
Desk 3
Desk 4 8

Console for TV/Video/CD/LP Player 24
Shelving Unit A 35
Shelving unit B 91
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LIST OF BIBLIOTHECA ALEXANDRINA PUBLICATIONS (GOAL)

Golden Book, Proceedings of the first International Commission Meeting in Aswan, 1990

BA Newsletter, quarterly since 1990, in Arabic, English, and French

Rare Manuscripts. Illustrated; Text in Arabic, English, French. Bibliotheca Alexandrina: Alexandria, 
1995, 45 p.

Catalog of Manuscripts in the Municipal Library of Alexandria. Part I: Sciences – Physics, 
Mathematics, Astronomy, Medicine; Arabic. General Organization of the Alexandria Library (GOAL): 
Alexandria, 1996, 286 p.

Catalog of Manuscripts in Abu’l’abbas Al Morsi Library. Part I, Arabic. General Organization of the 
Alexandria Library (GOAL): Alexandria, 1997, 354 p.

Quranic Manuscripts in Alexandria. Illustrated; Arabic. General Organization of the Alexandria 
Library (GOAL): Alexandria, 1997, 62 p.

The Dawning of the Bibliotheca Alexandrina, Arabic. General Organization of the Alexandria Library 
(GOAL): Alexandria, 1997. English edition, 1998

Catalog of Manuscripts in the Municipal Library of Alexandria. Part II: Sufism and Related Subjects; 
Arabic. General Organization of the Alexandria Library (GOAL): Alexandria, 1998, 384 p.

Proceedings of the 1st International BA Symposium 17-19 October, 1998. Catalog of Manuscripts in the 
Municipal Library of Alexandria. Part III: History and Related Subjects; Arabic
General Organization of the Alexandria Library (GOAL): Alexandria, 1999, 286 p.

Bibliotheca Alexandrina: Revival of the Ancient Library of Alexandria. English, In cooperation with 
UNESCO/UNDP, 1999. French, 1999. Reprint of the English, 2000 

Catalogue of Manuscripts of Abu’l Abbas Al Morsi Library, Part II: Usul’ al Fiqh and its Branches, 
Bibliotheca Alexandrina, 2000, 636 pp.

Governors of Alexandria Through Official Documents (1798-2000), Bibliotheca Alexandrina, 2000 

“Memory of the Bibliotheca Alexandrina”, DVD, (begun in 1997, first issue 1998) with UNESCO, 
2002
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COUNTRIES/PARTICIPANTS IN THE  

INTERNATIONAL ARCHITECTURAL COMPETITION

(1988-1989)

Registrants Final 
submissions

South Africa 1 0
Austria 37 0
Algeria 2 0

Saudi Arabia 2 1
Argentina 8 5
Australia 32 10
Belgium 35 12

Brazil 20 7
Bermuda 1 1
Bolivia 1 0

Bulgaria 13 10
China, Republic of 10 6

Canada 37 16
Costa Rica 2 1
Colombia 3 2

Chile 5 2
Korea, Republic of 1 5

Cyprus 3 0
Denmark 12 4

United Arab Emirates 2 1
Ethiopia 1 0

Egypt 34 21
Spain 30 10

Finland 26 14
France 217 76
Gabon 1 1
Greece 18 8

Hong Kong 13 1
Iraq 2 1
Italy 98 44
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Israel 23 8
India 7 3

Ireland 8 1
Mauritius 1 0

Japan 52 16
Jordan 3 2

Jamaica 2 0
Kuwait 6 3

Luxemburg 3 2
Liechtenstein 1 0

Malaysia 4 3
Monaco 1 1
Malta 1 2

Mexico 27 9
Morocco 11 1

New Caledonia 1 0
Norway 13 5

New Zealand 7 4
Holland 30 12
Poland 16 9

Portugal 4 4
Pakistan 4 1

Qatar 2 2
Romania 1 1

Fed. Rep. of Germany 100 30
Sudan 1 0
Syria 1 0

Singapore 1 0
Sweden 27 11

Switzerland 34 10
Turkey 24 10
Tunisia 5 2

Thailand 2 0
Trinidad and Tobago 3 2

Taiwan 1 0
United States of America 66 19
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United Kingdom 131 52
USSR 5 5

Uruguay 2 0
Venezuela 1 0
Yugoslavia 12 6

Czechoslovakia 6 5
Republic of Korea 7 0

Democratic Republic of Germany 1 1

TOTAL 1325 501
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BIBLIOTHECA ALEXANDRINA BUILDING STATISTICS

Total Site Area  40,200 m2
Total floor areas 85,405 m2
Diameter of circular structure 160 m
Building height 33 m
Building depth below ground level 11 m
Number of floors 11
Built-up area coefficient 77%
Floor area ratio 2.13
Roof slope 16.9º
Total cost US$ 250,000,000

Functional  Components of the Library                                                                                                                      

Main Library 36,770 m2

 Including:  Books & Periodicals, Special Collections 
 (Manuscripts and Rare Books, Multimedia Library, Maps), 
 Young Peoples’ Library, Children’s Library, Taha Hussein
 Library for the Visually Impaired
Study rooms 133 cubicles
Number of seats for readers 2000

Cultural Activities  4,210 m2

 Hall (Hall of Fame) – Entrance
 Science Museum/Planetarium  1,300 m2

 Exploratorium 1600 m2

 Antiquities Museum  550 m2

 Exhibition Areas and galleries 4540 m2

Technical Services/Operational Support   10,860 m2

Book storage area 17,000 m2

External Plaza 8,500 m2

Reflection Pool 4,600 m2

Total Area of Project Components 54,565 m2

Conference Center 4,555 m2
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TOTAL QUANTITIES OF PHASE I 
(TP 1: Foundations and Ground Engineering)

ACTIVITY Unit Quantity Remarks

Diaphragm Wall
Library Diaphragm walling (excavation and 
concreting m2 24,732.4 126 panels

Library Diaphragm walling (steel works) ton 3,199.0
Planetarium Diaphragm walling (Excavation and 
concreting)

m2 3,363.0 28 panels

Planetarium Diaphragm walling (steel works) ton 308.0

Diaphragm walling (Trial panels) m2 640.0 3 panels

Piles

Piling (working piles) m 15,934.6 602 piles

Piling (steel work) ton 2,769.0

Piling (Trial tests) m 131.4 5 piles

Jet grouting

Jet grouting (__ 600) m 7,376.9 648 columns

Jet grouting (__ 1200) m 21,847.8 2024 columns

Jet grouting (trial test) m 265.0 26 columns

Rock grouting m 1323.9 63 holes

Civil works

Prestressing operation m 1,140.0 76 tendons

Excavation activity (Library) m3 254,246

Excavation activity (Planetarium m3 7,534.0

Construction dewatering well (Library no. 20 wells

Construction dewatering well (Planetarium) no. 4 wells

Polyethylene for drainage layer m2 17,656.0

Sand for drainage layer m3 3,531.2
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Gravel for drainage layer m3 8,828.0

Blind concrete (raft foundation) m3 3,531.2

Horizontal HDPE (Raft foundation) m2 17,565.0

Vertical HDPE (Raft foundation) m2 6,561.0

Horizontal Voltex (Raft foundation) m2 17,656.0

Vertical Voltex (Raft foundation) m2 2,065.5

Steel installation (Raft foundation) ton 6,035.0

Reinforced concrete (Raft foundation) m3 21,628.6

TOTAL QUANTITIES OF PHASE II 
(TP2/3: STRUCTURE, SERVICES, FIT-OUT AND EXTERNAL 

WORKS)

Structural Work
Reinforced concrete for total project 80,000 m3

Library slab shuttering 85,000 m2

Steel reinforcement for total project 18,000 tons
Finishing Works
Blockwork 30,800 m2

Paint 55,000 m2

Wood parquet 20,500 m2

External granite flooring 6530 m2

Internal granite flooring 2850 m2

Stairs granite 1646 m2

External granite flooring (Plaza) 13,148 m2

Linoleum flooring 8,100 m2

Epoxy flooring paint 18,700 m2

Reflection pool ceramic tiles 4,500 m2

 Total flooring 35,364 m2

Ceramic tiles installation 8,000 m2

Wall cladding – Zimbabwe black granite 3,500 m2

Wall cladding panels – wood 9,500 m2
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Gravel for drainage layer m3 8,828.0

Blind concrete (raft foundation) m3 3,531.2

Horizontal HDPE (Raft foundation) m2 17,565.0

Vertical HDPE (Raft foundation) m2 6,561.0

Horizontal Voltex (Raft foundation) m2 17,656.0

Vertical Voltex (Raft foundation) m2 2,065.5

Steel installation (Raft foundation) ton 6,035.0

Reinforced concrete (Raft foundation) m3 21,628.6

TOTAL QUANTITIES OF PHASE II 
(TP2/3: STRUCTURE, SERVICES, FIT-OUT AND EXTERNAL 

WORKS)

Structural Work
Reinforced concrete for total project 80,000 m3

Library slab shuttering 85,000 m2

Steel reinforcement for total project 18,000 tons
Finishing Works
Blockwork 30,800 m2

Paint 55,000 m2

Wood parquet 20,500 m2

External granite flooring 6530 m2

Internal granite flooring 2850 m2

Stairs granite 1646 m2

External granite flooring (Plaza) 13,148 m2

Linoleum flooring 8,100 m2

Epoxy flooring paint 18,700 m2

Reflection pool ceramic tiles 4,500 m2

 Total flooring 35,364 m2

Ceramic tiles installation 8,000 m2

Wall cladding – Zimbabwe black granite 3,500 m2

Wall cladding panels – wood 9,500 m2

Wall cladding panels – metal (plastic zed) 3,150 m2

Wall cladding panels – copper 1,232 m2

Wall cladding panels – Stainless steel 65 m2

Wall cladding panels – aluminum 1,464 m2

Wall cladding panels – glazed 1,879 m2

Pre-cast wall cladding 2,800 m2

 Total cladding panels 17,680
Partitions (various types) 34,660 m2

Suspended ceilings installation (various) 32,400 m2

Fire-rated doors (steel & veneer) 1,000 m2

Balustrades 3,399 m2

M&E Works
Air handling Units AHU 82
Chillers and cooling towers 4
Refrigeration 650 tons
Network of insulated pipes 5,500,000 m
Smoke/Exhaust fans 39
Ducts 635 tons
Fire protection pipes 35,000 m
Fire alarm system 2500
Fire alarms (manual) 100
Water pump (1000 gal/min) 2
Spray nozzles 13,000
Fire fighting network 4,500,000 m
Plumbing, drainage and water service pipes 3,900 m
Pipe, stainless steel, for roof cleaning 750 m
MV and LV power cables 34,260 m
Dewatering wells 11
Earthing and lightning protection 1
Building Maintenance System panels 67
Security system devices 964
Speakers 2,395
CCTV Cameras 120
BMS monitors 30
Telephones – external lines 120
Telephone system – internal 800 lines
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Reception antennas-VHF/UHF/Sat. dishes 5
Generators, 1500 KVA and 300 KVA 2
Fiber optic cables for Information System 8,400 m
Switch covers for Information System 30
Light fixtures 22,000
Elevators for passengers, freight 16
Electrically operated doors 145
Specialist Sub-Contractors
Roof cladding 18,000 m2

External wall cladding 6,000m2

Curtain walling 5,300 m2

Planetarium 1
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Reception antennas-VHF/UHF/Sat. dishes 5
Generators, 1500 KVA and 300 KVA 2
Fiber optic cables for Information System 8,400 m
Switch covers for Information System 30
Light fixtures 22,000
Elevators for passengers, freight 16
Electrically operated doors 145
Specialist Sub-Contractors
Roof cladding 18,000 m2

External wall cladding 6,000m2

Curtain walling 5,300 m2

Planetarium 1

4th Basement

1- Reading Area
2- Storage Area
3- Digital Lab
4- Offices
5- Spine
6- Escape Stairs

1

2

3
2

2

4

5

6

6

4

6

6

6

6
6

2

2

6

6

THE NEW BIBLIOTHECA ALEXANDRINA
Functional and Spatial Allocation
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3rd Basement

2

2

4

9

1

6
7

61- Reading Area
2- Storage Area
3- Training Labs
4- Computer Room
5- Arts & Multimedia Library
6- Offices
7- History of Science Museum
8- Spine
9- Escape Stairs

9

5

9

8
3

9

9

9

9
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1- Reading Area
2- Storage Area
3- Print Shop
4- Staff Parking 
5- Offices
6- Rare Books
7- Spine
8- Escape Stairs

2nd Basement

3

1

4

5

5

5 5

6

8

8

2

8

8

7

8

8

8

8

8

5
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16

7

4

3
2

17

11 10

9

12

1316

5

16

15
5

17

14

8

16

16

16

1st Basement

1-  Reading Area
2-  The World of Shadi Abdel Salam
3-  Impressions of Alexandria Exhibition  
     (The Awad Collection)
4-  Manuscripts Museum
5-  Offices
6-  VISTA
7-  Antiquities Museum
8-  Permanent Exhibition Area: 
     Arabic Calligraphy, The History 
     of Printing, The Artist's Book 
9-  CULTURAMA
10- Press Room
11- Meeting Rooms
12- Parking 
13- Planetarium
14- ALEXploratorium 
15- Spine
16- Escape Stairs
17- Escape Way

16

16

16
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Entrance

7

9

8

10

6

1

10
3

410

5 2

AB

1-  Reading Area
2-  Taha Hussein Library for
     the Blind and Visually     
     Impaired
3-  Internet Archive
4-  Storage Area
5-  VIP Entrance
6-  Staff Entrance
7-  Main Entrance
8-  Callimachus Triangle  
9-  Auditorium
10-Escape Stairs

AB

10

10
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1st Floor

5

3

2
4

1
7

7

6

1- Reading Area
2- Children's Library
3- Young People's Library
4- Cafeteria
5- Bridge
6- Spine
7- Escape Stairs

7

7 7
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1- Reading Area
2- Offices
3- Spine
4- Escape Stairs

2nd Floor

2

1

2

3

4

4

4

4
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3rd Floor

2
5

3

14

1- Floating Meeting Room
2- Offices
3- Nobel Section
4- Spine
5- Escape Stairs

5

5

5
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1- Floating Meeting Room
2- Offices
3- Spine
4- Escape Stairs

4th Floor

4

1

4

2

34
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5th Floor

1
3

4

2
2

1- Director's Office
2- Meeting Rooms
3- VIP Area
4- Escape Stairs 

4
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Section B-B (facing east)

Massive storage space is provided beneath the cascading floors of the great Reading Hall, which is enclosed 
in a beautiful columned space covered by the fantastic ceiling.

The planetarium is a sphere hanging in the air by four tunnels and surrounded by the History and Science 
Museum. The elevation of the building in the background shows how the height is reduced by embedding 
four floors below ground and how the volume is reduced by the slant of the ceiling. 

Section A-A (facing west)

A

A

B

B
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ARAB REPUBLIC OF EGYPT PRESIDENTIAL DECREE
NO. 523 OF 1988

ESTABLISHING THE GENERAL ORGANIZATION
OF THE ALEXANDRIA LIBRARY

The President of the Republic reviewed the Constitution:
- Law no. 61 of 1963 promulgating the Law of Public Organizations;
- Law no. 49 of 1972 concerning the Organization of the Universities;
- Law no. 53 of 1972 concerning the General Budget of the State;
- Law no. 127 of 1981 concerning the Government Accounting System;
- Law no. 139 of 1981 promulgating the Law of Education, and the Prime
- Minister's Decision, no. 136 of 1987 concerning the formation of a National Committee for  
           the Revival of the Ancient Library of Alexandria,

After the approval of the Council of Ministers, And after Consulting the Council of the State, a number 
of decrees were issued:

Article (1)

A Public Organization entitled "The General Organization of the Alexandria Library" shall be established 
having an independent legal entity, with a head Office at Alexandria. It will be affiliated to the Minister 
of Education.

Article (2)
The aims of this Organization are the implementation and administration of the project of the Revival 
of the ancient Library of Alexandria with the objective of making it a universal library and a center of 
cultural and intellectual brilliance, in the service of scientific research. The Library will contain all the 
outcome of human thought, in any available form and in all languages, from the various ancient to 
modern civilizations. In addition, studies concerning historical, geographical and cultural foundation of 
Egypt and the Middle East in general, or the City of Alexandria in particular, will be important to the 
objectives of the Organization.

Article (3)

For achieving its aims and objectives the General Organization shall undertake all actions and tasks 
concerning the implementation of its activities, especially the following:

1. Acquisition of all forms and kinds of available books, periodicals, manuscripts or copies thereof, 
especially those relating to the scientific, cultural and intellectual heritage of the countries of the 
Mediterranean and Middle East regions.
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2. Securing   studies   on   the   Egyptian   Civilization throughout its historical époques and collecting 
all available papyri records and calligraphy inscriptions in different languages, e.g.  ancient Egyptian, 
Greek, Latin, Aramaic, Coptic, Arabic.

3. Acquisition of photocopies of manuscripts in Arabic, Turkish, Hebrew, Assyrian and other oriental 
languages, depicting the intellectual achievements of the Islamic world.

4. Forming collections concerning African studies of all kinds and forms that include traditional 
African carving, contemporary scientific studies and current affairs of the African continent.

5. Acquisition of all studies concerning world history, especially the history of the Middle East.

6. Acquisition of all studies concerning the history of Medicine and other Sciences, especially the 
achievements of modern science and technology.    

7. Establishment of the International Institute of Information Studies and/or other institutes or studies 
and research centers.

8. Establishment of a planetarium; a calligraphy museum showing the history, methods, tools and 
techniques of writing; and music halls.

9. Establishment of music libraries for discs, cassettes, films, archives for photos and slides of notable 
personalities and sites of interest in the region.

10. Establishing a Memorial Hall of Fame for the commemoration of eminent men of thought and     
  achievements in science in the history of mankind.

11. Preparation of electronic networks of exchange of information with other world libraries and      
 other leading information centers abroad.

12. Preparation of integrated computerized union catalogues on the various different fields and   
  activities of the Organization.

13. Establishment of a Library Documentation and Statistical Unit.

14. Establishment of a modern   printing press provided with orthographies of Hieroglyphic, Greek,  
 Latin, Hebrew, Coptic, Arabic, and other languages, as well as other complete series of symbols   
 and signs used in science and mathematics.

15. Establishment of a workshop for conservation, preservation, maintenance, repair and binding of   
  books and manuscripts. Provision of facilities for performance of all types of photographing and   
  photocopying services.

Article (4)

The Board of Directors of the General Organization of the Alexandria Library will be formed according 
to a decree issued by the Prime Minister comprising the following:

- The Minister of Education (Chairman)
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The President of Alexandria University. (Vice Chairman)
and the membership of:

- The Governor of Alexandria, or his representative,
- Three professors of Alexandria University to be chosen by the University Council for a renewable three 

year term.
- A representative from each of the Ministries of Cultural, Information, Tourism, Higher Education and 

Foreign Affairs, to be chosen by the Ministers concerned,

- Not more then five notable public personalities to be selected, from distinguished men of culture and 
thought, by the Minister of Education for a renewable three-year term.

- The Director of the General Organization.

The Board of Directors is entitled to form committees of its members to undertake certain studies, 
research, tasks or other responsibilities or assignments. It may delegate some of its responsibilities to such 
committees.

The Board of Directors may delegate to the Director of the Organization certain defined duties.
Remuneration in compensation for the Members of the Board of Directors is to be decided by a decree 
by the Prime Minister.

Article (5)

The Board of Directors of the General Organization of the Alexan dria Library shall have the predominant 
authority for conducting and running all its affairs, and deciding the policy of its operations. It is entitled 
to issue necessary decisions for achieving the objectives of the Organization within the framework of the 
general policy of the State in the domains of science, thought and the development of human values and 
civilization.

The Board of Directors shall have specifically the following powers and responsibilities: Issuing of the 
internal by-laws and rules of the Organization; and of the regulations organizing the technical, financial 
and administrative affairs. Financial regulations shall be promulgated after the approval of the Minister 
of Finance.
1. Approving of necessary plans for the execution and completion of the Revival of the Ancient Library 

of Alexandria Project and clearing up of all problems confronting it.
2. Adopting of the hierarchical organization and structure of grades, levels, posts and tasks and the chart 

of the employees. 
3. Setting up the regulations concerning the employee’s affairs, and determining their salaries and 

enumerations without adhesion to governmental rules of systems, but with, due observation of the 
maximum salary ceilings stipulated in the law of Civil Servants of the State.
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4. Carrying out contacts with international organizations foreign countries and prominent personalities 
interested in the execution of the project, to invite their contributions in any way or form as expressed 
by them, and accepted by the Board of Directors.

5. Accepting of internal or external grants, donations, gifts, bequests, trusts and contributions 
which serve the objectives of the Organization, and are in agreement with approved bounds and 
regulations.

6. Reviewing of periodical reports on the progress of work of the Organization, and on its financial 
standing.

8. Approving of budget proposals and the final reports and financial statements of the Organization.
9. Carrying out of all procedures and actions necessary for running the Organization.
10. Reviewing all matters submitted by the Chairman of the Board concerning issues which are     

  relevant to and within the jurisdiction of the Organization.
   The resolutions of the Board of Directors should be submitted to the Minister of Education for    

  ratification.

Article (6):

The University of Alexandria will offer scientific and academic support for executing the Project of the 
Revival of the Ancient Library of Alexandria according to the regulations approved by the Board of 
Directors of the Organization in concurrence with the University Coun cil.

Article (7):

The appointment of the Executive Director of the Organization will be by Presidential Decree based 
on the recommendations made by the Minister of Education. The decree will contain the salaries and 
remunerations of the Executive Director.
The Executive Director of the Organization will be responsible for executing the policy of the 
Organization as set by the Board of Direc tors, and he will follow up the implementation of resolutions 
of the Board and the administration of the affairs of the Organization accor ding to the Law and the 
Decree, under the supervision of the Board, and within the bounds of other responsibilities allocated 
to him by virtue of the regulations and rules of the Organization.

Article (8):

The financial resources of the Organization shall include:
1.  The appropriations allocated by the State in the General Budget
2.  National and international grants, donations, gifts, bequests, trusts and / or other contributions
3.  Loans contracted for the benefit of the Organization
4.  The Income received for services rendered by the Organization
5.  The profits, dividends and interests gained by investing the monies of the Organization
6.  Any other resources offered and given to the Organization.
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Article (9):
The Organization will have a specific budget within the framework of the General Budget of the State. 
The fiscal year of the Organization will start and end on the same date as the State Fiscal Year.
A special account will be opened for the Organization in the Egyptian Central Bank, or in any other 
commercial bank, approved by the Minister of Finance to deposit the funds of the Organization in it. 
Any surplus will be posted from one year to the next.

Article (10):
This decree shall be published in the Official Gazette, and shall come into force from the date of its 
publication.

Issued in the Presidency on 4th day of Gamad Awwal, 1409 H. 
(14th. day of December, 1988 CE),

Signature
(Hosni Mubarak)
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LAW NO. 1 FOR THE YEAR 2001

Concerning the Library of Alexandria (Bibliotheca Alexandrina)

In the name of the People

The President

The People’s Assembly has enacted the following law and we have hereby issued it:

Article 1

The Library of Alexandria is a public juridical person headquartered in the city of Alexandria, attached 
to the President of the Republic, and it is an Egyptian center of cultural radiance, a beacon for 
thought, culture and science, to encompass the product of the human mind in cultures old and new in 
all languages.

Article 2

The Library comprises the Library, the Planetarium and the Conference Center and it is to have the 
following cultural and scientific institutions established within it:

1. International School for Information Studies (ISIS)

2. Center for Documentation and Research

3. Science Museum

4. Calligraphy Institute

5. Manuscript Museum

6. Center for the Preservation of Rare Books and Documents.

Other cultural or scientific institutions may be added or established by a decree of the President of the 
Republic and the President of the Republic shall by decree define the legal status of the institutions 
mentioned in this article.

Article 3

The Library shall undertake all activities that serve its mission, and undertake all actions related to so 
doing, by:

1. Obtaining studies, books, periodicals, manuscripts, papyri and other items that are related to the 
Egyptian civilization in its different ages, and related to the scientific, intellectual and cultural 
heritage of the countries of the world.
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2. Collecting originals or copies of manuscripts that represent the intellectual achievements of the 
Islamic and Arab World in ancient and modern languages.

3. Collecting materials connected to the biographies and achievements of eminent figures in the 
realms of thought, science, politics and religion throughout human history.

4. Undertaking studies connected to the historical geographical, cultural and religious aspects of the 
Mediterranean region, the Middle East, Egypt and Alexandria, in particular.

Article 4

The President of the Republic shall determine by decree the manner in which the Library shall be 
supervised and administered, and the method in which its administrative and financial affairs shall be 
run, in a manner appropriate with the nature of its activities to enable it to achieve its mission, and this 
without being constrained by the administrative regulations stated in any other law.

Article 5

The resources of the Library shall comprise:

1. The allocations provided for it by the State

2. The support, gifts, donations, bequests, and financial contributions from internal or external 
sources.

3. The loans that will be secured for its benefit.

4. The income it shall receive for its services and the returns on the invested funds.

5. Any other sources that may be legally allocated to the Library.

Article 6

The Library shall have an independent budget, and its financial year shall start and end with the 
financial year of the Government’s budget.

The Library shall have a separate account in the Central Bank of Egypt or in a commercial bank 
subject to the approval of the Minister of Finance.

It shall deposit in an allotted account the proceeds of its resources.  The surpluses in that account shall 
be carried forward from one financial year to the next.

Article 7

Within the limits of its official use and requirements, the Library and its affiliated bodies shall be 
exempt form general taxation of its surpluses and the revenues of its current activities, and from all 
charges for registration and declaration, and from customs duties on its imports of scientific material.
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Article 8

Presidential Decree no. 523 for 1988, establishing the General Organization for the Library 
of Alexandria, shall remain operative in all matters that do not contravene this Law, until the 
Presidential Decree mentioned in Article Four of this Law shall be enacted.  Thereupon, all the 
assets, rights and obligations of the abolished Organization shall revert to the Library.

Article 9

This Law shall be published in the Official Journal and shall enter into force the day following its 
publication.  Set the official seal of the State, and is to be executed as a law of the State.

Issued at the Presidency of the Republic on 17 Dhul Hijja 1421 Hijri

(12 March 2001)

Signed

(Hosni Mubarak)
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PRESIDENTIAL DECREE NO. 76 FOR THE YEAR 2001

Regarding the organization of supervision of the Library of Alexandria and the manner of its 
management and the conduct of its financial and administrative affairs.

The President

After reviewing the Constitution and Law No.1 of 2001 concerning the Library of Alexandria, and 
following the agreement of the Council of Ministers, the President has decreed:

Article 1

The Library of Alexandria is a public juridical person headquartered in Alexandria and attached to the 
President.

Article 2

The Management of the Library of Alexandria

The Library of Alexandria shall be managed by:

a. A council of Patrons

b. A Board of Trustees

c. The Director

Article 3
The Council of Patrons

The council of Patrons is composed of a number of prominent figures from different parts of the 
world, numbering not less that eight and no more than twenty-four, to be chosen by invitation of 
the President of the Republic, and one of these figures shall be the Director-General of UNESCO.

The President or his designate shall be the Chair of the Council of Patrons, and the Minister of 
Higher Education shall be the Secretary of the Council.

The Council shall have the responsibility of supporting the Library and following up on its activities 
and shall express its views on the direction of such activities.

The Council shall meet once every three years at the invitation of its Chair.

Article 4
The Board of Trustees

The Board of Trustees shall be composed of a number of eminent figures of scientific and intellectual 
standing or international experience, among Egyptians and non-Egyptians.  They shall number no 
less that fifteen and no more than thirty; of whom five shall be ex-officio members of the Egyptian 
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Government, namely: the Minister of Higher Education, the Minister of Culture, the Minister of 
Foreign Affairs, the Governor of Alexandria and the President of the University of Alexandria.  The 
Chairman of the Council of Patrons shall be the Chair of the Board of Trustees, and the said Chair 
shall choose a member of the Board to act for the Chair in case of the Chair’s absence.  The first board 
of Trustees shall be named by a Decree issued by the President of the Republic.  For the non-ex-officio 
members of that Board, the duration of their membership shall be two years.  After that period, the 
Board membership shall be renewed by a third every year.  Other than this first Board, the non-ex-
officio members of the Board shall be appointed by a decision of the Board of Trustees on nomination 
of one of the members.  Membership shall be for three years, renewable for one additional term.

The board of Trustees is the decision-making power on the matters of the Library, and will be 
responsible for defining its general policies, for the administration and planning of its activities and for 
the establishment of its administrative and financial regulations.

The Board shall meet once a year and can hold exceptional (additional) meetings upon the invitation 
of its Chair or at the request of no less than half of its members.

The meeting of the Board shall be deemed legal if a majority of the members are in attendance, 
and decisions shall be by simple majority of those present.  In case of equal votes, the side with the 
presiding Chair’s vote will prevail.

The Board may constitute from its membership committees to which it may assign the execution of 
specific tasks, or the preparation of particular studies or the execution of research.

The Library shall bear the cost of travel and honoraria associated with the attendance of the Board 
meetings or the committees established by it.

Article 5
The Director

The Board of Trustees shall appoint the Director of the Library for a period of five years, renewable, 
and shall determine the Director’s compensation.  This appointment shall be by a decision of the Board 
supported by two-thirds of its attending members, and it is essential that the candidate be a person of 
international standing, wide culture, and managerial and technical competence.

The Director is the Chief Executive Officer of the Library, and is entrusted with the execution of the 
policies established by the Board of Trustees.  The Director shall prepare the agenda for the Board 
meetings, and shall attend the meetings, but shall not vote on decisions before the Board.  The 
Director shall be the head of the staff, and shall appoint the staff, promote them and terminate their 
services, in accordance with the legal statues they will serve under.

The Director shall be the legal representative of the Library before the judiciary and in its dealings with 
others.  
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Article 6
Administrative and Financial Regulations and states for Staff

The Director shall prepare the Administrative and Financial Regulations and Statues for Staff in 
a manner that is compatible with the nature of the Library’s activities and that would enable it to 
execute its mission without being bound by other administrative statues specified in other laws, and 
these regulations and statues shall be submitted to the Board of Trustees for their approval.

Upon approval by the Board of Trustees, the Statues for staff shall be the legal statutes that shall 
govern the relationship between the Library and its staff.

Article 7
Budget and Auditors

The Library shall have an independent budget and the surplus shall be carried over from one fiscal 
year to the next.

Without prejudice to the supervision of the Government Accounting Office, the Board of Trustees 
shall appoint the external auditors and shall receive their reports.

Article 8
This Decree shall be published in the Official Journal and shall be operative from the date of its 
publication.

(Signed)

Hosni Mubarak

Issued at the Presidency of the Republic on 25 Dhul Hijja 1421 Hijri

(20 March 2001)
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 Principals: Craig Dykers (USA), Christoph Kapeller (Austria), Kjetil Trædal Thorsen (Norway)
 Project Architects: Jon Bjørnsson (Norway), Mitchell de Jarnette (USA), Jim Dodson (USA), 

Margarethe Friis (Norway), Lisbeth Funk (Sweden), Robert Greenwood (UK), Ole Gustavsen 
(Norway), Geir Johnson (Norway), Finn Kleiva (Norway), Taraid Lundevall (Norway), Øyvind Mo 
(Norway), Elaine Molinar (USA), Bjorn Stockstad, Marianne Saetre, Knut Tronstad (Norway)

Architects, Hamza Associates:
 Architects: Mohamed Sharkas (Egypt)
 Project Architects: Ashraf Abdel Kerim, Mahmoud Elhalawany, Ibrahim Elhayawan, Khaled Lotfy, 

Omar Mansour, Walid Mansour, Mahmoud Metwaly (Egypt)
Landscape Architects, Snøhetta a.s.
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 Landscape Architects: Alf Haukeland, Kari Stensrød, Johan Østengen (Norway)
 Project Landscape Architects: Ragnhild Momrak, Rainer Stange (Norway)
Artist- Fine Arts for the Stone Wall, Snøhetta a.s.
 Artist: Jorunn Sannes (Norway)
 Advisors: Kristian Blystad, Arne Johansen, Olaf Berggren (Norway)
Structural and Geotechnical Engieners, Hamza Associates
 Principal: Mamdouh Hamza (Egypt)
 Structural Engineers: Ahmed Rashed, Mashour Ghoneim (Egypt)
Mechanical Engineers: Hamza Associates
 Mechanical Engineer: Nasr Fawzi, Mohsen Abdu (Egypt)
Electrical Engineers, Hamza Associates
 Electrical Engineer: Ibrahim Helal (Egypt)
Management, Cost Consultant, Architectural Specifications, Quantity Surveying, Schumann Smith Ltd.
 Principals: Nick Schumann, David Smith (UK)
 QS and specifications: Pete Claridge, Keith Hands, Martin Skillings (UK)
 Project Planner: Chris Glasier (UK/Hong Kong)
Lighting design: Lichtdesign Koein (Germany)
Acoustics: Multiconsult (Norway)
Fire Life Safety Design: Warrington Fire Research (UK)
Security design: Stewart Helms (UK)
Furniture Design: Snøhetta a.s. (Norway
 Project Manager: Ole Gustavsen (Norway)
 Furniture and Interior Designers: Linda Evensen, Rolf Schmidt, Inger Anita Reigstad, Knut Tronstad 

(Norway)

Construction Supervision Phase, 1995
Architects and Engineers: Snøhetta/Hamza Consortium(Norway/Egypt)
Resident Engineer: Hamza Associates - Mamdouh Hamza (Egypt
Engineer’s Representatives: Hamza Associates: Nasry Fawzi, Moustafa Sabry, Tarek Yassin (Egypt), John 
Cockcroft (UK)
Project Architect, Snøhetta a.s.: Christoph Kapeller (Austria)
Senior Site Architect, Snøhetta a.s.: Peter Hall (UK)
Site Architects: Hamza Associates: Hazem Hafez, Tamer Safei Eldin, Yasser Helmi, Khaled Saad, Hossam El 
Suefi, Hasan Tork, Walid Mohamed Gaber
Architects, Snøhetta a.s.: Craig Dykers, USA), Robert Greenwood (UK), Ole Gustavsen (Norway), Tarald 
Lundevall (Norway), Kjetil Trædal Thorsen (Norway)
Fine Arts, Snøhetta a.s.: Jorunn Sannes, Kristian Blystad
Landscape Architect, Snøhetta a.s., Kari Stensrød
Mechanical Site Engineer: Hamza Associates: Mohamed Hamdi, Hend Mohamed Ahmed Abdel Rahman, 
Youssef Mohamed, Ahmed Abou Elwafa, Moustafa Mekky (Egypt)
Electrical Site Engineers, Hamza Associates: Sobhy El Gamel, Ahmed Farid, Moustafa Mile, Mahmoud 
Sobhy, Wafaa Mohamed, Doha el Gerzawy (Egypt)
Structural Site Engineers, Hamza Associates: Hany Haroun, Ashraf Roushdi, Walid Hamed (Egypt)
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Contractors
Joint Venture Partners for Tender Package 1 (Foundation Works): Rodio/Trevi (Italy), Carlo Crespi, Project 
Manager

Joint Venture Partner for Tender Packages 2-3 (Superstructure/Finishes): Balfour Beatty (UK) – Jack Thomson, 
Project Manger

Joint Venture Partner for Tender Packages 1,2,3 (all works): Arab Contractors, Sayed Farouk, Deputy Project 
Manager

Sub-Contractors
Roof and Glazing
 Gig Fassadenbau (Austria)
 Amerya Metal Company (Egypt)

Stone Works
 Granita (Egypt)
 Haz (Turkey)

Precast Concrete Panels
 Laubeuf (France)

Furnishings and Interior Partitions
 Mobica (Egypt)
 Bosvik (Norway)

Specialized Furnishings - Multi-M Group (Egypt); Mobica (Egypt)

Builder
 Tender Package 1: Foundations and Ground Engineering
 Phase 1 included the world’s largest circular diaphragm wall, and double bell bottomed piles and 

finished in July1996. Phase 1A included raft slab foundations and insulating concrete layer, completed 
in December 1996.

 Rodio/Trevi(Italy)/Arab Contractors (Egypt) Joint Venture
 Project Director: Carlo Crespi (Italy), Deputy Project Director Sayed Farouk (Egypt)

 Tender Packages 2/3: Superstructure, HVAC, Finishes, Landscape
 Phase 2 works included insitu concrete waffle slab construction, solid suspended concrete slabs, glazed 

aluminum roofing, gutters, and stainless steel cappings, external granite cladding with hand carved 
alphabetic symbols, split faced, glazed curtain walling, precast concrete wall paneling, and granite on 
internal floors and walls. Completed 31 March 2001.

 Balfour Beatty (UK)/Arab Contractors (Egypt) Joint Venture
 Project Director  (Balfour Beatty): Jack Thomson (Scotland)
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 Deputy Project Director (Arab Contractors): Sayed Farouk (Egypt)
 Chief Engineer (Balfour Beatty): Ian Wilson (Scotland)
 Construction Manager (Balfour Beatty): David Wilson (UK)
 Architectural Manager: Simon Baker

Specialist Contractors
 Roof and Curtain Walling: GIG/Amreya (Austria/Egypt)
 Granite Wall and Stone Works: Granita/Haz (Egypt/Turkey)
 Planetarium Structure and Envelope: Labeuf (France)
 Internal Partition and Wall Cladding: Mobica (Egypt
 Custom Furnishings: Bosvik (Norway)

Photographers
Snøhetta a.s.: Gerald Zugmann
Balfour Beatty: James Willis
Byggekunst: Nils Petter Dale
Arab Contractors: Ibrahim Nafie (Egypt)

Others include:
 Helene Binet (London)
 Rob Howard (New York)
 Alessandro Scotti (Italy)
 John Samples (Egypt)

Editors : Laila Dowidar, Cherine El Taraboulsy

Reviewer: Yehia Halim Zaki

Photography: Nils Petter Dale, Gerald Zugman, Ibrahim Nafie, Erling Bergan

Design and Layout: Mohamed Gomaa

Printer: Blankdot
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EDUCATION

Born and raised in Alexandria, Egypt, Dr. Zahran received his B. Sc. in Architecture cum laude at Ein 
Shams university in Cairo in 1958.

He continued his education in the United States, receiving a master’s degree in Architecture and 
Urban Designs from Massachusetts Institute of Technology (MIT) in Cambridge in 1961, a master’s 
degree in Fine Arts from Princeton University in 1963, and finally a Ph.D. in Environmental Planning 
from Princeton University in 1965.

He also received a TB∏ certificate for remarkable engineering studies there, the following year he 
became a fellow for the Salzburg Seminars (1981); and a Fullbright fellow (1986). 

PROFESSIONAL EXPERIENCE

Dr. Zahran was appointed at Alexandria University, Faculty of Engineering, Department of 
Architecture, in 1965, and is now Emeritus professor.

He was head of department from 1994 to 1998. Dr. Zahran was seconded professor at Beirut Arab 
University and became Dean of the Faculty of Architecture at Beirut Arab University (1978-1982).

Dr. Zahran has been active in the comprehensive planning and urban development of a greater 
Alexandria. He was Chairman of the Urban Planning Commission of the Governorate from 1983 to 
2000, and responsible of the comprehensive Master Plan for Alexandria 2005, and supervised its updating 
to 2017. He was also responsible for the design and supervision of the execution of the Alexandria 
International Gardens.

B I O G R A P H Y
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At the international professional level, Dr. Zahran has contributed to many international projects as 
an Expert and Consultant, especially to various United Nations organs like UNESCO, UNDP, UNEP, 
UNCHS , UNICEF, ECUA, ESCWA, UNCHBP. His work has earned him many international 
and local prizes. Besides this, he has also been a member of many international and local juries for 
architectural and urban development competitions. He has authored many books on architecture and 
urban planning in both Arabic and English.

Dr. Zahran has received many national and international awards in honor of his achievements, 
including the Medal of Distinction of the First Order from Egypt for his work on Alexandria Planning, 
as well as the French "Legion d'Honneur" for his work on the Bibliotheca Alexandrina Project. He is 
a member of several professional and civic associations. 

As advisor to the president of Alexandria University for the revival of the Ancient Library of Alexandria 
Project Dr. Zahran was chosen as Rapporteur of the Preparatory Committee for the establishment of 
the Project at the University. He served on the Committee for the preparation of the Architectural 
Brief for the International Competition for the Design of the Library. He served as Deputy Chairman 
of the International Jury for the International Competition for the Architectural Design of the new 
Bibliotheca Alexandrina .

He was appointed as Executive Director of the General Organization for the Alexandria Library 
(GOAL) in February 1989, according to presidential Decree 523/88, which established the General 
Organization of the Alexandria Library. In 1992, Dr. Zahran was appointed Deputy Project Manager 
for the Bibliotheca Alexandria Project, to represent the Egyptian Government in the Project execution 
and implementation. In June 1995, he became the acting Project Manager upon the retirement of 
the Project Manager appointed by UNESCO, thus carrying out the full duties of two positions. He 
helped in the organization of international meeting, especially for the first meeting of the international 
Commission at Aswan on 12 February 1990.

During his tenure as Deputy Project Manager, and then Project Manager, he represented the Owner 
in the preparation for the execution for the award of the contracts for the Design and Engineering 
of the building, as well as in the Preparations for and the Decision Making Committee for the 
Tender Actions for Phase # 1 and Phase # 2 construction activities. His work including overseeing 
and monitoring the execution for the contracts, making sure the Contract Conditions were honored, 
the payment of invoices are made on time, and that progress was maintained according to the time 
schedule. He reported all implementation activities regularly to the Follow-up Committee appointed 
by the Minister for this purpose. 

He has also overseen the library services, including the building up of the collections, contacts with 
organizations, institutions in Egypt and abroad. He has ensured that the training of the librarians and 
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other human resources are carried out in parallel at international standards through in-house training 
and abroad through scholarships, visits, and internships. He has negotiated with many governments, 
organizations and institutions for the support of the library building, the new Information System, the 
Science Museum, the Planetarium, the Archaeological Museum, Calligraphy Museum. Consequently, 
he concluded 24 protocols on behalf of the Library, which provide financial and in-kind support for the 
Project, such as books, training, expertise and equipment. The total international financial support raised 
with his effort has amounted to about US$ 31.5 million. He has also helped the creation of Friends of 
the Bibliotheca Alexandrina in eighteen countries, and followed up their activities and support of the 
Project through participation in their annual meeting and encouragement to maximize their efforts in 
support of the Project.

He has been Editor in Chief of all Bibliotheca Alexandrina publications, including a quarterly 
newsletter and many publicity materials in three languages since 1990, as well as well eleven other books 
about conservation of the rare works and manuscripts in Alexandria in addition he was: 

• Member of the Engineering Faculty Council, Alexandria University, 2003/4.

• Member of the Urban Planning Committee of the National Academy of Scientific Research and  
       Technology, 2004/5.

• Chairman of the International Jury for the architectural Competition for the Urban Design of the  
       new center for the City of Jeddah,Saudi Arabia, 2004.

• Referenced in the International Encyclopedias: Who’s Who in the World, Who’s Who in     
       Engineering, Who`s Who in Science and Technology, Who`s Who in the Arab World,....

• Elected as Fellow of the American Biographical Institute (ABI).

• Awarded the ABI Certificate of Merit. Certificate of Achievment.

• Selected as one of 5000 world Great Achievers, by the ABI. 
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